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1.0 Introduction and Background 

On or about July 1, 2011, a 12‐inch diameter pipeline (Silvertip Pipeline) owned by ExxonMobil Pipeline 

Company ruptured near Laurel, Montana, resulting in the discharge of crude oil into the Yellowstone 

River and floodplain (Figure 1 – map). 

The discharge is estimated to have been approximately 63,000 gallons (about 1,500 barrels) of oil. The 

discharge occurred during a high‐flow event, with oil affecting approximately 85 river miles and 

associated floodplain. The discharge, along with associated response activities, adversely affected 

natural resources within the jurisdictions of the United States and the State of Montana, the 

Yellowstone River and adjoining shorelines, including, but not limited to, the floodplain, shoreline, 

wetlands and other riparian areas, islands, fields, pastures, bottomlands, grasslands and shrublands. 

Overview of Settlement Agreement 

In September 2016, the United States and the State of Montana announced a settlement with 

ExxonMobil Pipeline Company and the availability of a restoration plan. The final Programmatic Damage 

Assessment and Restoration Plan and Environmental Assessment for the ExxonMobil Pipeline Company 

July 1, 2011 Yellowstone River Oil Spill (restoration plan) was prepared by the State of Montana and the 

U.S. Department of the Interior, collectively acting as Trustees for the restoration of natural resources 

and public use services that were exposed and/or injured by the Yellowstone River oil spill (February 

2017). The restoration plan specifically allocated just over $12 million in natural resource damages, plus 

interest, to restore, rehabilitate, replace, or acquire the equivalent of injured natural resources from the 

2011 Yellowstone River Oil Spill. The Trustees paid particular consideration to the adequacy of the 

settlement to restore, replace, rehabilitate, or acquire the equivalent of the injured natural resources 

and services. Sums recovered in settlement, other than reimbursement of Trustees’ costs, may only be 

expended in accordance with the restoration plan. 

Injured Resources and Restoration Alternatives 

In the restoration plan, the Trustees identified several categories of natural resource injury and human 

and ecological service losses that occurred because of the spill and response activities. Injuries to the 

following resources were described in the restoration plan: 

 Terrestrial/riparian habitat and supported biota, through exposure to oil and disturbance caused
by response and cleanup activities.

 Large woody debris piles, through exposure to oil and disturbance by response and cleanup
activities.

 Riverine aquatic habitat and supported biota, including fish injuries, caused by exposure to oil.

 Birds, through exposure to oil and disturbance by response and cleanup activities, specifically
injuries to cavity‐nesting birds and American white pelican.

 Human use service losses, including recreational angling and park use.



 

 

Figure 1. Map of Injured Area 
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Recreational Human Use Injuries 

 
Major impacts to recreational human uses occurred due to the presence of the spilled oil and because of 

the closure of facilities and river access for response and cleanup activities. Injuries to recreational 

human use are described in Section 3.3.5 of the restoration plan. More information about recreation 

injuries and damages is included in Appendix E of the restoration plan, Recreational Lost Use Analysis. 

Recreational human uses that were identified in the restoration plan include general recreation 

activities at parks or other recreation areas along the shoreline: walking, dog walking, running, cycling, 

nature and wildlife observation, photography, horseback riding, environmental education, hunting, 

picnicking, camping, and sightseeing. Water‐based recreational activities identified in the restoration 

plan include: recreational fishing, motor‐boating, paddling, floating, swimming, and boat‐based hunting 

and trapping. Loss of access to the river, river access sites, and parks was the main reason for these 

recreational human use services losses. 

 
1.1 Yellowstone River Recreation Project Advisory Committee 

 
In winter 2017, the Natural Resource Damage Program (NRDP) convened a Yellowstone River Recreation 

Project Advisory Committee (Committee) to prepare a recreation project priority plan, for approval by 

the Governor. The priority plan would identify how approximately $2.3 million in natural resource 

damage settlement funds, earmarked for the recreational human use injury category, will be spent on 

recreation projects on or along the Yellowstone River related to the spill. The Committee consisted of 

seven individuals: 

 
Appointed by Billings:  Jim Ronquillo 

Appointed by Laurel:  Kenneth E. Olson, Jr. 

Appointed by Yellowstone County:  Gary Connelley 

John Moorhouse 

Bradley Shoemaker 

Appointed by the Governor:   Kathleen Aragon 

Ted Lovec 

 
1.2 Purpose and Scope of this Recreation Project Priority Plan 

 
This recreation project priority plan identifies preferred projects and funding amounts to meet the 

restoration plan goal of providing additional recreational human use opportunities to offset those lost 

due to the oil spill by improving city parks and public lands bordering the Yellowstone River, improving 

urban fishing opportunities adjacent to the Yellowstone River, and developing additional access 

locations or preserving existing access on the Yellowstone River. 

 
This recreation project priority plan includes compensatory restoration components for recreational 

human use service losses that address specific injuries associated with the oil spill. The overall goal of 

this recreation project priority plan is to identify projects that singly or in combination restore, 
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rehabilitate, replace, or acquire the equivalent of injured recreational resources. A draft of this 

recreation project priority plan was available for public comment from March 28 through April 30, 2018.  

Following consideration of public comment, the Committee and the NRDP recommend this recreation 

project priority plan for approval by the Governor. 

 
The Governor, as Trustee of the natural resources, after considering public input and the 

recommendations of the Yellowstone River Recreation Project Advisory Committee and the NRDP, will 

make the final decision on the recreation project priority plan to be implemented. 

 
This recreation project priority plan is organized as follows: 

 This  introductory  Section  1  describes  the  purpose  and  scope  of  this  document  and  provides 

background on  the  site and  the  restoration planning  steps  that  led  to  the development of  this 

plan. 

 Section 2 describes the process used to develop the recreation project priority plan, the application 
process,  public  participation,  and  lists  the  selected  restoration  projects  in  the  order  of  priority 

assigned by the Committee. This section also includes a summary of the project evaluation criteria 

and how they are applied to the projects. 

 Section 3 is a summary of the recreation project priority plan implementation process. 

 Appendix A includes the criteria evaluations. 

 Appendix B includes checklist environmental assessments for each project. 

 Appendix C includes a copy of the recreation project application. 

 Appendix D includes the responses to comments on the draft recreation project priority plan.
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2.0 Development of the Recreation Project Priority Plan 
 
The restoration plan identified the following goal for restoration of recreational human use injuries: 

Provide additional recreational human use opportunities to offset those lost due to the oil spill. The 

objectives identified for meeting this goal are: 

 

 Improving city parks and public lands bordering the Yellowstone River. 

 Improving urban fishing opportunities adjacent to the Yellowstone River. 

 Developing additional access locations or preserving existing access on the Yellowstone River. 

 
Recreational human use restoration project types and examples are discussed in Section 4.6.5 of the 

restoration plan, and include improving public parks and recreation areas, improving urban fishing 

opportunities, and increasing fishing access to the Yellowstone River. 

 
2.1 Application Process 

 
The Committee and the NRDP developed an application process for soliciting recreation projects from 

the community for consideration. The Committee determined that the best way to solicit recreation 

project ideas was to request a project abstract application. The application is included in Appendix C. 

The applications were made available to the public on June 23, 2017 and were due on August 25, 2017. 

Governmental entities, private individuals, non‐government private entities, and other private entities 

were eligible to apply. Applicants were permitted to submit more than one project proposal, but were 

required to submit a separate application for each project. Entities who proposed a project during the 

restoration plan comment period were requested to apply using this project abstract process. 

 
Eligible Projects 

Before submitting an abstract, applicants were encouraged to attend a project development workshop. 

The Committee and NRDP hosted three workshops in August 2017, described in more detail in the 

public participation section below. Eligible projects that were submitted for consideration include 

projects that are conceptual in nature and some that are ready to implement. 

 
2.2 Public Participation 

 
The Committee and NRDP have engaged the public, local groups and organizations, and State and 

Federal agencies since starting to prepare this recreation project priority plan. The Committee and NRDP 

recognize the importance of public input and participation in the restoration planning process to better 

decision making. 

 
The development of this recreation project priority plan provided multiple opportunities for meaningful 

public participation. First, because the Committee members represent the community, input from the 

Committee serves as an avenue of public input. The Committee met six times between May 2017 and 

February 2018, and held three project workshops in the community, to solicit, evaluate, and 
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rank the recreation projects included in this recreation project priority plan for submission to the public 

for consideration and comment. 

The Committee held its first introductory meeting on May 15, 2017, at the Yellowstone County 

Commission offices, with thirteen members of the public attending. The meeting was announced 

through emails to the NRDP 2011 Yellowstone oil spill project email list and was posted on the NRDP 

Yellowstone River 2011 Oil Spill web page. The second meeting to discuss how to solicit the public for 

recreational projects and an application was held on Monday, June 12, 2017, at the Billings Southside 

Community Center at 901 S. 30th St. The Billings Gazette posted an article about the meeting on June 9, 

2017. Eight members of the public attended the meeting on June 12. The meeting was announced with 

emails to the NRDP 2011 Yellowstone Oil Spill project email list and was posted on the NRDP 

Yellowstone River 2011 Oil Spill web page. 

On June 23, 2017, the Committee and NRDP solicited proposals from the public for a total of 60 days 

until August 25, 2017, when applications were due. The proposal application is included in Appendix C. 

Notification of this request for proposals was sent to the NRDP Yellowstone oil spill project email list, 

was posted on the NRDP Yellowstone River 2011 Oil Spill web page, and the Billings Gazette posted 

information about the request for proposals on June 26, 2017. 

The Committee and NRDP held three workshops at the Billings Southside Community Center, 901 S. 30th 

St., one on Wednesday, August 9, 2017, from 11:00 AM to 1:00 PM, and two on Tuesday, August 15, 

from 11:00 AM to 1:00 PM and 4:00 PM to 6:00 PM. These workshops were advertised in the Billings 

Gazette on August 3 and August 10, the Yellowstone County News on August 4 and August 11, and the 

Laurel Outlook on August 3 and August 10. The Billings Gazette also announced the workshops in an 

article on August 8, 2017. The times and dates of the meetings were also posted on the NRDP 

Yellowstone River 2011 Oil Spill web page. 

Thirty‐six people attended the three workshops. At all of the meetings NRDP provided an informational 

presentation about the project proposal process followed by an opportunity for the public to ask 

questions, with NRDP providing answers and guidance to prospective project applicants. The Committee 

and NRDP were able to connect some workshop attendees with other entities having similar 

recreational project interests. In addition, Montana Fish, Wildlife and Parks (FWP) staff attended the 

meetings and provided helpful information to potential applicants. One or more Committee members 

attended each of the workshops. 

The Committee and NRDP hosted public meetings at the Billings Southside Community Center, 901 S. 

30th St. on October 11 and 12, 2017, for applicants to present their project ideas to the Committee and 

allow the Committee an opportunity to ask questions. These presentation meetings were advertised 

with legal ads in the Yellowstone County News and the Laurel Outlook on October 5, and the Billings 

Gazette on October 10. The Billings Gazette also printed a news article about the upcoming 

presentations on September 27, 2017. The meetings times and dates were also posted on the NRDP 

Yellowstone River 2011 Oil Spill web page. 
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More than 41 members of the public attended the presentations on October 11 and 12, 2017. Each applicant 

was given approximately 15 minutes to present information about their project to the 

Committee members and the public. The Committee had an opportunity to ask questions of the 

applicants. In addition, the public was provided time for questions and comments. 

The Committee and NRDP hosted another public meeting on February 12, 2018 at the Billings Southside 

Community Center, 901 S. 30th St., attended by 18 members of the public. At this meeting NRDP 

presented its project criteria evaluation and funding recommendations. NRDP also presented a Google Earth 

flyover of all the projects, providing the Committee members and the public with an aerial view of each 

project location. The meeting was advertised in the Yellowstone County News legal ads on January 

26 and February 2, and the Laurel Outlook legal ads on February 1 and February 8. The Billings Gazette 

published an ad announcing the meeting on February 8. There was an opportunity for public comment. 

On Thursday, February 15, 2018, the Committee and NRDP held a public meeting at the Billings 

Southside Community Center, 901 S. 30th St., attended by 19 members of the public, and determined 

the priority and recommended funding for the projects. The Committee discussed each project and 

made priority and funding recommendations. The public was provided an opportunity for comment 

prior to Committee’s voting on each project. The meeting was advertised in the Yellowstone County 

News legal ads on January 26 and February 2, and the Laurel Outlook legal ads on February 1 and 

February 8. The Billings Gazette published an ad announcing the meeting on February 8. 

The draft recreation project priority plan was released to the public on March 28, 2018. The release of the 

document was announced through emails to the NRDP 2011 Yellowstone oil spill project email list and was 

posted on the NRDP Yellowstone River 2011 Oil Spill web page. Notice of the draft document’s availability and 

the upcoming public hearing on April 25 at the Billings Southside Community Center, 901 S. 30th St., was 

advertised in the Yellowstone County News legal ads on March 30, The Laurel Outlook legal ads on March 29, 

and the Billings Gazette legal ads on March 29. The Billings Gazette published an article about the availability 

of the draft recreation project priority plan on April 5, 2018. The oil spill project email list was sent a reminder 

of the public meeting/hearing on April 23. Seventeen people attended the meeting.  The NRDP presented a 

summary of the recreation project priority plan and the development of the plan, and summarized the 

proposed projects.  The public was provided an opportunity to ask questions about the plan. Five people 

provided verbal comments.

The public comment period on the draft recreation project priority plan closed at 5:00 PM on April 30.  The 

Committee and the NRDP received a total of 13 letters or emails during the public comment period, and five 

individuals gave verbal testimony at the public meeting in Billings on April 25, 2018.  One comment letter 

(#10) included a letter and a petition with the signatures of 70 people.  One comment letter (#13) was a note 

card signed by 9 people. 

On Thursday, May 24, the Committee’s final meeting took place at the Billings Southside Community Center,  

901 S. 30th St.  The meeting was attended by 6 members of the public.  The final meeting was advertised in 

Yellowstone County News legal ads on May 17 and 24, the Laurel Outlook legal ads on May 17 and 24, and the 

Billings Gazette legal ads on May 21.  At this meeting, the NRDP presented the draft responses to comments 

on the draft recreation project priority plan and reviewed the recreation project priority plan. The Committee
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considered and discussed the draft responses to comments and the draft recreation project priority 

plan, and the public was provided an opportunity for comment before the Committee voted to 

recommend both the responses to comments and the recreation project priority plan to the Governor.    

The public also had access to information pertaining to this recreation planning and the overall 

restoration effort via the NRDP web site at https://dojmt.gov/lands/. Included on the web site were 

draft and final documents, status reports, and information related to the Committee meetings, including 

notices of upcoming meetings. The NRDP also has an electronic mailing address (nrdp@mt.gov) to 

enhance the public’s ability to communicate with the NRDP. 

2.3 Criteria for Decision Making 

The selection of recreation projects must comply with the Oil Pollution Act regulations. This section 

identifies and discusses the criteria that were used to analyze recreation projects and to decide on the 

preferred projects. These criteria are discussed further in Chapters 4 and 7, and in Appendix F of the 

restoration plan. The criteria are either legal criteria or policy criteria. Criteria 1‐7 are legal criteria 

derived from the Oil Pollution Act natural resource damage assessment regulations. The regulations 

describe specific project evaluation criteria. Criterion 8 is a policy factor the State has used for funding 

decisions at other natural resource damage sites in the State of Montana and is consistent with Oil 

Pollution Act requirements regarding cost‐benefit and cost‐effectiveness. 

In applying these criteria to evaluate proposed recreation projects, the criteria were evaluated 

qualitatively rather than quantitatively. The importance of each criterion as applied to individual 

projects varied depending upon the nature of the project and the unique issues it raised. Given the wide 

array of potential restoration projects, the State and Committee strove to evaluate what is best for the 

injured recreational resource services. This non‐quantitative process in which the criteria and the 

proposed projects were balanced and ranked against each other allowed greater flexibility in selecting 

projects with the highest probability of success to address natural resource injuries and impaired 

services related in the injured area. 

The criteria evaluations and NRDP recommendations that were provided to the Committee for review 

before the project prioritization meeting are included in Appendix A. 

Oil Pollution Act Legal Criteria 

Natural Resource Damage Assessment regulations under the Oil Pollution Act require consideration of 

six criteria when evaluating restoration options (15 Code of Federal Regulations 990.54(a) and (b)). 

1) Project cost and cost effectiveness

The cost of a project, both implementation cost, long term maintenance, and monitoring were

considered against the relative benefits of a project to the injured natural resource service losses.

The NRDP and Committee evaluated whether the project would accomplish its goal in the most cost‐ 

effective way possible. Projects that return the greatest and longest lasting benefits for the cost will

be preferred. The NRDP and Committee considered the time necessary before the project benefits

are achieved, and the sustainability of those benefits. Using the Committee and the Montana
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Environmental Policy Act public review process, projects will be reviewed for their public acceptance 

and support. Additional consideration was given to projects that leverage other financial resources. 

Implementation Cost: This information was provided by the applicants. 
Long term maintenance and monitoring cost: This information was provided by the applicants 
Benefits to Service Losses: 

 Net Benefits: The project benefits are clearly related to the recreational services losses
caused by the oil spill.

 Uncertain: There are some uncertainties to the project that make it difficult to tell if the stated
benefits will occur to the recreational service losses.

Cost Effectiveness: 
 Cost effective: The applicant provided enough information to determine that the

selected alternative is most cost‐effective.

 Likely cost effective: Although the applicant only provided a limited analysis of alternatives,
based on available information, the State concludes that the selected alternative is likely to be
cost effective.

 Potentially cost effective: There are some unknowns regarding the project such that the State
cannot definitively conclude whether it is or is not cost‐effective, but the applicant proposed an
adequate approach to reach a cost‐effective alternative.

 Uncertain cost effectiveness: Insufficient information is available to conclude that the selected
alternative is likely to be cost‐effective.

Time to achieve benefits and sustainability: The applicants provided the expected schedule 
information. 

Public Acceptance: This analysis describes how projects were vetted by the applicants and sponsors 
in the community, public comment at restoration plan meetings, and public comment letters 
submitted to or received by NRDP. 
Leveraged Financial Resources: Describes matching funds and in‐kind support and the expected 
percent match contribution. 

2) Project goals and objectives

This criterion considers the extent to which each restoration project helps to compensate for

interim service losses. Projects should demonstrate a clear relationship to the recreational use

services lost. Projects located within the area affected by the spill are preferred, but projects located

within the Yellowstone River watershed that provide benefit to the resource services lost in the

affected area were also considered.

Relationship to services lost: The goals of each proposed project were compared to the restoration

plan goals to see how they aligned.

Location: The restoration plan identified the injured area. All projects were evaluated to determine

if they were in the injured area or not.

3) Likelihood of project success

The State and Committee considered the technical feasibility of each project in achieving the

restoration project goals, including the likelihood the project will be implemented as proposed, and

the risk of failure or uncertainty that the goals can be met and sustained. The State trustee will

generally not support projects or techniques that are unproven or projects that are designed

primarily to test or demonstrate unproven technology.
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Technical feasibility in achieving restoration plan goals: 

 Reasonably feasible methods: There is a reasonable degree of confidence that the project 

methods can be applied to achieve the project goals. The project sponsor demonstrates the 

management skills needed to implement the project. 

 Uncertain outcome: Some projects have not fully defined the methods that will be used to 

complete the projects or the methods defined are unproven. The technical feasibility of 

these projects is unknown and therefore uncertain. 

Risk of failure: 

 Low: Risk of failure is considered low if the sponsor has proposed reasonable methods to 

accomplish and maintain the goals, the project is likely to be implemented as proposed, and 

the project has support in the community. 

 Medium: If the project has proposed reasonable methods but has some uncertainties 

because of project unknowns regarding the capacity of the sponsor or the project plans. 

 High: If the project has too many uncertainties or technical difficulties to determine its likely 

outcome. 

Certainty that goals can be met and maintained: 

 High: If the project methods are technically feasible, the sponsor has the capacity to 

complete the project, the community supports the project, and there is an acceptable plan 

for long‐term maintenance. 

 Medium: If there are uncertainties about the methods, the sponsor’s capacity, 

community support, or long‐term plans. 

 Low: The project has technical difficulties that would make it impossible to meet the goals. 

 Uncertain: There are too many unknowns to determine if project goals can be met 

and maintained. 

 
4) Avoidance of Adverse Impact 

Projects were evaluated for the extent to which they prevent future injury because of the oil spill 

and avoid collateral injury as a result of implementing the alternative. All projects shall be lawful and 

likely to receive any necessary permits or other approvals prior to implementation. 

 
Prevent future injury as a result of the spill: The recreation projects compensate for losses during 

the spill and response, but do not prevent future injury. 

Collateral injury: Each project is evaluated for the possibility of negative impacts during 

implementation. 

 
5) Multiple Resource and Service Benefits 

Projects that provide benefits that address multiple resource injuries or service losses, or that 

provide ancillary benefits to other resources or resource uses are preferred. 

 
6) Public Health and Safety 

This criterion is used to ensure that the projects will not pose unacceptable risks to public health 

and safety.   
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Other Legal Considerations 

7) Policies, Rules, and Laws 

Oil Pollution Act regulations require compliance with worker safety and natural resource protection 

laws. The NRDP and Committee considered the degree to which each project is consistent with 

applicable policies of the State of Montana. In addition, projects must be implemented in 

compliance with all applicable laws and rules, including the consent decree. 

 
Montana Policy Criteria 

8) Normal Government Function 

The NRDP will not fund activities for which a governmental agency would normally be responsible or 

that would receive funding in the normal course of events. With this criterion, the NRDP evaluated 

whether an alternative would be implemented if recovered natural resource damages were not 

available. The settlement funds may be used to augment funds normally available to government 

agencies to perform a particular action if such cost sharing would result in the implementation of a 

restoration action that would not otherwise occur through normal agency function. 

 
Land Acquisition Criteria: Any property acquisitions must be at or below fair market value. The NRDP 

must determine if the land, easements, or other property interests proposed to be acquired are being 

offered for sale at or below fair market value. The NRDP will make this determination before proceeding 

with any acquisitions set forth in the recreation project priority plan. 

 
2.4 Submitted Projects 

 
As described above in Section 2.2, the Committee solicited recreation project ideas from the greater 

community during the summer of 2017. Twenty‐eight project abstracts, listed in Table 2, Applications 

Submitted for Consideration, were submitted for consideration. 

 
The goal of the restoration plan recreation projects is to provide additional recreational human use 

opportunities to offset those lost due to the oil spill. Projects were reviewed according to the criteria 

described in Section 2.3. Each project was assigned into the broad objectives identified in the 

restoration plan: 

 

 Improve public parks and recreation areas 

 Improve urban fishing opportunities 

 Increase fishing access to the Yellowstone River 
 
Broad project types that were proposed under those objectives include: developing and improving boat 

launch sites, development of new fishing access sites, urban fishing opportunity improvement, nature 

trails, and other park improvements. 

 
Three projects did not meet the minimum qualifications of legal and/or location thresholds: 

 City of Billings Fire Department ‐ Rescue Watercraft River Access 

 YRPA ‐ John H Dover Memorial Park caretaker cabin 

 Brennan’s Wave ‐ Recreational and Stability Enhancement Project 
After the proposal presentations from the applicants on 26 projects, the NRDP worked with the project 

applicants to gather additional information and consolidate the abstracts where there was overlap in 
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project goals and locations. Examples of consolidated projects are listed below. 

 

 Matthew Sather’s proposed project for a River Front Park Boat Ramp is now included in the City 

of Billings Riverfront Park Hand Launch project. 

 LuAnne Engh’s proposal to address the access road at Buffalo Mirage is now included in 

the Montana FWP proposal Yellowstone River Fishing Access Site (FAS) Acquisition and 

Development. 

 Pheasant Forever’s proposal for improvements to terrestrial acquisitions is now included in 

the Montana FWP proposal Yellowstone River Fishing Access Site (FAS) Acquisition and 

Development. 

 Woody Wood’s proposal for a fishing access site development and trail at Arrow Island was 

withdrawn. 

 
Table 2. Applications Submitted for Consideration 

Applicant  Project Title  Amount Requested 

Big Sky Economic Development  Coulson Park Infrastructure  $500,000 

Big Sky Economic Development  Coulson Park Master Planning  $30,000 

Billings Chamber of Commerce  William Clark Recreation Area  $762,905 

Billings, City of  Coulson Park Improvement  $110,000 

Billings, City of  Josephine Lake Fishing Habitat Improvement  $150,000 

Billings, City of  Riverfront Park Hand launch  $100,000 

Billings, City of  Riverfront Park Multiuse Trail  $800,000 

Billings, City of, Fire Department  Rescue Watercraft River Access  $50,000 

Brennan's Wave  Recreational and Stability Enhancement Project  $1,300,000 

Engh, LuAnne  Buffalo Mirage access, Park City  $20,000 

Laurel, City of  Riverside Park Campground & Boat ramp  $400,000 

Laurel, City of  Riverside Park Vault Toilets  $37,000 

Laurel, City of and Lion's Club  Lion Family Park  $80,000 

Montana Audubon Center  Billings Urban River Trail  $40,000 

Montana FWP  Yellowstone River Fishing Access Site (FAS) 
Acquisition and Development 

$500,000 

Our Montana  Clarks Crossing Fishing Access Site  $65,000 

Our Montana  Explore the Yellowstone River  $18,000 

Our Montana  Two Bridges Fishing Access Site  $200,000 

Our Montana  Yellowstone River Private Islands  $140,000 

Pheasants Forever  Improvements to Terrestrial Acquisitions  $40,000 

Sather, Matthew D.  River Front Park Boat Ramp  $20,000 

Woods, Woody  Arrow Island ‐‐ Hana Hou Trail  $265,700 

Yellowstone County Board of 
Park Commissioners 

Two Moon Park Recreation Hiking and 
Emergency Access 

$25,000 

YRPA  Joel's Pond  $13,900 

YRPA  John H. Dover Memorial Park caretaker cabin  $50,200 

YRPA  Norm's Island  $96,500 

YRPA  Sindelar Ranch Acquisition  $300,000 

YRPA  Washington St. Bridge  $30,000 

Total Request  $6,144,205 
Notes: YRPA – Yellowstone River Parks Association, FWP = Montana Department of Fish, Wildlife and Parks 
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2.5 Prioritization of Restoration Projects, Funding Recommendations and Contingencies 

 
The NRDP completed detailed project criteria evaluations for each project, included in Appendix A. Each 

evaluation presents a proposal summary, an evaluation summary, a funding recommendation, and an 

evaluation of how each project meets the Oil Pollution Act legal criteria, other legal considerations, and 

Montana policy criteria. 

 
Project proposals that NRDP considered for funding demonstrated strong natural resource‐based 

recreation benefits under the criteria listed in Section 2.3 and demonstrated a clear relationship to the 

recreation services injured. 

 
On February 12, 2018, the NRDP staff presented criteria evaluations for all the projects and made 

funding recommendations to the Committee but did not identify priorities. The Committee discussed 

each project and then each Committee member submitted a preliminary draft ranking of the projects to 

NRDP. The NRDP averaged those preliminary rankings and prepared a preliminary ranking for 

Committee discussion on February 15, 2018. 
 

The Committee evaluated, considered and discussed each project at their February 15 meeting. 

Consideration was given to the OPA criteria, public comment, recreational benefits, matching funds, and 

timing of implementation. The final Committee priority ranking and funding recommendations are 

shown in Table 3. 
 

The total amount available for recreation project funding is approximately $2.3 million. It was the 

Committee’s recommendation that if there are any remainder or unused funds from higher ranked 

projects, after all projects have been funded as recommended in Table 3, the first $50,000 will be 

offered to the City of Laurel for Project #1 to complete the campground development. If additional 

funds are left after that, they would be provided to FWP for fishing access site maintenance in the area, 

subject to NRDP criteria. 
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Table 3. Ranking of Projects and Recommended Funding Amounts, in Order of Priority 
 

Priority 
Rank 

Project Applicant/Sponsor  Project Name  Recommended 
Amount 

Cumulative 

1  Laurel, City of  Riverside Park Campground  $350,000  $350,000 

2  Laurel, City of  Riverside Park Vault Toilets  $37,000  $387,000 

3  Montana FWP  Yellowstone River FAS Acquisition 
& Development 

$400,000  $787,000 

4  Our Montana  South Billings Bridge  $160,000  $947,000 

5  Yellowstone River Parks 
Association 

Sindelar Ranch Fishing Access Site  $160,000  $1,107,000 

6  Laurel, City of & Lions Club  Lion’s Family Park (Phase 1)  $62,000  $1,169,000 

7  Big Sky Economic 
Development & Billings, City 
of 

Coulson Park Master Plan  $45,000  $1,214,000 

8  Billings, City of  Josephine Lake Fishing Habitat 
Improvement (Task 1) 

$50,000  $1,264,000 

9  Billings, City of  Coulson Park Infrastructure  $250,000  $1,514,000 

10  Yellowstone River Parks 
Association 

Norm's Island Latrines  $68,500  $1,582,500 

11  Billings, City of  Coulson Park Improvement  $110,000  $1,692,500 

12  Billings, City of  Riverfront Park Multi‐Use Trail  $420,000  $2,112,500 

13  Our Montana & Montana 
Audubon 

Explore Yellowstone River App & 
Billings Urban River Trail 
Combination 

$25,000  $2,137,500 

14  Yellowstone River Parks 
Association 

Washington St. Bridge Acquisition  $30,000  $2,167,500 

15  Yellowstone River Parks 
Association 

Joel's Pond  $10,000  $2,177,500 

16  Yellowstone County Parks 
Board 

Two Moon Park Recreational 
Access 

$8,250  $2,185,750 

17  Laurel, City of & Lions Club  Lion’s Family Park (Phase 2)  $15,000  $2,200,750 

18  Billings, City of  Josephine Lake (Tasks 2‐4)  $100,000  $2,300,750 

19  Billings Chamber of 
Commerce 

William Clark Recreation Area 
Construction 

$358,953  $2,659,703 



15  

The Committee’s final funding recommendations and funding conditions for all projects, in order of 

priority, are listed below. This list also includes a summary of each project. 

 
Project Rank: 1 

Project Sponsor: Laurel, City of 

Project Title: Riverside Park Campground 

Project Summary: The City of Laurel is the sponsor and the applicant for this project. The application 

seeks $400,000 to install a 6‐inch heated waterline from the Laurel Treatment Plant or cisterns to 

accommodate camping in Riverside Park, to create 36 camping/RV sites with hookups for electric, and to 

replace waterlines throughout the park to current standards. As this project has developed further, the 

applicant revised the request to $400,000 for eligible park components such as construction of 

sanitation facilities, a campground, picnic facilities, parking improvement, a trail, tree and shrub 

plantings, and lighting. These components are part of the 2018 Master Plan for Riverside Park. 

Funding Recommendation: $350,000 

Funding Conditions: NRDP must approve the final project scope of work, schedule, administration, 

budget and funding package for eligible park improvement projects such as construction of sanitation 

facilities, a campground, picnic facilities, parking improvement, a trail, tree and shrub plantings, and 

lighting. 

 
Project Rank: 2 

Project Sponsor: Laurel, City of 

Project Title: Riverside Park Vault Toilets 

Project Summary: The City of Laurel is the sponsor and the applicant for this project. The application seeks 

$37,000 to install one or two double stall vault toilets for the river access and boat ramp at Riverside Park. 

Funding Recommendation:  $37,000 

Funding Conditions: NRDP must approve the final project scope of work, schedule, administration, 

budget and funding package. The City of Laurel must coordinate with FWP for the installation of the 

vault toilets. 

 
Project Rank: 3 

Project Sponsor: Montana FWP 

Project Title: Yellowstone River Fishing Access Site Acquisition and Development 

Project Summary: Montana FWP is the sponsor for this project. FWP requested up to $500,000 to 

develop fishing access sites along the Yellowstone River between Reed Point and Custer. FWP has 

identified three priority stretches of river where additional access is a high priority and would strive to 

locate at least one fishing access site within each stretch, although suitable property acquisitions for 

new fishing access sites can be very hard to find and complete. The three stretches are: 1‐from 

Columbus to Park City, 2‐ between Park City and Huntley Dam, and 3‐ below Huntley Dam to Custer. 

FWP can acquire land in fee title, acquire easements, or enter into leases for river access. FWP would 

like the flexibility, if necessary, to use the funds for either fee title purchase of properties, acquisition of 

recreation easements at properties, development of fishing access site infrastructure, a combination of 

development and acquisition, or other means to meet the project purpose. All awarded funds would go 
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to the acquisition and/or development of fishing access sites. Suitable fishing access locations are very 

hard to find, acquire, and develop. 
 

Working with other project partners, the funds would be used for either fee title purchase of properties, 

acquisition of recreation easements at properties, development of fishing access site infrastructure, a 

combination of development and acquisition, or other means to meet the project purpose. All awarded 

funds would go to the acquisition and/or development of fishing access sites. FWP would also work with 

a bridge engineer to evaluate the engineering needs for the bridge at Buffalo Mirage Fishing Access Site 

(proposed by Luanne Engh and sponsored by City of Laurel) or work to preserve access at other existing 

fishing access locations. 

Funding Recommendation: $400,000 

Funding Conditions: FWP must use the funds to acquire and develop three fishing access locations 

between Columbus and the Big Horn River. FWP will have the flexibility to use the awarded funds for 

either fee title purchase of properties, acquisition of recreation easements at properties, development 

of fishing access site infrastructure, a combination of development and acquisition, or other means to 

meet the project purpose. All awarded funds must go to the acquisition and/or development of fishing 

access sites or maintenance of existing access. All funding awarded would be contingent on NRDP 

approval of the final project scope of work, schedule, administration, budget, and funding package. 

FWP must attempt to maximize the amount of match contributed to these projects. If any funds are 

used for property acquisition, purchase must follow the NRDP land acquisition process outlined in 

Section 3, Project Implementation. Funds may also be used for maintaining fishing access at existing 

fishing access sites. 
 

Project Rank: 4 

Project Sponsor: Our Montana/ YRPA/FWP 

Project Title: South Billings Bridge 

Project Summary: The applicant, Our Montana, seeks $160,000 to help purchase and develop a new 

fishing access site with a concrete boat ramp on a 15.13‐acre parcel on the south side of the river 

adjacent to South Billings Bridge. Two entities may sponsor this project. FWP may sponsor this project 

because the location would be part of the FWP regional fishing access site network, or YRPA may 

sponsor the project because it is presently working on a deal to purchase the property and is expected 

to be the property owner. The application originally requested approximately $65,000 to help purchase 

and develop the new fishing access site. As this project has developed further, the project sponsor is 

requesting $160,000 to help meet the project purpose. Working with FWP and other project partners, 

such as YRPA, the funds would be used for either fee title purchase of the property (as proposed in the 

abstract), acquisition of a recreation easement at the property, development of the fishing access site 

infrastructure, a combination of development and acquisition, or other means to meet the project 

purpose. All awarded funds would go to the acquisition and/or development of the fishing access site. At 

this stage of project planning, Our Montana anticipates that the funds would be used for development 

of the fishing access site. 

Funding Recommendation: $160,000 
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Funding Conditions: NRDP must approve the final project scope of work, schedule, administration, 

budget and funding package. If the funds are used for acquisition, the following contingencies would be 

required: Any land purchase must follow the NRDP land acquisition process outlined in Section 3, 

Project Implementation 

 
Project Rank: 5 

Project Sponsor: YRPA 

Project Title: Sindelar Ranch Fishing Access Site 

Project Summary: The YRPA is both the project sponsor and the applicant for this project. YRPA 

requested $300,000 to make a down payment on purchase of approximately 289 acres (Dover Island) at 

the Sindelar Ranch in Billings Heights along Five Mile Road and Dover Road, adjacent to John H. Dover 

Memorial Park. The project purpose is to develop a public park at the property that will be part of the 

John H. Dover Memorial Park. The proposal was to use the restoration funds as a down payment to buy 

the ranch and fund the rest of the purchase through fundraising and long‐term commitments from local 

financial institutions. YRPA states that this acquisition is part of an overall John H. Dover Memorial Park 

development plan that would take 10 to 20 years. 
 

As this project has developed further, YRPA has revised the funding request to $160,000 to help meet 

the project purpose by developing a fishing access site at the Sindelar property. At this stage of project 

planning, YRPA anticipates that the funds would be used for fishing access site development at the 

Sindelar parcel of the John H. Dover Memorial Park. As a contingency, YRPA would like the flexibility, if 

necessary, to use the funds for either fee title purchase of the property (as proposed in the abstract), 

acquisition of a recreation easement at the property, development of the fishing access site 

infrastructure, a combination of development and acquisition, or other means to meet the project 

purpose. All awarded funds would go to the acquisition and/or development of the fishing access site. 

Funding Recommendation: $160,000 

Funding Conditions: NRDP must approve the final project scope of work, schedule, administration, 

budget and funding package. The funds for the fishing access shall not be contracted until the YRPA has 

completed the purchase of the Sindelar Ranch Property, committed in writing to its use as a park 

accessible to the public, and committed to the construction of a public fishing access at the location. 

After a more site‐specific conceptual plan is drawn up, the award shall be limited to the amount FWP 

estimates it would cost to develop a fishing access at the site. YRPA must provide a copy of the 

agreement with FWP to maintain and monitor the property. YRPA has said that it is working with 

Montana Department of Transportation on a right‐of‐way agreement for the Billings Bypass project and 

that the funds used to purchase the right‐of‐way would be set aside for long‐term operations and 

maintenance of the entire park. YRPA must provide a copy of the agreement with Montana Department 

of Transportation and document the long‐term operations and maintenance plan. If the funds are used 

for acquisition of the property, the acquisition must follow the NRDP land acquisition process outlined in 

Section 3, Project Implementation. 
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Project Rank: 6 

Project Sponsor: Laurel, City of 

Project Title: Lion’s Family Park (Phase 1) 

Project Summary: The City of Laurel is the sponsor and applicant for this project and is acting as a 

sponsor for the Lion’s Club. The application seeks $80,000 to add a handicap 10x20 shaded dock, dredge 

the pond deeper to improve fish habitat, to add benches, and improve the walking path around the 

Lions Family Park at South Pond. 

Funding Recommendation: $62,000 

Funding Conditions: The Committee recommended two phases of funding for this project. Phase 1 of 

funding is for the dock, benches, and walking path. The second phase of funding for the dredging is 

listed below with a priority rank of 17. If the Lions Club is successful in raising funds for the project, the 

award would be reduced dollar for dollar by grants or other funds received. Match funding received 

must be documented. NRDP must approve the final project scope of work, schedule, administration, 

budget, and funding package. 
 

Project Rank: 7 

Project Sponsor: Big Sky Economic Development Authority/ Billings 

Project Title: Coulson Park Master Plan 

Project Summary: The applicant, Big Sky Economic Development Authority (EDA), seeks $30,000 to 

$45,000 to write a master plan for Coulson Park, a 56‐acre City of Billings park located on the left 

(northwestern) bank of the Yellowstone River between the interstate and the river. The City of Billings 

has agreed to be the sponsor for this project because Coulson Park is a City park. Coulson Park is. The 

park presently has little development. A 1995 master plan for the park identified the need for parking 

and sanitary facilities, as well as other park improvements, although these improvements have mostly 

not been built. The applicant proposes to hire a contractor to write a master plan to identify critical 

infrastructure needs, to host three public meetings, to host focus group meetings, to create and 

complete a public use survey, to raise awareness in the community, to prepare a concept design for the 

park, and to rank priorities for implementation. 

Funding Recommendation: $45,000 

Funding Conditions: NRDP must approve the final project scope of work, schedule, administration, 

budget and funding package. Documentation must be provided for match funding. If the Big Sky 

Economic Development Trust Fund grant is not received, the City of Billings and Big Sky EDA must 

demonstrate that the project can be completed with available funding before the restoration plan funds 

are contracted. The City of Billings’ agreement with Big Sky EDA to complete the project must be 

submitted to NRDP. NRDP shall approve the scope of work for the master plan to ensure scoping of 

projects that will directly address the lost recreational use services from the oil spill. 

 
Project Rank: 8 

Project Sponsor: Billings, City of 

Project Title: Josephine Lake Fishing Habitat Improvement (Task 1) 

Project Summary: The City of Billings is the sponsor and applicant for this project. The application seeks 

$150,000 to improve access to fishing opportunities by implementing the following tasks: 1‐ installing 
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an on‐lake fishing pier (floating dock) and building trails to additional fishing access points, 2‐ improving 

the fishery by increasing water depth, 3‐ improving water flow into and through the lake, and 4‐ 

improving shoreline habitat. 

Funding Recommendation: $50,000 

Funding Conditions: The Committee recommended two phases of funding for this project. Phase 1 is 

funding for Task 1, the on‐lake fishing pier and associated fishing trails. Before starting work on the 

project, the City of Billings must provide a copy of the lease for use of the State land for Lake Josephine, 

and document that the proposed improvements were part of the 2008 master plan for Riverfront Park, 

or that the Riverfront Park master plan will be updated. The second phase of funding for tasks 2 through 

4 is addressed below with a project priority of 18. 

 
Project Rank: 9 

Project Sponsor: Big Sky Economic Development Authority/Billings, City of 

Project Title: Coulson Park Infrastructure 

Project Summary: The applicant, Big Sky Economic Development Authority (EDA), seeks $500,000 to 

construct the priority projects identified in the master plan for Coulson Park. The City of Billings would 

be the sponsor for this project because Coulson Park is a City park. 

Funding Recommendation: $250,000 

Funding Conditions: The City of Billings must document that match funding of 50% for construction has 

been  secured.  NRDP  shall  review  the  eligibility  of  projects  selected  from  the  master  plan  for 

implementation using restoration funds. NRDP must approve the final project scope of work, schedule, 

administration, budget and funding package. 

 
Project Rank: 10 

Project Sponsor: YRPA 

Project Title: Norm’s Island Latrines 

Project Summary: The applicant, YRPA, seeks $96,500 to purchase and install a permanent double 

vaulted latrine with handicap concrete access near the Norm’s Island trailhead, picnic tables, and a 

12x24 shelter at the Montana Audubon Center. The City of Billings is the project sponsor because the 

improvements would be located on City property. 

Funding Recommendation: $68,500 

Funding Conditions: The Committee recommends funding up to the amount of $68,500 for the double 

vaulted latrine with handicap concrete access and two picnic shelters, upon NRDP approval of the final 

project scope of work, schedule, administration, budget and funding package. The City of Billings must 

agree to sponsor the project, provide a schedule for updating the park master plan, and a schedule for 

design and construction. The City of Billings must also provide commitment from the Billings City Council 

for long‐term maintenance funds. 

 

Project Rank: 11 

Project Sponsor: Billings, City of 

Project Title: Coulson Park Improvement 

Project Summary: The City of Billings is the sponsor and applicant for this project. The applicant seeks 

$110,000 to reconstruct the Coulson Park boat launch ramp, make it accessible to 2‐wheel drive 

vehicles, install a vault toilet near the ramp, enhance the parking lot to accommodate more vehicles and 
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trailers, and add picnic facilities at Coulson Park. 

Funding Recommendation: $110,000 

Funding Conditions: NRDP must approve the project scope of work, schedule, administration, budget, 

and funding package. The City of Billings must document that these improvements were part of the 

1995 Master Plan. The funds for these park improvements will not be contracted until after the master 

plan is completed. Volunteer labor identified in the budget must be documented. 

 
Project Rank: 12 

Project Sponsor: Billings, City of 

Project Title: Riverfront Park Multi‐use Trail 

Project Summary: The City of Billings is the sponsor and applicant for this project. The application seeks 

$800,000 to build and improve 2.4 miles of paved riverfront recreational trail in Riverfront Park from 

Josephine Crossing subdivision through Riverfront Park to Washington Street. 

Funding Recommendation: $420,000 

Funding Conditions: The Committee recommends funding for building and improving 2.4 miles of 

Riverfront Park trail, upon NRDP approval of the final project scope of work, schedule, administration, 

budget and funding package. This amount is calculated based on construction of 2.4 miles of trail at $33 

per linear foot (see discussion in Appendix A about price per linear foot). Restoration plan funds must 

not be used to protect the river bank from erosion to protect the trail. The City of Billings must 

document the public’s desire for a paved trail versus a trail with a softer surface and the desire to 

maintain a paved trail. The City of Billings must provide the permit/lease from the Montana DNRC or 

FWP for the areas where the trail crosses State land. 

 
Project Rank: 13 

Project Sponsor: Our Montana and Montana Audubon Center 

Project Title: Billings Urban Trail and Explore the Yellowstone River App Combination 

Project Summary: The Committee recommended combing two applications. Our Montana submitted an 

application for up to $18,000 to produce an “App” and website that would provide the public with 

recreation information such as access, fishing, boating, camping, wildlife /bird viewing, safe swimming 

areas, historic trails, museums, points of interest, and other activities on the Yellowstone River from 

Gardiner to the North Dakota border. Putting all this information in an App would make it easier for 

people to find and use, thus enhancing their experience. This project is part of an ongoing effort by Our 

Montana to gather recreation information on the river and produce this App. NRDP is the sponsor for 

this project for the purposes of contracting the funds for the applicant’s use. 

The other application, submitted by the Montana Audubon Center, seeks up to $38,350 to help establish 

motorized and hand‐launch boat ramps and sites including parking, signage, restrooms, etc., to create 

and distribute a detailed map of boat launch sites including suggested stopover areas, points of interest, 

recommended routes, hazards and mileage, to develop transportation options for returning to the 

starting point, and develop and implement facilitated program options like “river rangers” guided canoe 

float trips, safe boating training, and certification. The applicant also proposes to establish an 

organization advocating for access and programming on the Yellowstone near Billings, and develop 

organization goals, objectives and strategies related to conservation and recreational and educational 

use of the river. The applicant updated the application funding request from $40,000 to $38,350. NRDP 

is the sponsor of this project for the purposes of contracting the funds for the applicant’s use. 
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Funding Recommendation: $25,000 

Funding  Conditions:  The  Committee  recommended  that  Montana  Audubon  and  Our  Montana  work 

together on a joint project that includes aspects of both the proposals. The funding includes $25,000 for 

preparation of a printed map and signs and an App, upon NRDP approval of the final project scope of 

work, schedule, administration, budget and funding package. Our Montana would take the lead on the 

project. 

 
Project Rank: 14 

Project Sponsor: YRPA 

Project Title: Washington Street Bridge Acquisition 

Project Summary: The YRPA is both the project sponsor and the applicant for this project. The 

application seeks $30,000 to purchase six acres at the South Frontage Road at the old location of the 

Washington Street Bridge. The purchase of the property would secure access to the City of Billings island 

immediately to the south of the property. The former Washington Street Bridge site is blocked and 

closed to the public. YRPA intends to deed the property to the City of Billings and make it part of the 

adjacent island the City of Billings owns. 

Funding Recommendation: $30,000 

Funding Conditions: The Committee recommends funding in an amount up to $30,000 for purchase of 

the Washington Street Bridge property, upon NRDP approval of the final project scope of work, 

schedule, administration, budget and funding package. Before the funds are awarded, YRPA must 

document that the property owners are willing to sell the property to YRPA. The City of Billings must 

document that it is willing to accept property from YRPA. If the City of Billings is not willing to accept the 

property, YRPA must submit to NRDP a commitment to hold and manage the property to meet 

restoration plan goals. Any land purchase must follow the NRDP land acquisition process outlined in 

Section 3, Project Implementation. Any remainder funds must be used for trailhead improvements such 

as signage, gravel parking, trail work and landscaping. 

 
Project Rank: 15 

Project Sponsor: YRPA 

Project Title: Joel’s Pond 

Project Summary: The YRPA is the sponsor and applicant for this project. The application seeks $13,900 

to improve the dock ramp handicap accessibility, to import top soil and seed native grasses, and survey 

and improve the trails at Joel’s pond. The project purpose is to continue park build out of this private, 

publicly‐accessible urban pond. As this project developed further, YRPA revised the requested amount 

to $16,000 for other components of the park buildout that were described in the application abstract, 

specifically the trail. Montana Dakota Utilities is contributing concrete for the construction of the 

Heritage trail to the pond. YRPA would use the requested funds to pay for labor to install the donated 

concrete, to apply a gravel surface to the remaining trails, to update the master plan and park 

brochure, and to survey the bridge and trail location. 

Funding Recommendation: $10,000 

Funding Conditions: The Committee recommended up to $10,000 for park buildout components, upon 

NRDP approval of the final project scope of work, schedule, administration, budget and funding 

package. YRPA must document all match received for this project. 
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Project Rank: 16 

Project Sponsor: Yellowstone County Board of Park Commissioners 

Project Title: Two Moon Park Recreational Access 

Project Summary: The Yellowstone County Board of Park Commissioners is the sponsor and applicant for 

this project. The application seeks $25,000 to widen the main trail corridor around Two Moon Park by 

removing brush and trees for a 12‐foot trail corridor around the park, adding some new trail, adding a 

gate, and raising the parking lot using road mix and gravel. The project is to improve the perimeter trail, 

so vehicles can access the park. 

Funding Recommendation: $8,250 

Funding Conditions: The Committee recommended funding for parking area improvements. NRDP must 

approve the final project scope of work, schedule, administration, budget and funding package. The 

County must provide a budget for the parking area improvement. 

 
Project Rank: 17 

Project Sponsor: Laurel, City of 

Project Title: Lion’s Family Park (Phase 2) 

Project Summary: The City of Laurel is the sponsor and applicant for this project and is acting as a 

sponsor for the Lion’s Club. The application seeks $80,000 to add a handicap 10x20 shaded dock, dredge 

the pond deeper to improve fish habitat, to add benches, and improve the walking path around the 

Lions Family Park at South Pond. 

Funding Recommendation: $15,000 

Funding Conditions: This project is phase 2 of funding for the Lions Family Park projects and is for pond 

dredging. Phase 1 is addressed above with a project priority of 6. The City of Laurel and Lions Club must 

develop the task beyond the conceptual phase presented in the abstracts and provide NRDP with a viable 

final  scope  or  work,  schedule,  administration,  and  budget.  NRDP  must  approve  the  project  scope, 

schedule and budget. 

 

Project Rank: 18 

Project Title: Josephine Lake Tasks 2‐4 

Project Summary: The City of Billings is the sponsor and applicant for this project. The application seeks 

$150,000 to improve access to fishing opportunities by implementing the following tasks: 1‐ installing 

an on‐lake fishing pier (floating dock) and building trails to additional fishing access points, 2‐ improving 

the fishery by increasing water depth, 3‐ improving water flow into and through the lake, and 4‐ 

improving shoreline habitat. 

Funding Recommendation: $100,000 

Funding Conditions: Funding for Task 1 is addressed above with a project priority of 8. Task 2 ‐ installing 

an island and increasing the lake depth, Task 3 ‐ improving water flow, and Task 4 ‐ improving shoreline 

habitat must be developed beyond the conceptual phase presented in the abstracts. The Billings Parks 

and Recreation Department must provide NRDP with a viable final scope of work, schedule, 

administration, and budget for each task. Each of these tasks could be completed independent of the 

others. The City of Billings must provide a copy of the lease for use of the State land for Lake Josephine 

and document that the proposed improvements were part of the 2008 master plan for Riverfront Park, 

or that the Riverfront Park master plan will be updated. 
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Project Rank: 19 

Project Sponsor: Billings Chamber of Commerce 

Project Title: William Clark Recreation Area Construction 

Project Summary: The applicant, Billings Chamber of Commerce, seeks $762,905 to develop a 47‐acre 

park with 3,800 lineal feet of Yellowstone River frontage. The City of Billings is the sponsor for this 

project because the City of Billings is the recipient of the easement on the Western Sugar Property and a 

new park at this location would be a City park. The applicant proposes a new park that would be open to 

the public and provide greenway trails, scenic overlooks, and river access. In addition to recreation, the 

site would be an area for education and tourism. Proposed signs would share the story of the agriculture 

industry in the Yellowstone Valley because of Western Sugar’s donation of a land easement. The park 

would preserve a historical site recognized by the U.S. Geological Survey as a documented location 

where Captain William Clark led an expedition across the Yellowstone River. Plans included interpretive 

signs celebrating the historical significance of the Lewis and Clark Expedition with an emphasis on Clark’s 

return voyage. The park could provide recreational and educational opportunities for residents and 

visitors alike and be a monumental park addition to the City of Billings community. 

Funding Recommendation: $358,953 

Funding Conditions: The NRDP had recommended funding for a master plan for the William Clark 

Recreation Area. The Committee recommended no funding for a master plan. However, the City of 

Billings will require a master plan for the proposed park. After a master plan is completed using other 

funds, the City of Billings must confirm it will sponsor the construction project. The NRDP must review 

and approve the projects selected for construction from the master plan for eligibility using the 

restoration plan criteria. Eligible project components would restore, rehabilitate, replace, or acquire the 

equivalent of injured recreational human use services and meet the goal of providing additional 

recreational human use opportunities to offset those lost due to the 2011 oil spill. Construction funding 

is recommended upon NRDP approval of the final project scope of work, schedule, administration, 

budget and funding package. Before the funds are contracted, the City of Billings must obtain a 

permanent easement or fee title on the Western Sugar property and document that the permanent 

easement or fee title of the property is in the City of Billings’ name to protect the investment of public 

funds. The City of Billings must also provide written documentation of the value of the Western Sugar 

easement and other committed match with an explanation of how the match will be applied to the 

project. 

 
Projects not recommended for funding: 

 
Project Sponsor: Billings, City of 

Project Title: Riverfront Park Hand Launch 

Project Summary: The City of Billings is the sponsor and applicant for this project. The application seeks 

$100,000 to build a hand boat launch site, improve the existing access road, and expand the existing 

parking area in Riverfront Park. This project was also proposed by Matthew Sather, a member of the 

public. 

Funding Recommendation: $0 
 
Project Sponsor: Our Montana 

Project Title: Yellowstone River Private Islands 

Project Summary: The applicant, Our Montana, seeks up to $92,488 to attempt to acquire by donation 
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islands on the Yellowstone River that are in private ownership. The original application requested up to 

$140,000 for this project but was updated in a subsequent submittal. NRDP would be the sponsor for 

this project for the purposes of contracting the funds for the applicant’s use. The process explained in 

the application starts with selecting priority areas, Billings to Laurel or an area next to Yellowstone River 

State Park and Wildlife Management Area, because these two areas have already had much technical 

work done on them and are important environmentally. The applicant intends to hire the technical help 

of a geomorphologist to prepare an island study and report. The study would look at the fluvial 

geomorphology over time, patent records, survey records, aerial photos, channel migration, soil 

characteristics and vegetation. The process described requires a site visit as well as use of online data. A 

real estate representative would then make landowner contacts and negotiate and complete donations. 

Appraisals and surveys of the properties may be required. 

Funding Recommendation: $0 
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3.0 Project Implementation 
 
Upon approval of a recreation project, the project sponsors will be required to enter into a contract 

agreement with NRDP before any funds can be expended or received. Detailed scopes of works, 

budgets, and project schedules are required in all agreements, and must be approved by NRDP before 

any work paid for by Yellowstone River 2011 Oil Spill restoration funds can begin. Expenses incurred by 

project sponsors before the contract agreement becomes effective will not be reimbursed. 

 
The NRDP will ensure that all approved projects implemented by the project sponsors are consistent 

with scope and budget of the project as approved. NRDP will not fund aspects of projects that are not 

consistent with the approved project or Oil Pollution Act requirements. 

 
NRPD will work with project sponsors to make the funds available for approved projects that are within 

the available funding. NRDP will also use recreation project funds to ensure that projects are monitored 

sufficiently to meet the Oil Pollution Act requirements. As provided for in the 2016 Consent Decree, 

NRDP administrative costs incurred by the State related to the implementation of this plan will be 

funded from Yellowstone recreation funds. These costs will include, as needed, design, implementation, 

oversight, operation and maintenance, monitoring, permitting, MEPA analysis, integrating the 

recreation projects with projects for other injured resources and services, and other related activities, to 

ensure the selected priority recreation projects meet the restoration plan goals. 

 
Other Information for Project Sponsors 

 Project sponsor costs for project administration activities will be capped at 5 percent of the total 
estimated project development and design costs. 

 As  part  of  the  project  development  efforts,  project  sponsors  should  pursue  opportunities  to 
obtain  matching  funds  or  in‐kind  services  for  the  full  project  to  increase  the  project’s  cost‐ 
effectiveness. 

 Procurement for all projects must comply with State procurement requirements, including legal 
procurement for all environmental consulting, engineering, and design activities. 

 If a project is completed under budget, the remainder funds will be used for the same 
restoration project type. Some projects may not reach implementation phase, depending on the 
results of the project development phase. 

 All restoration work on private or public land will require landowner agreement to protect 
projects for a specific length of time. 

 Specific projects may require additional MEPA review and public participation during project 
development and implementation. 

 Entities contracted for project implementation must obtain all required permits. 

 Projects selected will be required to initiate implementation within two years of the plan 
finalization. The implementation will take place over a period not to exceed five years. 

 The implementation will include necessary oversight and review by NRDP, with funds distributed 
to project partners on a reimbursement basis. 
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NRDP Land Acquisition Process: 

 
NRDP can provide an outline of the NRDP due diligence checklist that outlines acquisition items that 

must be addressed for any property purchased using restoration funds. 

 
The purchased price of any property must be at or below fair market value, determined by an appraisal 

approved by the NRDP. Funds awarded in excess of the price of the property could be used for due 

diligence costs, such as appraisal and survey. The title of the land proposed for acquisition must not be 

subject to any restrictions, including third party mineral ownership, that would negatively affect the 

recreation value or materially encumber the title. Before commissioning any appraisals or surveys, NRDP 

must be provided with preliminary title commitments and copies of all encumbrances and related 

documents in the commitment. NRDP must approve the engagement letters and instructions for the 

appraisal and survey before appraisal and survey are hired. NRDP must review and approve all land 

transaction documents such as title commitment, surveys, deeds, appraisals and buy/sell agreements 

before closing. Other due diligence requirements must also be completed, such as a phase 1 

environmental site assessment. The property owner must sign a land management instrument that will 

protect the State’s interest in the property. 

 
Montana Environmental Policy Act Compliance 

 
The final restoration plan served as a programmatic environmental assessment under the National 

Environmental Policy Act (NEPA) (42 USC §§ 4321, et seq.) and the Montana Environmental Policy Act 

(MEPA) (75‐1‐102, MCA, et seq.). This document includes checklist environmental assessments in 

Appendix B for some projects to address the potential impact of the Trustees’ proposed restoration 

actions on the quality of the physical, biological, and cultural environment. NRDP is accepting public 

comments on the checklist environmental assessments included in this document simultaneously with 

the public comment period on this recreation project priority plan. 

 

For other projects, an environmental assessment will be prepared when the projects are further 

developed. 
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Appendix A: Criteria Evaluations 





 

NRDP Recommendations Prepared for February 12, 2017 Meeting: Project Phases and Amounts 

 
Applicant  Project Title  Revised Amount 

Requested 
Amount 
Recommended by 
NRDP 

Big Sky EDA  Coulson Master Plan  $45,000  $45,000 

Big Sky EDA  Coulson Park Infrastructure  $500,000  $250,000 

Billings Chamber  William Clark Recreation Area 
Planning 

$762,905  $45,000 

William Clark Recreation Area 
Construction 

$358,953 

Billings, City of  Coulson Park Improvement  $110,000  $110,000 

Billings, City of  Josephine Lake Fishing Habitat 
Improvement 

$150,000  $50,000 

Josephine Tasks 2‐4  $100,000 

Billings, City of  Riverfront Park Hand launch  $100,000  $100,000 

Billings, City of  Riverfront Park Multiuse Trail  $800,000  $420,000 

Laurel, City of  Riverside Park Vault Toilets  $37,000  $37,000 

Laurel, City of and Lion's Club  Lion Family Park  $80,000  $62,000 

Lions Park Dredging  $18,000 

Laurel, City of  Riverside Park Campground  $400,000  $400,000 

Montana Audubon Center  Billings Urban River Trail  $38,350  $12,450 

Montana FWP  Yellowstone River FAS Acquisition 
& Development 

$500,000  $320,000 

Third Fishing Access Site & Access  $180,000 

Our Montana  Explore the Yellowstone River  $18,000  $18,000 

Our Montana  South Billings Bridge  $160,000  $160,000 

Our Montana  Yellowstone River Private Islands  $92,488  $0 

Yellowstone County  Two Moon Park Recreation Hiking 
& Emergency Access 

$25,000  $8,250 

YRPA  Joel's Pond  $16,100  $16,100 

YRPA  Norm's Island Latrines  $96,500  $68,500 

YRPA  Sindelar Ranch Fishing Access Site  $160,000  $160,000 

YRPA  Washington St. Bridge  $30,000  $30,000 

 
Notes: Some applicants revised the amount requested in August 2017 as projects were better defined. 

EDA = Economic Development Authority FWP = Fish, Wildlife & Parks YRPA = Yellowstone River Parks Association 
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Project Rank:  7 

Project Sponsor:  City of Billings  Applicant: Big Sky Economic Development Authority 

Project Name: Coulson Park Master Planning 

Proposal Summary  The applicant, Big Sky Economic Development Authority (EDA), seeks $30,000 to $45,000 to write a master plan for Coulson Park, a 
56‐acre City of Billings park located on the left (northwestern) bank of the Yellowstone River between the interstate and the river. 
The City of Billings has agreed to be the sponsor for this project because Coulson Park is a City park. Coulson Park is. The park 
presently has little development. A 1995 master plan for the park identified the need for parking and sanitary facilities, as well as 
other park improvements, although these improvements have mostly not been built. The applicant proposes to hire a contractor to 
write a master plan to identify critical infrastructure needs, to host three public meetings, to host focus group meetings, to create 
and complete a public use survey, to raise awareness in the community, to prepare a concept design for the park, and to rank 
priorities for implementation. 

Evaluation Summary 
& Funding 
Recommendation 

NRDP recommends funding up to the amount of $45,000 for a master plan, upon NRDP approval of the final project scope of work, 
schedule, administration, budget and funding package. NRDP recommends that the committee consider this project in coordination 
with other projects requesting funds for work at Coulson Park (see the discussion of the joint Big Sky EDA and City of Billings proposal 
for Coulson Park infrastructure construction and the separate City of Billings’ proposal for latrines and a boat ramp at Coulson Park 
below). Documentation must be provided for match funding. If the Big Sky Economic Development Trust Fund grant is not received, 
the City of Billings and Big Sky EDA must demonstrate that the project can be completed with available funding before the 
restoration plan funds are contracted. The City of Billings’ agreement with Big Sky EDA to complete the project must be submitted to 
NRDP. NRDP shall approve the scope of work for the master plan to ensure scoping of projects that would directly address the lost 
recreational use services from the oil spill. 

Oil Pollution Act Legal Criteria 

1 ‐ Project Cost and 
Cost Effectiveness 

Implementation cost: The master plan is estimated to cost $90,000. 
Long‐term maintenance and monitoring costs: Writing a master plan would not result in long‐term maintenance and monitoring 
costs. 
Benefits to service losses: Uncertain benefits. Because this project is the production of a document, it does not have the same 
benefits to service losses that other projects have that directly address the service losses through construction of infrastructure. 
Nevertheless, preparation of a master plan is an important first step to identifying projects at Coulson Park that would address the 
services lost. 
Cost effectiveness: Cost effective. The development of a master plan is a proven and effective method to prioritize projects. Project 
costs were developed by the City of Billings Parks Department and Big Sky EDA based on actual past costs for parks planning in 
Billings. The City of Billings Parks Department has agreed to work with Big Sky EDA on this project and has said they would take the 
lead on the project. The City of Billings Parks Department and Big Sky EDA are working on a plan for how they would work together. 
The matching funds of up to half the cost of the master plan help to make this project cost effective. 
Time to achieve benefits and sustainability: The proposed schedule anticipates a six‐month time‐frame from award of funding until 
completion of the final master plan. The Billings Parks Department says that a typical master plan process in Billings takes anywhere 
from a few months to up to a year. 
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 Public acceptance: This project has broad support in the community. The following entities provided letters of support: City of 

Billings, Beartooth Paddlers, Billings TrailNet, Yellowstone County Sheriff’s office, Billings Chamber of Commerce, Billings Tourism 
Business Improvement District, Yellowstone County Lodging Association, Billings Fire Department, Sunshine Sports, Yellowstone 
County Commissioners. A master plan for Coulson Park was identified as a visionary improvement in the City of Billings Parks, 
Recreation, and Public Lands Comprehensive Parks and Recreation Master Plan completed in September 2017. 
Leveraged financial resources: Big Sky EDA has secured $21,000 in matching funds, $5,000 each from Billings Tourism Business 
Improvement Board and Yellowstone County Lodging Association, $1,000 from the Yellowstone Valley Citizen’s Council, and the 
applicant intends to contribute $10,000 in cash match funds. These committed funds are 24% of the expected project costs. Big Sky 
EDA has also applied for a $25,000 Big Sky Economic Development Trust Fund Grant. Even if all of these funds are secured, the full 
estimated amount of the master plan is only covered if $45,000 is awarded. If the funds are secured, leveraged financial resources 
would be 50% of the project. 

2 ‐ Project Goals and 
Objectives 

Relationship to services lost: The project has four goals: 1‐ to develop a plan to restore and increase riparian habitat by design for fish 
and bird areas, 2‐ to identify lack of infrastructure or need to restore infrastructure impeding the use of the park, 3‐ to determine the 
best use for Coulson Park, and 4‐ to create a plan for the park. This project meets the restoration plan goal of providing additional 
human use recreational opportunities to offset those lost due to the oil spill, objective 1 – improve public parks and recreation areas. 
Park master plans were identified as an example project in the restoration plan. 
Location: Coulson Park is in the injured area and access to the river was closed at this location during the spill. 

3 ‐ Likelihood of 
Project Success 

Technical feasibility in achieving restoration plan goals: Reasonably feasible methods/uncertain outcome. Writing a master plan is 
technically feasible and can be implemented as proposed, if match funds can be secured. The Billings Parks Department and Big Sky 
EDA prepared a joint presentation to the Recreation Advisory Committee, stating that the City of Billings is willing to lead the project 
and work with Big Sky EDA. However, timing would be a challenge. The City of Billings Parks Department only has one Park Planner, 
the project would have to fit into his schedule. 
The Billings City council must approve the preparation of the master plan and accept the funding award before the Parks Department 
can proceed with the project. Typical tasks included in the preparation of a master plan in the City of Billings include: 1‐ project 
startup and public involvement, 2‐research and information gathering with a community survey and data collection, 3‐ data analysis 
& synthesis and public outreach, 4‐development of alternatives, public review, and preparation of a draft master plan, and 5‐ 
preparation of a final master plan and cost estimate. The Billings Parks Department would follow City of Billings purchasing 
guidelines. 
The master plan would need to go the Billings Parks, Recreation and Cemetery Board for their comments and recommendations to 
the Billings City Council, and the plan would then need to be approved by the Billings City Council. The Billings Parks Department 
would then need to prepare construction designs from the master plan and ensure that the project meets City of Billings criteria like 
maintenance standards, ADA standards, and master plan guidelines. The technical feasibility of the components ultimately identified 
in the master plan is unknown. 
The City of Billings Parks, Recreation and Public Lands Comprehensive Parks and Recreation Master Plan completed in September 
2017 classifies Coulson Park as a community park. The preparation of a master plan is included as a visionary improvement in the 
comprehensive plan. 
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 The total match funding in the amount of $45,000 from a Big Sky Economic Development Trust Fund Grant must be secured or the 

project may not be completed as proposed. The feasibility of meeting restoration plan goals is less certain than in a project that 
would directly address the lost use services due to the oil spill. 
Risk of failure: Master Plan Low/ Implementation Medium. The risk the master plan will not be written by the project applicant and 
sponsor is low since Big Sky EDA and the Billings Parks and Recreation Department have agreed to work together. The 
implementation of the master plan has less certainty. If the master plan projects are not completed, the restoration plan goals may 
not be met. The master plan project has broad support in the community, as demonstrated by the multiple letters of support and 
cash match contributions. 
Certainty that goals can be met and maintained: Medium. Big Sky EDA is partnering with the City of Billings Parks and Recreation on 
this project. Both entities have the capacity to complete the project, and are familiar with completing similar planning efforts. The 
uncertainty for this project is that if the master plan does not identify projects that are eligible for funding through the restoration 
plan, or if projects are not completed, the restoration plan goals may not be met. Eligible project components would restore, 
rehabilitate, replace, or acquire the equivalent of injured human recreation use services and meet the goal of providing additional 
human use recreational opportunities to offset those lost due to the 2011 oil spill. 

4 ‐ Avoidance of 
Adverse Impact 

Prevent future injury as a result of the oil spill: Writing a master plan for Coulson Park will not directly prevent future injury as a 
result of the oil spill. The master plan may ultimately compensate for losses during the spill and response period. 
Collateral injury: Writing a master plan for Coulson Park would not result in collateral injury to the river from the spill. Writing a 
master plan would not require permits. 

5 ‐ Multiple Resource 
and Service Benefits 

The Coulson Park master plan project would not address multiple resource injuries or service losses or provide ancillary benefits to 
other resources. 

6 – Public Health and 
Safety 

The Coulson Park master plan project would not pose unacceptable risk to public health and safety. 

Other Legal Considerations 

7 – Applicable Policies 
and Laws 

Writing a Coulson Park master plan would be consistent with all applicable laws, rules, and policies, including the consent decree. 

Montana Policy Criteria 

8 – Normal 
Government Function 

Coulson Park is managed by Billings Parks and Recreation and is classified as an undeveloped natural area. The master plan is within, 
but augments, normal government function. The master plan is not required by law and available funding is presently insufficient to 
write the plan. Two local entities are providing cash match to the project. 

Land Acquisition Criteria 

9 ‐ Price  Not applicable 
 

Budget Narrative 

Budget Item or Task  Funding Request  Match  Total Cost Including Match 

Master Plan  $45,000  $45,000  $90,000 

Total  $45,000  $45,000  $90,000 
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Big Sky EDA has secured $21,000 in matching funds, $5,000 each from Billings Tourism Business Improvement Board and Yellowstone County Lodging 

Association, $1,000 from the Yellowstone Valley Citizen’s Council, and the applicant intends to contribute $10,000 in cash match funds. Big Sky EDA has also 

applied for a $25,000 Big Sky Economic Development Trust Fund Grant, but it is not yet secured. 
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Project Rank:  9 

Project Sponsor:  City of Billings  Applicant: Big Sky Economic Development Authority/ City of Billings 

Project Name: Coulson Park Infrastructure Construction 

Proposal Summary  The applicant, Big Sky Economic Development Authority (EDA), seeks $500,000 to construct the priority projects identified in the 
master plan for Coulson Park. The City of Billings would be the sponsor for this project because Coulson Park is a City park. 

Evaluation Summary 
& Funding 
Recommendation 

The overall project, as proposed, passes minimum qualifications, however certain park components ultimately included in the master 
plan may not be eligible for funding. Final eligibility of these components would be determined when additional information is 
provided on the projects. Eligible project components would restore, rehabilitate, replace, or acquire the equivalent of injured 
human recreation use services and meet the goal of providing additional human use recreational opportunities to offset those lost 
due to the 2011 oil spill. 
NRDP recommends funding up to the amount of $250,000 for construction of eligible projects identified in the Coulson Park master 
plan, upon NRDP approval of the final project scope of work, schedule, administration, budget and funding package. Given the 
uncertainty about the actual projects that would be completed at Coulson Park, the NRDP recommends partial funding of half the 
requested amount. The City of Billings is requesting funding of $110,000 under a different application to replace the boat ramp and 
latrines and improve parking at Coulson Park. NRDP recommends that the committee consider this project in coordination with other 
projects requesting funds for work at Coulson Park (see the discussion of the joint Big Sky EDA and City of Billings proposal for 
Coulson Park master planning and the separate City of Billings’ proposal for latrines and a boat ramp at Coulson Park below). The City 
of Billings must document that match funding for construction has been secured. NRDP shall review the eligibility of projects 
selected from the master plan for implementation using restoration funds. 

Oil Pollution Act Legal Criteria 

1 ‐ Project Cost and 
Cost Effectiveness 

Implementation cost: Big Sky EDA and the City of Billings are requesting that $500,000 be allocated to complete priority 
infrastructure projects identified in the master plan at Coulson Park. The applicant anticipates that the cost of infrastructure 
improvement at the park would cost up to $1,000,000. 
Long‐term maintenance and monitoring cost:  Projects to be identified in the Coulson Park Master Plan, if the plan is funded, must 
be approved by the City of Billings. Until the City of Billings has approved the master plan and the projects, the Billings Parks 
Department has not committed to long‐term maintenance of the improved park. The Billings Parks Department would ask the Billings 
City Council for additional funds to maintain new infrastructure. 
Benefits to service losses: Potential net benefits/Uncertain. Coulson Park was closed during the oil spill and response and the 
restoration plan identified the need for improved parking and sanitary facilities at the park. However, because the specific projects 
to be completed have not yet been identified, and the City of Billings has not yet agreed to construct and maintain the projects, the 
benefits to the service losses are uncertain. 
Cost effectiveness: Uncertain cost effectiveness. Because the specific projects to be constructed at the park are not yet identified, 
cost‐effectiveness of the project is uncertain. If the City of Billings agrees to maintain improved infrastructure in Coulson Park in the 
long term, this project could be cost effective. The applicant has committed to seeking match funding up to 50% of the infrastructure 
cost. 



A-7 
 

 
 Time to achieve benefits and sustainability: Big Sky EDA has requested funding for a master plan at Coulson Park. This master plan 

must be completed before any infrastructure projects can be started at the park. The planned schedule is to complete the master 
plan in 2018 and, if funded, construct projects in 2018 and 2019. If the City of Billings agrees to construct the projects and maintain 
the infrastructure, the project would be sustainable. 
Public acceptance: Support letters were received from the City of Billings, Beartooth Paddlers, Billings TrailNet, Yellowstone County 
Sheriff’s office, Billings Chamber of Commerce, Billings Tourism Business Improvement District, Yellowstone County Lodging 
Association, Billings Fire Department, Sunshine Sports, and Yellowstone County Commissioners. 
Leveraged financial resources: The application states Big Sky EDA’s intention to leverage up to $450,000 in cash match through 
multiple grant applications and up to $50,000 in local fundraising, but these funds are not yet committed. The potential for securing 
additional funds is unknown. 

2 ‐ Project Goals and 
Objectives 

Relationship to services lost: The project has three goals: 1‐ to implement top critical infrastructure at the park, 2‐ to restore and 
increase riparian habitat, 3‐ create a welcoming entryway into Billings. 
Project goal #1 satisfies restoration plan goal of providing additional human use recreational opportunities to offset those lost due to 
the oil spill, objective 1 – improve public parks and recreation areas, and objective 3 – increase fishing access to the Yellowstone 
River. The City of Billings has identified reconstruction of the boat ramp and replacement of latrines as priority projects. Goal 2 ‐ 
Riparian habitat restoration is not addressed with the recreation funds. Goal 3 – does not meet restoration plan criteria. 
Location: Coulson Park is in the injured area and access to the river was closed at this location during the spill. 

3 ‐ Likelihood of 
Project Success 

Technical feasibility in achieving restoration plan goals: Reasonably feasible methods/uncertain outcome. The City of Billings Parks, 
Recreation, and Public Lands Comprehensive Parks and Recreation Master Plan completed in September 2017 classifies Coulson Park 
as a community park. In order for any projects to take place at Coulson Park, they would need to be included in the master plan, the 
subject of another funding request. Construction of infrastructure at Coulson Park is likely to be technically feasible and to be 
implemented as proposed, especially as the plan will have been just prepared and vetted in the community. Specific projects have 
not yet been identified, so the technical feasibility is less certain than if details were known about the proposal. NRDP would need to 
review any proposed projects for eligibility after they have been identified. 
Risk of failure: Medium. Improvements to Coulson Park have broad support in the community and have been proposed by entities 
with the capacity to complete them. There is a slight risk that the master plan could not be completed, or that specific projects 
proposed for funding would not be eligible for funding. NRDP will work with the project sponsor to scope the master plan so that 
eligible projects are included. Eligible project components would restore, rehabilitate, replace, or acquire the equivalent of injured 
human recreation use services and meet the goal of providing additional human use recreational opportunities to offset those lost 
due to the 2011 oil spill. 
Certainty that goals can be met and sustained: Medium. Installing infrastructure is generally technically feasible. Big Sky EDA is 
partnering with the City of Billings Parks and Recreation on this project. The City of Billings has the capacity to complete 
infrastructure projects. This project has broad support in the community. The following entities provided letters of support: City of 
Billings, Beartooth Paddlers, Billings TrailNet, Yellowstone County Sheriff’s office, Billings Chamber of Commerce, Billings Tourism 
Business Improvement District, Yellowstone County Lodging Association, Billings Fire Department, Sunshine Sports, Yellowstone 
County Commissioners. The uncertainty for this project is that if the master plan does not identify projects that are eligible for 
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 funding through the restoration plan, or if projects are not completed, the restoration plan goals may not be met. Eligible project 

components would restore, rehabilitate, replace, or acquire the equivalent of injured human recreation use services and meet the 
goal of providing additional human use recreational opportunities to offset those lost due to the 2011 oil spill. 

4 ‐ Avoidance of 
Adverse Impact 

Prevent future injury as a result of the oil spill: Completion of park infrastructure projects at Coulson Park would compensate for 
losses during the spill and response period but would not prevent future injury. Short‐term negative impacts during construction 
would require permits and would minimize adverse impacts. 
Collateral injury: Short‐term negative impacts during construction of potential projects may occur to the floodplain and to surface 
water quality. Construction would require permits and would be required to use best management practices to minimize adverse 
impacts. Construction of infrastructure at Coulson Park would not result in collateral injury to the river from the spill. 

5 ‐ Multiple Resource 
and Service Benefits 

Construction of infrastructure at Coulson Park would not address multiple resource injuries or service losses or provide ancillary 
benefits to other resources. 

6 – Public Health and 
Safety 

The Coulson Park infrastructure construction projects would not pose unacceptable risk to public health and safety. Safety at the 
boat ramp, if it is one of the infrastructure projects constructed at the park, should improve public safety. 

Other Legal Considerations 

7 – Applicable Policies 
and Laws 

The selected Infrastructure projects would need to be consistent with all applicable laws, rules, and policies, including the consent 
decree. When specific projects are identified, they would need to be evaluated for how they meet restoration plan criteria. 

Montana Policy Criteria 

8 – Normal 
Government Function 

Coulson Park is managed by Billings Parks and Recreation and is classified as an undeveloped natural area. The proposed 
improvements are within, but augment, normal government function. The proposed infrastructure improvements are not required 
by law and available funding is presently insufficient to implement the project. The infrastructure improvements go well beyond 
routine operation and maintenance activities. Two local entities are providing cash match to the project. Up to 50% of the cost of 
the project may ultimately come from match. 

Land Acquisition Criteria 

9 ‐ Price  Not applicable 
 

Budget Narrative 

Budget Item or Task  Funding Request  Match  Total Cost, Including Match 

Projects Implementing the Master Plan  $500,000  $500,000  $1,000,000 

Total  $500,000  $500,000  $1,000,000 
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Project Rank:  19 

Project Sponsor: City of Billings  Applicant:  Billings Chamber of Commerce 

Project Name:  William Clark Recreation Area 

Proposal Summary  The applicant, Billings Chamber of Commerce, seeks $762,905 to develop a 47‐acre park with 3,800 lineal feet of Yellowstone River 
frontage. The City of Billings is the sponsor for this project because the City of Billings is the recipient of the easement on the 
Western Sugar Property and a new park at this location would be a City park. The applicant proposes a new park that would be open 
to the public and provide greenway trails, scenic overlooks, and river access. In addition to recreation, the site would be an area for 
education and tourism. Proposed signs would share the story of the agriculture industry in the Yellowstone Valley because of 
Western Sugar’s donation of a land easement. The park would preserve a historical site recognized by the U.S. Geological Survey as a 
documented location where Captain William Clark led an expedition across the Yellowstone River. Plans included interpretive signs 
celebrating the historical significance of the Lewis and Clark Expedition with an emphasis on Clark’s return voyage. The park could 
provide recreational and educational opportunities for residents and visitors alike and be a monumental park addition to the City of 
Billings community. 

Evaluation Summary 
& Funding 
Recommendation 

The Billings Parks Department has stated that this project would need a fully vetted master plan, including input from stakeholders 
and surrounding property owners and the community. The master plan process would take anywhere from a few months to up to a 
year. Because of the uncertainties with the outcome of this project, NRDP recommends funding this project in two phases. NRDP 
recommends funding up to the amount of $45,000 for the preparation of a master plan for the proposed park. Also, given the 
uncertainty about the projects that would be included in the master plan and about the actual projects that would be completed, 
NRDP recommends funding of up to $358,953 to fund the construction of eligible park components identified in the master plan. 
The recommended construction funding amount is approximately half of the requested funds, after $45,000 are subtracted for the 
master plan. 
For both phases, funding is recommended upon NRDP approval of the final project scope of work, schedule, administration, budget 
and funding package. The City of Billings must confirm they will sponsor the project. Before the funds are contracted, NRDP will 
require that the City of Billings obtain a permanent easement or fee title on the Western Sugar property and document that the 
permanent easement or fee title of the property is in the City of Billings’ name to protect the investment of public funds. The City of 
Billings must document that they have agreed to prepare a master plan for the project and submit a scope of work and budget. NRDP 
shall approve the scope of work for the master plan to ensure scoping of projects that would directly address the lost use services 
from the oil spill. 
If the Committee funds construction of park components, NRDP must review and approve the projects selected from the master plan 
for eligibility using the restoration plan criteria. Eligible project components would restore, rehabilitate, replace, or acquire the 
equivalent of injured human recreation use services and meet the goal of providing additional human use recreational opportunities 
to offset those lost due to the 2011 oil spill. The City of Billings must also provide written documentation of the value of the Western 
Sugar easement and other committed match with an explanation of how the match would be applied to the project. 

Oil Pollution Act Legal Criteria 

1 ‐ Project Cost and 
Cost Effectiveness 

Implementation cost: The application included a very specific plan for the William Clark Recreation Area. The construction of the 
proposed park, as outlined in the plan, is estimated to cost $1,275,367. This amount includes the construction of the park, the 
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 donation of the easement for the parcel, and cash and in‐kind support from project partners. The cost estimate does not include 

funding for a park master plan that the City of Billings would require in order to proceed with the project. Park master plans in the 
City of Billings typically cost up to $90,000. The park master plan would most likely be different than the proposal and cost estimate 
submitted by the Chamber of Commerce. If the components identified in the application are not included in the master plan or if 
other components are identified, the project implementation cost would be different. 
Long‐term maintenance and monitoring cost: The proposal states that the new park would be maintained under the jurisdiction of 
the Billings Parks Department. According to the City of Billings, this proposed park would have to be internally vetted before the 
Billings Parks Department will commit to proceed with a master plan and development and accept responsibility for long‐term 
maintenance. If the project proceeds, the Billings Parks Department would ask Billings City Council for additional funds to maintain 
the improvements. 
 Benefits to service losses: Potential net benefits/ uncertain. This large parcel on the river would be an additional human use 
recreational opportunity to offset the lost use of public park and trails due to the oil spill. The park concept includes public access to 
the Yellowstone River, nature trails that would connect with other regional trail networks, and parking. However, before this park 
can be built, the Billings Parks Department would need to complete a master plan and identify the park components. Because the 
specific park components to be completed have not yet been identified, the benefits to the service losses are uncertain. 
The Western Sugar easement is for 20 years. If Western Sugar terminates the easement, the long‐term benefits of a new City of 
Billings park on the river would not be fulfilled. 
Cost effectiveness: Uncertain cost effectiveness. The development of the recommended master plan is a proven and effective 
method to prioritize projects. Because the specific components to be constructed at the park are not yet identified, cost‐ 
effectiveness of the project is uncertain. A commitment from the City of Billings to maintain the new park in the long term would 
help to make the project cost effective. The donation of a 47‐acre easement from Western Sugar to the City of Billings in spring 2017 
valued at $470,000 helps to make this park development cost effective, but the easement is only for 20 years. 
The trails proposed at the William Clark Recreation Area proposed park were estimated at $60 per linear foot for a 10” wide crushed 
granite trail. NRDP, using FWP cost estimates of $33 per linear foot for paved trails at other locations, believes the costs are high for 
an unpaved 10‐foot wide trail. However, the trail has not yet been designed or engineered and these costs could change. 
Time to achieve benefits and sustainability: The application states that the schedule would be to complete designs in 2018 and 
construct the park in 2019. The Chamber of Commerce has already sought the support of the City of Billings, but the City has not 
vetted the project internally. The Billings Parks Department has stated that this project would need a fully vetted master plan, 
including input from stakeholders and surrounding property owners and the community. The master plan process would take 
anywhere from a few months to up to a year. Construction of the park would take place after the master planning. If the City of 
Billings proceeds with this project, the Billings Parks Department would need to commit to maintain the park, assuring that the 
project would be sustainable. The Western Sugar easement is for 20 years and if this easement is terminated at the end of the 
easement term and is not renewed, the benefits would not be sustained. 
Public acceptance: Support letters were received from Visit Billings, Southeast Montana Tourism, Big Sky EDA, Southeast Montana 
Tourism, Billings TrailNet, and the City of Billings. The application states that the Chamber will engage City of Billings as a sponsor. 
The trail component of this project has been vetted in the community through the Chamber of Commerce master trail plan, posted 
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 on the Chamber web site. Development of a park at this property was not identified as a “visionary” improvement in the City of 

Billings Parks, Recreation, and Public Lands Comprehensive Parks and Recreation Master Plan completed in September 2017. 
Leveraged financial resources: Matching funds are identified as $4,558 cash match from the Chamber of Commerce, and in‐kind 
contributions of 146 hours valued at $12,410 from Territorial Landworks, a 47‐acre easement worth $470,000 from Western Sugar, 
84.72 hours valued at $16,944 from Cole Law Firm, and 18 hours of local committee volunteer hours valued at $8,550. If the City of 
Billings agrees to build the park and commits to the long‐term maintenance of the park, the Parks Department would request 
additional financial resources from the Billings City Council. The stated value of the easement together with committed matching 
funds of $42,462 are approximately 40% of the expected cost of the project. 

2 ‐ Project Goals and 
Objectives 

Relationship to services lost: The goal of this project is to build a park along the Yellowstone River with a greenway trail system along 
the river. The project goal satisfies restoration plan goal of providing additional human use recreational opportunities to offset those 
lost due to the oil spill, objective 1 – improve public parks and recreation areas, by acquiring the equivalent of resources injured by 
the spill. 
Location: The Clarks Crossing Park is in the injured area and access to the river was closed in this area during the spill. The planned 
park would be located along the riverfront immediately east of Riverfront Park and be a continuation of the Riverfront Park Complex 
trails. The Riverfront Park Complex is an area that was identified as a priority area for improvement in the restoration plan. The trail 
is also part of the Billings Chamber of Commerce trail master plan. 

3 ‐ Likelihood of 
Project Success 

Technical feasibility in achieving restoration plan goals: Reasonably feasible methods/uncertain outcome. Construction of a park and 
trail system at the Clarks Crossing property is technically feasible and could be implemented as proposed. The Chamber of 
Commerce and the City of Billings have the capacity to accomplish this project. However, the specifics of the plan presented in the 
application have not been vetted by nor accepted by the City of Billings. The Billings Parks Department would require the 
development of a fully vetted master plan for this area, including input from stakeholders and surrounding property owners and the 
community. The Billings City council must approve the preparation of the master plan and accept the funding award before the 
Billings Parks Department can proceed with the project. 
Typical tasks included in the preparation of a master plan in the City of Billings include: 1‐ project startup and public involvement, 2‐ 
research and information gathering with a community survey and data collection, 3‐ data analysis & synthesis and public outreach, 4‐ 
development of alternatives, public review, and preparation of a draft master plan, and 5‐preparation of a final master plan and cost 
estimate. Park master plans were identified in the example projects in the restoration plan. 
The Billings Parks Department expects that a master plan would require two public meetings to solicit input from the community. 
The master plan would take into account the suggestions and concerns for the meetings and use the information to guide park 
design. The master plan would need to go the Billings Parks, Recreation and Cemetery Board for their comments and 
recommendations to the Billings City Council, and the plan would then need to be approved by the Billings City Council. The Billings 
Parks Department would then need to prepare construction designs from the master plan and ensure that the project meets City of 
Billings’ criteria like maintenance standards, ADA standards, and master plan guidelines. The technical feasibility of the components 
ultimately identified in the master plan is unknown. 
The Billings Parks Department has stated that if the project is funded, they would be committed to finishing the project, but that 
timing would be a big challenge. The Billings Parks Department only has one Park Planner, and the project would have to fit into his 
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 schedule. The Billings Parks, Recreation and Public Lands Director provided a letter of support for this project and expressed a 

commitment to connect Garden Avenue to Riverfront Park with a soft‐surface trail. The City of Billings’ support letter indicates 
willingness to move this project forward, but the proposal would still need to follow the City of Billings process. 
Preparation of a master plan and park at this property was not identified as a “visionary” improvement in the City of Billings Parks, 
Recreation, and Public Lands Comprehensive Parks and Recreation Master Plan completed in September 2017. 
Risk of failure: Medium. The master plan for the new Clarks Crossing Park may not identify project components that are eligible for 
funding. There is also the chance that the master plan would not be implemented if the City of Billings does not have capacity to 
complete construction of it. A new park at Clarks Crossing has broad support in the community, both at the Chamber of Commerce 
and the City of Billings. These entities have the capacity to complete the park. The Western Sugar easement is for 20 years, it is not 
clear what would happen to the park if Western Sugar terminates its easement. 
Certainty that goals can be met and sustained: Medium. The uncertainty for this project is that if the master plan does not identify 
projects that are eligible for funding through the restoration plan, or if projects are not completed, the restoration plan goals may 
not be met. In addition, if the easement for the property with Western Sugar terminates in 20 years, the goals may not be sustained. 

4 ‐ Avoidance of 
Adverse Impact 

Prevent future injury as a result of the oil spill: This project would compensate for losses during the spill and response period, but 
would not prevent future injury. Short‐term negative impacts during construction would require permits and would minimize 
adverse impacts. 
Collateral injury: Short‐term negative impacts during construction of the park may occur to the floodplain and to surface water 
quality. Construction would require permits and would be required to use best management practices to minimize adverse impacts. 
Construction of a park at Clark Crossing would not result in collateral injury to the river from the spill during implementation. 

5 ‐ Multiple Resource 
and Service Benefits 

Construction of a park would result in minor terrestrial and riparian habitat resource service benefits. The area to be developed on 
the river is terrestrial and riparian habitat, but in an urban setting. The applicant plans to improve and preserve riparian habitat on 
the site. It is not being considered as a terrestrial/ riparian habitat acquisition. 

6 – Public Health and 
Safety 

Construction of a park would not pose unacceptable risk to public health and safety. Construction of a park may improve public 
health and safety by building a safe access point and sanitation facilities. 

Other Legal Considerations 

7 – Applicable Policies 
and Laws 

A condition of funding would be that construction of a park be consistent with all applicable laws, rules, and policies, including the 
consent decree. 

Montana Policy Criteria 

8 – Normal 
Government Function 

The addition of a park to the Riverfront Park complex would be within, but augment, normal government function. The proposed 
new park would result in improvements that are not required by law and for which funding is presently insufficient to implement the 
project. The proposed park goes well beyond routine operation and maintenance activities by constructing a new park area that 
Billings Parks and Recreation would maintain. 

Land Acquisition Criteria 

9 ‐ Price  Not applicable 
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Budget Narrative 

Budget Item or Task  Funding Request  Match  Total Cost, Including Match 

Park Construction  $762,905  $512,455  $1,275,357 

Total  $762,905  $512,455  $1,275,357 

The majority of the match identified for this project is $470,000 for the 20‐year Western Sugar easement. The application identified a cash match of $4,558 from 

the Billings Chamber, and in‐kind match from Territorial‐Landworks, Inc., Cole Law Firm and committee volunteers are together valued at $42,462. It is unclear 

how these commitments would be applied to the project. 

The park construction cost estimate, as proposed in the application, contains construction line items for trail gravel, a vaulted toilet, a picnic shelter, a stone 

amphitheater and overlook platform, a paved parking lot, parking lot earthwork, picnic tables, interpretive kiosks, benches, and interpretive and way finding 

signage. Some of these components, such as the interpretive signs about the agriculture industry in the Yellowstone Valley and the historical significance of the 

Lewis and Clark expedition would not be eligible for restoration plan funding. The following cost estimate for park development was submitted by the Chamber 

of Commerce: 
 

Budget Item or Task  Funding Request 

Master Plan  $0 

Crushed Granite  $333,000 

Vaulted Toilet  $50,000 

Picnic Shelter  $50,000 

Amphitheater  $54,000 

Paved Parking  $32,400 

Parking Earthwork  $5,000 

Picnic Tables  $4,800 

Interpretive Kiosks  $13,500 

Benches  $4,500 

Interpretive and Wayfinding Signs  $15,000 

Subtotal  $562,200 

Contingency 15%  $84,330 

Subtotal  $646,530 

Design & Construction Administrative 18%  $116,375 

Total  $762,905 
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Project Rank:  11 

Project Sponsor:  City of Billings  Applicant: City of Billings 

Project Name: Coulson Park Improvement 

Proposal Summary  The City of Billings is the sponsor and applicant for this project. The applicant seeks $110,000 to reconstruct the Coulson Park boat 
launch ramp, make it accessible to 2‐wheel drive vehicles, install a vault toilet near the ramp, enhance the parking lot to 
accommodate more vehicles and trailers, and add picnic facilities at Coulson Park. 

Evaluation Summary 
& Funding 
Recommendation 

NRDP recommends funding up to the amount of $110,000, upon NRDP approval of the project scope of work, schedule, 
administration, budget, and funding package. The City of Billings must document that these improvements were part of the 1995 
Master Plan. NRDP recommends that the committee consider this project in coordination with other projects requesting funds for 
work at Coulson Park (see the discussion of the joint Big Sky EDA and City of Billings proposals for Coulson Park master planning and 
infrastructure construction, above). If the joint Big Sky EDA/City of Billings project to prepare a master plan is awarded, the funds for 
these park improvements would not be contracted until after the master plan is completed. Big Sky EDA and the City of Billings also 
submitted an application for $500,000 in funding to construct infrastructure projects identified in the master plan. Volunteer labor 
identified in the budget must be documented. 

Oil Pollution Act Legal Criteria 

1 ‐ Project Cost and 
Cost Effectiveness 

Implementation cost: The City of Billings estimates that the overall cost for the boat ramp, vault toilets, parking, and picnic tables 
would be $145,000. 
Long‐term maintenance and monitoring cost: The City of Billings has committed to long‐term maintenance of the improved 
infrastructure at Coulson Park. 
Benefits to service losses: Net benefit. Coulson Park was closed during the oil spill and response. The restoration plan specifically 
identified the need for improved parking and sanitary facilities at the park. This project would improve the public park and access to 
the river. 
Cost effectiveness: Likely cost effective. The estimated costs for the latrines are reasonable based on FWP’s term contract for supply 
of latrines for $17,500 each (single) from Missoula Concrete. The estimated boat ramp repair costs of $30,000 are similar to 
estimates of $27,200 from FWP for new development of fishing access boat ramps. 
Time to achieve benefits and sustainability: The City of Billings states that planning and design will begin once the funds are awarded. 
Construction on the boat launch and restroom would begin in the fall after river flows have decreased, and permits have been 
obtained. The project would be completed by spring of the following year. The City of Billings would maintain the infrastructure, 
ensuring that the project is sustainable. 
Public acceptance: Improvements to Coulson Park were vetted in the community in the master plan prepared in 1995. The Billings 
Parks Department did not provide additional letters of support from those submitted by Big Sky EDA for the Coulson Park master 
plan and infrastructure construction projects. 
Leveraged financial resources: The City of Billings is committing $20,000 in cash match, and has identified $10,000 in in‐kind 
volunteer labor, and $5,000 in in‐kind design and planning. The $20,000 cash, $5,000 design in‐kind matching contribution from the 
City of Billings, and in‐kind volunteer labor are approximately 32% of the overall cost of the project. The City of Billings’ long‐term 
maintenance commitment helps to make this project cost effective. 
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2 ‐ Project Goals and 
Objectives 

Relationship to services lost: The project goal is to increase recreational access to the Yellowstone River with the trail along the river, 
by rebuilding the boat launch ramp to make it accessible to 2‐wheel drive vehicles, install a vault toilet, enhance parking, and install 
picnic facilities. This goal meets the restoration plan goal of providing additional human use recreational opportunities to offset those 
lost due to the oil spill by improving a public park, objective 1 – improve public parks and recreation areas. 
Location: Coulson Park is in the injured area and access to the river was closed at this location during the spill. This project would 
take place in Coulson Park, a 56‐acre City of Billings park located on the left (northwestern) bank of the Yellowstone River between 
the interstate and the river and is in the injured area. The City of Billings Parks, Recreation, and Public Lands Comprehensive Parks 
and Recreation Master Plan completed in September 2017 classifies Coulson Park as a community park. Access to the river was 
closed at this location during the spill. 

3 ‐ Likelihood of 
Project Success 

Technical feasibility in achieving restoration plan goals: Reasonably feasible methods. Construction of infrastructure at Coulson Park 
is technically feasible and likely to be implemented as proposed. The proposal is to install a boat launch by building and extending 
concrete netting. A new concrete vault toilet would be installed outside of the flood plain. The parking lot would be enlarged, with 
gravel added, and parking parries. Picnic tables would be installed near the restrooms and boat launch. 
The City of Billings proposed this project to improve infrastructure at Coulson Park separate from the Big Sky EDA proposals for the 
master plan and infrastructure construction because these facilities already exist at the park, were addressed in the previous Coulson 
Park master plan, and could be improved without waiting for the master plan to be completed. However, the Billings Parks 
Department has committed to work with Big Sky EDA on the master plan so that these improvements would be compatible with the 
overall master plan. If the Big Sky EDA master plan project is not funded, the Billings Parks Department would still like to accomplish 
these essential improvements at Coulson Park. 
Risk of failure: Low. Improvements to Coulson Park were vetted in the community in the master plan prepared in 1995. The 
proposal by Big Sky EDA to update the master plan has received many support letters and match, indicating an interest in the 
community in improving Coulson Park. 
Certainty that goals can be met and sustained: High. Installing infrastructure is technically feasible. The City of Billings is capable of 
completing the projects. The projects are already included in the Coulson park master plan. 

4 ‐ Avoidance of 
Adverse Impact 

Prevent future injury as a result of the oil spill: Completion of park infrastructure projects at Coulson Park would compensate for 
losses during the spill and response period, but would not prevent future injury. Short‐term negative impacts during construction 
would require permits and would minimize adverse impacts. 
Collateral injury: Short‐term negative impacts during construction of the infrastructure at the park may occur to the floodplain, to 
aesthetics, and to surface water quality. Construction would require permits such as a County building permit, a County Sanitarian 
permit, and a Corps of Engineers permit, and would be required to use best management practices to minimize adverse impacts. 
Construction of infrastructure at Coulson Park would not result in collateral injury to the river from the spill. 

5 ‐ Multiple Resource 
and Service Benefits 

Construction of infrastructure at Coulson Park would not address multiple resource injuries or service losses or provide ancillary 
benefits to other resources. 

6 – Public Health and 
Safety 

The Coulson Park infrastructure construction projects would not pose unacceptable risk to public health and safety. Reconstruction 
of the boat ramp should improve public safety, and new latrines should improve sanitation at the park. 
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Other Legal Considerations 

7 – Applicable Policies 
and Laws 

Improved infrastructure at Coulson Park would be consistent with all applicable laws, rules, and policies, including the consent 
decree. 

Montana Policy Criteria 

8 – Normal 
Government Function 

Coulson Park is managed by Billings Parks and Recreation and is classified as an undeveloped natural area. The proposed 
improvements are within, but augment, normal government function. The proposed infrastructure improvements are not required 
by law and available funding is presently insufficient to implement the project. The infrastructure improvements go well beyond 
routine operation and maintenance activities. 

Land Acquisition Criteria 

9 ‐ Price  Not applicable 
 

Budget Narrative 

Budget Item or Task  Funding Request  Match  Total Cost, Including Match 

Infrastructure Construction  $110,000  $35,000  $145,000 

Total  $110,000  $35,000  $145,000 

The Billings Parks Department identified $35,000 in match for the project but did not identify how the match would be applied to the project. Project 

components estimated budget: 
 

Budget Item or Task  Total Cost, Including Match 

Latrine  $46,000 

ADA accessible parking & walkway  $8,000 

Picnic area with grills  $6,000 

Picnic shelter  $20,000 

Boat ramp repairs  $30,000 

Parking lot  $35,000 

Total  $145,000 
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Project Rank:  8:  Task 1  18: Tasks 2‐4 

Project Sponsor:  City of Billings  Applicant: City of Billings Parks, Recreation and Public Lands Department 

Project Name: Riverfront Park Lake Josephine Fishing Habitat Improvement 

Proposal Summary  The City of Billings is the sponsor and applicant for this project. The application seeks $150,000 to improve access to fishing 
opportunities by implementing the following tasks: 1‐ installing an on‐lake fishing pier (floating dock) and building trails to additional 
fishing access points, 2‐ improving the fishery by increasing water depth, 3‐ improving water flow into and through the lake, and 4‐ 
improving shoreline habitat. 

Evaluation Summary 
& Funding 
Recommendation 

Based on available information, the projects proposed to be completed at Lake Josephine are eligible for funding; however, due to 
the conceptual nature of tasks 2, 3, and 4 of this project, NRDP recommends funding this project in two phases. The first phase could 
be funded up to the amount of $50,000 for installing the floating dock, path and parking area (listed as Task 1). The second phase of 
the project, for up to $100,000, could include Task 2 ‐ installing an island and increasing the lake depth, Task 3 ‐ improving water 
flow, and Task 4 ‐ improving shoreline habitat. Each of these tasks could be completed independent of the others. In order for tasks 
2, 3 and 4 to receive funds, the Billings Parks Department would need to develop the projects beyond the conceptual phase 
presented in the abstracts and provide NRDP with a viable final scope of work, schedule, administration, and budget for each task. 
Before starting work on the project, the City of Billings must provide a copy of the lease for use of the State land for Lake Josephine 
and document that the proposed improvements were part of the 2008 master plan for Riverfront Park, or that the Riverfront Park 
master plan would be updated. 

Oil Pollution Act Legal Criteria 

1 ‐ Project Cost and 
Cost Effectiveness 

Implementation cost: The project, as proposed, is expected to cost $170,000. Task 1, construction of the dock is estimated at 

$30,000, and $20,000 for an ADA accessible path and parking. Costs for other project components, such as building lakeside trails, 

deepening the lake, improving water flow, and enhancing shoreline habitat, were not provided. The application identified the 

floating dock as the Billings Parks Department’s highest priority project at Lake Josephine. 

Long‐term maintenance and monitoring cost: Lake Josephine is in Riverfront Park and improvements would be maintained and 

monitored by the City of Billings. 

Benefits to service losses: Net benefit/ uncertain. The installation of a floating dock, additional path and parking would improve 
fishing access to Lake Josephine. Other habitat enhancements, if implemented, would also improve the urban fishing opportunities. 
Cost effectiveness: Dock and associated improvements – Cost effective/ Other tasks ‐ Uncertain cost effectiveness. The City of 
Billings’ long‐term commitment to maintain and monitor this project helps to make it cost effective. The costs proposed for a fishing 
pier are reasonable based on costs FWP provided for several types of fishing platforms at fishing access sites across the state. The 
most recently completed were at the South Sandstone Fishing Access Site near Baker and the Pine Grove Pond Fishing Access Site in 
Kalispell. The average of five bids for the South Sandstone platform in 2014 was $30,477. The average of six bids for the two Pine 
Grove Pond platforms combined in 2016 was $69,566. Since tasks 2, 3, and 4 are undeveloped, the cost effectiveness of these tasks 
is uncertain. 
Time to achieve benefits and sustainability: The project schedule anticipates starting in June 2018, with final construction completed 

in August 2019. 
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 Public acceptance: No support letters were received from the public on this project, but the overall concept of maintaining the Lake 

Josephine area for lake edge walking and fishing was included in the 2008 Riverfront Park Master Plan. The restoration plan included 

urban fishing opportunity improvement at Lake Josephine and considered deepening the pond, enhancing shoreline habitat and 

improving access. Some public commenters on the urban pond restoration stated a preference for improving fishing opportunities in 

the Yellowstone River main stem. 

Leveraged financial resources: Matching funds are identified as $20,000 cash match from the City of Billings, helping to make the 

project cost effective. If the City of Billings commits the full $20,000 to the first phase of the project, the cost effectiveness would be 

40%. The cost effectiveness of the overall project is approximately 12%. 

The application identifies a need to seek funding for Tasks 2, 3, and 4. No specific potential funding sources were identified and the 

potential to leverage additional funds is unknown. 

2 ‐ Project Goals and 
Objectives 

Relationship to services lost: The purpose of this project is to improve access to fishing opportunities and improve the fishery itself at 
Lake Josephine by adding an on‐lake fishing pier, increasing water depth, improving water flow into and through the lake and 
improving shoreline habitat. 
The project goals to improve the urban fishery satisfies restoration plan goal of providing additional human use recreational 
opportunities to offset those lost due to the oil spill, objective 1 – improve public parks and recreation areas and objective 2 – 
improve urban fishing opportunities. 
Riverfront Park is a “natural area” park established on land owned by the State of Montana but maintained and serviced by the 
Billings Parks Department. 
Location: Lake Josephine is in Riverfront Park, a more than 600‐acre park on the north side of the river by Billings. Riverfront Park is 
located within the injured area and was closed for over a month during the oil spill. 

3 ‐ Likelihood of 
Project Success 

Technical feasibility in achieving restoration plan goals: Reasonably feasible/uncertain. This project includes several tasks, all of which 
would take place at Lake Josephine and are technically feasible and reasonable. The tasks are 1 –Install a floating dock, 2‐ Install an 
island and increase the lake depth, 3‐ Improve the flow of water, 4‐ Improve shoreline habitat. Each task could be completed 
independent of the others or incoordination. The proposed installation of the dock and a trail to the dock at Lake Josephine is 
technically feasible and can be completed as proposed. In its application, the Billings Parks Department identified this task as its 
highest priority. The other project tasks are presented as ideas, but it appears that they are very conceptual at this point. For the 
island project and pond deepening, the application stated the need to form a subcommittee to find financial support for the project. 
The task to improve the flow of water would start with an evaluation of water rights and hiring an engineering study to determine 
ways to improve water flow the system for fish habitat. The water rights evaluation and engineering study would need to be 
completed before work could occur on the lake. Shoreline habitat improvements would also need a substantial planning phase that 
would include assembling a subcommittee of partners, doing a vegetation survey, and developing a revegetation plan, before any 
work could occur on the lake. 
Risk of failure: Dock ‐ Medium/ Other tasks ‐ High. Installation of a fishing pier at Lake Josephine has support from the City of Billings. 
The Billings Parks Department can complete the project as proposed. Other project tasks, because of their conceptual nature, have a 
higher risk of failure. 
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 Certainty that goals can be met and maintained: Dock ‐ Medium/ Other tasks ‐ Uncertain. Construction of a dock is technically 

feasible. The City of Billings has the capacity to accomplish this project. Billings Parks must confirm that the concept has been vetted 
in the community through the 2008 Master Plan. Other project components that pertain to the improvement of the fishery are 
conceptual. Until more information is provided, it is uncertain that the tasks would meet project goals. A monitoring and adaptive 
management plan would be developed for the project when funding is awarded. 

4 ‐ Avoidance of 
Adverse Impact 

Prevent future injury as a result of the oil spill: The Josephine Lake project would compensate for losses during the spill and response 
period, but would not prevent future injury. Short‐term negative impacts during construction would require permits and would 
minimize adverse impacts. 
Collateral injury: Short‐term negative impacts during construction of the Lake Josephine projects may occur to the vegetation, 
aquatic species and habitat, the floodplain and to surface water quality. Construction would require permits and would be required 
to use best management practices to minimize adverse impacts. Improving fishing opportunities and improving the fishery at Lake 
Josephine would not result in collateral injury to the river from the spill. 

5 ‐ Multiple Resource 
and Service Benefits 

Improvement of the fishery would result in minor multiple resource service benefits. 

6 – Public Health and 
Safety 

Construction of a dock and fisheries improvements would not pose unacceptable risk to public health and safety. 

Other Legal Considerations 

7 – Applicable Policies 
and Laws 

Construction of a dock and fisheries improvements would be consistent with all applicable laws, rules, and policies, including the 
consent decree. The project sponsor would need to work with FWP to manage the fishery. 

Montana Policy Criteria 

8 – Normal 
Government Function 

The Riverfront Park complex is managed by Billings Parks and Recreation, and Lake Josephine is within the complex. The proposed 
dock is within, but augments, normal government function. The proposed dock would result in improvements that are not required 
by law and for which funding is presently insufficient to implement the project. The proposed dock and lake and trail improvements 
go well beyond routine operation and maintenance activities. Improvement of the fishery is not in the standard FWP budget for Lake 
Josephine. The City of Billings is providing cash match. 

Land Acquisition Criteria 

9 ‐ Price  Not applicable 
 

Budget Narrative 

Budget Item or Task  Funding Request  Match  Total Cost, Including Match 

Infrastructure Construction  $150,000  $20,000  $170,000 

Total  $150,000  $20,000  $170,000 
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Project Components 

Budget Item or Task  Funding Request 

Task 1 Fishing pier  $30,000 

Task 1 ADA accessible path and parking  $20,000 

Tasks 2‐4 Island, deepening lake, increasing flow 
of fresh water, habitat enhancements 

 
$100,000 

Total  $150,000 

The City of Billings has committed $20,000 of cash match for this project, but did not specify how it would be applied to the project. The Billings Parks 

Department states that they cannot refine the costs for tasks 2‐4 until designs and scopes of work are further refined. 
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Project Rank:  Not funded 

Project Sponsor:  City of Billings  Applicant: City of Billings Parks, Recreation and Public Lands Department 

Project Name: Riverfront Park Boat Hand Launch 

Proposal Summary  The City of Billings is the sponsor and applicant for this project. The application seeks $100,000 to build a hand boat launch site, 
improve the existing access road, and expand the existing parking area in Riverfront Park. This project was also proposed by 
Matthew Sather, a member of the public. 

Evaluation Summary 
& Funding 
Recommendation 

NRDP recommends funding up to the amount of $100,000 for the hand boat launch site, upon NRDP approval of the final project 
scope of work, schedule, administration, budget and funding package. The Billings Parks Department must demonstrate in writing 
that the project can be completed for the requested $100,000, together with the City of Billings’ match contribution. 

Oil Pollution Act Legal Criteria 

1 ‐ Project Cost and 
Cost Effectiveness 

Implementation cost: Construction of the hand launch was estimated in supplemental information provided with the abstract to cost 
between $140,000 and $150,000. This amount includes design, permitting, and construction of the hand launch, and improved 
access road and parking lot. 
Long‐term maintenance and monitoring cost: The Billings Parks Department already maintains the parking lot, trail, and other 
facilities at this location and the City of Billings has committed to continue this maintenance. 
Benefits to service losses: Net benefit. Access to the river was limited during the spill and response. River access at the South Billings 
Bridge has been identified as a priority location by FWP for many years. This project would compensate for the loss of access to the 
river. 
Cost effectiveness:  High cost.  The estimated cost of the project for a hand boat launch and improved parking appears high 
compared to FWP estimates of $160,000 to establish vehicle fishing access sites at undeveloped properties. The match contribution 
from the City of Billings makes the project more cost effective. FWP stated at the Recreation Advisory Committee meeting on 
October 11, 2017, that a hand launch at Riverfront Park would not be redundant with a boat ramp on the other side of the river at 
South Billings Bridge or the access at Coulson Park because the access points would be used by different user groups and because the 
accessibility of different access points will depend on flow. 
Time to achieve benefits and sustainability: The City of Billings anticipates that from funding award, the hand launch could be 
completed from design to final construction within six months. 
Public acceptance: The hand launch concept was vetted in the community through the 2008 Riverfront Park Master Plan and has 
broad support in the community. More support letters were received for the hand boat launch at Riverfront Park than any other 
project. The project was a key recommendation as part of the Riverfront Masterplan that was developed and approved and adopted 
by the Billings City Council in December 2008. During the presentations made by the project applicants to the Recreation Advisory 
Committee in October, support letters were received from 16 individuals and other entities in the community: Adam Kern, Jaima 
Wilson, Ann Feragen, Kim Trueman, Tara Sather, Jena Laughery, Nick Van Mierlo, April Spraklen, Lee Hoblitzell, Shawna Noble, Joel 
Anderson, Donnette Roberts, Lyle Courtnage – Magic City Fly Fishers Trout Unlimited, Dianne Lehm – Big Sky EDA, and Michael 
Fiebig – American Rivers. This project was also proposed by Matthew Sather, a member of the public representing a group of 
individuals calling themselves the “Friday Night Floaters” who float the Yellowstone regularly. 
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 Leveraged financial resources: The City of Billings has committed $20,000 in cash matching funds for this project. In‐kind 

contributions from the City of Billings include 200 hours valued at $10,000 and volunteer labor of 200 hours valued at $5,000. The 
identified $35,000 in match for this project is approximately 26% of the cost. 

2 ‐ Project Goals and 
Objectives 

Relationship to services lost: The project has one main goal: to improve recreational river access to the Yellowstone River for 
canoers, rafters, in an area with an existing urban public park. The project goal meets the restoration plan goal of providing 
additional human use recreational opportunities to offset those lost due to the oil spill, objective 1 – improve public parks and 
recreation areas, and 3 – improve fishing access to the Yellowstone River. 
Location: Riverfront Park is a 600‐acre park on the north side of the river in the injured area. Areas of Riverfront Park were closed for 
approximately six weeks for walking and hiking, from Norm’s Island to the Washington Street access site. One of the eastern parking 
lots was used as a staging area for cleanup efforts. 

3 ‐ Likelihood of 
Project Success 

Technical feasibility in achieving restoration plan goals: Reasonably feasible methods. Construction of a hand launch and parking 
facilities is technically feasible and can be constructed as proposed. The City of Billings has the capacity to accomplish this project. 
Risk of failure: Low. A hand‐launch at Riverfront Park has broad support in the community and from the City of Billings. The City of 
Billings has capacity to do the work and these funds would be enough to complete the project. 
Certainty that goals can be met and sustained: High. The project would use accepted engineering and construction techniques and 
standard practices. The City of Billings would maintain the hand launch site. 

4 ‐ Avoidance of 
Adverse Impact 

Prevent future injury as a result of the oil spill: Construction of a hand launch would compensate for losses during the spill and 
response period, but would not prevent future injury. Short‐term negative impacts during construction would require permits and 
would minimize adverse impacts. 
Collateral injury: Short‐term negative impacts during construction of the hand launch may occur to the floodplain, vegetation along 
the riverbank, and to surface water quality. Construction would require permits and would be required to use best management 
practices to minimize adverse impacts. Construction of a hand launch at the Riverfront Park complex would not result in collateral 
injury to the river from the spill. 

5 ‐ Multiple Resource 
and Service Benefits 

Construction of a hand launch at Riverfront Park would not address multiple resource injuries or service losses or provide ancillary 
benefits to other resources. 

6 – Public Health and 
Safety 

The construction of a hand launch at the Riverfront Park complex would not pose unacceptable risk to public health and safety. 
Many comment letters referred to the dangerous access at Riverfront Park and the difficulty of carrying boats to the river edge. The 
hand launch would improve this safety. 

Other Legal Considerations 

7 – Applicable Policies 
and Laws 

Construction of a hand launch would be consistent with all applicable laws, rules, and policies, including the consent decree. 

Montana Policy Criteria 

8 – Normal 
Government Function 

The Riverfront Park complex is managed by Billings Parks and Recreation. The proposed hand launch is within, but augments, normal 
government function. The proposed hand launch would result in improvements that are not required by law and for which funding is 
presently insufficient to implement the project. The proposed hand launch goes well beyond routine operation and maintenance 
activities. The City of Billings is providing both cash and in‐kind services. 
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Land Acquisition Criteria 

9 ‐ Price  Not applicable 
 

Budget Narrative 

Budget Item or Task  Funding Request  Match  Total Cost, Including Match 

Hand Launch  $100,000  $35,000  $135,000 

Total  $100,000  $35,000  $135,000 

 
Components of Hand Launch Project 

Design  $20,000 to $30,000 

Access  $20,000 

Bank stabilization  $20,000 

Amenities (tables, benches)  $10,000 

ADA accessibility  $20,000 

Parking upgrade and road repairs  $50,000 

Total  $140,000 to $150,000 

The City of Billings has committed $20,000 in cash matching funds. In‐kind contributions from the City of Billings include 200 hours valued at $10,000 and 

volunteer labor of 200 hours valued at $5,000. The match commitment did not specify how the match funds would be applied to the project. The cost of the 

project components listed above exceeds the requested funding plus the City’s match commitment. The City of Billings must demonstrate that the project can 

be completed as proposed with available funding. 
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Project Rank:  12 

Project Sponsor:  City of Billings  Applicant: City of Billings Parks, Recreation and Public Lands Department 

Project Name: Riverfront Park Multi‐Use Trail 

Proposal Summary  The City of Billings is the sponsor and applicant for this project. The application seeks $800,000 to build and improve 2.4 miles of 
paved riverfront recreational trail in Riverfront Park from Josephine Crossing subdivision through Riverfront Park to Washington 
Street. 

Evaluation Summary 
& Funding 
Recommendation 

NRDP recommends funding up to the amount of $420,000 for building and improving 2.4 miles of Riverfront Park trail, upon NRDP 
approval of the final project scope of work, schedule, administration, budget and funding package. This amount is calculated based 
on construction of 2.4 miles of trail at $33 per linear foot (see discussion below about price per linear foot). Restoration plan funds 
must not be used to protect the river bank from erosion to protect the trail. The City of Billings must document the public’s desire 
for a paved trail versus a trail with a softer surface and the desire to maintain a paved trail. The City of Billings must provide the 
permit/lease from the Montana DNRC or FWP for the areas where the trail crosses State land. 

Oil Pollution Act Legal Criteria 

1 ‐ Project Cost and 
Cost Effectiveness 

Implementation cost: The City of Billings estimates that construction of the trail is estimated to cost $857,000. This amount includes 
design, permitting, and construction of the trail. 
Long‐term maintenance and monitoring cost: The City of Billings has funding in place for the long‐term maintenance and repair of 
the trail. The Billings Parks Department has a volunteer coordinator with many long‐term projects. The maintenance and monitoring 
of this trail would be added to the volunteer coordinator’s list. 
Benefits to service losses: Net benefit. Trail construction and improvement were identified in the restoration plan as priority projects 
to provide additional human use recreational opportunities to offset those lost due to the oil spill. 
Cost effectiveness: Potentially cost effective. The proposed multi‐use trail paving project at Riverfront Park is estimated at $63 per 
liner foot. The park master plan identifies the trail as an 8‐foot to 10‐foot wide asphalt trail. Costs for installed trails vary greatly 
depending on a variety of factors such as width and materials used. These costs are not similar to trail projects with similar 
specifications at other restoration projects NRDP works on across the state. However, the trail has not yet been designed or 
engineered and these costs could change. NRDP, using FWP and NRDP cost estimates at other locations, believes the costs are high 
for a paved 10‐foot wide trail. At other projects, NRDP has linear foot estimates at approximately $33 per linear foot. Also, for 
comparison, the trails proposed at the William Clark Recreation Area proposed park were estimated at $60 per linear foot for a 10” 
wide crushed granite trail. At the Laurel South Pond Park, trail paving was estimated at approximately $10.70 per linear foot 
($38,000 total for 3,550 feet long, 6 feet wide, and 3 inches of pavement depth). 
The cash match and volunteer commitments help to make this project potentially cost effective. The construction of portions of the 
trail without paving may decrease costs and address some of the public’s desire for non‐paved trails. 
Time to achieve benefits and sustainability: The City of Billings anticipates that the project could be designed in summer and fall 2018 
and constructed in 2019. 
Public acceptance: The trail project was a key recommendation in the Riverfront Master Plan that was developed and approved and 
adopted by the Billings City Council in December 2008. The Riverfront Park Master Plan was vetted in the community. The project is 
also a segment of the 26‐mile Marathon Loop Trail identified as a priority by the Billings Chamber of Commerce and vetted by the 
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 Chamber’s Trails Committee. One member of the public commented at the presentations to the Recreation Project Advisory 

Committee in October, that some users prefer a trail that is not paved. 
Leveraged financial resources: The City of Billings has committed $30,000 in cash matching funds for this project. In‐kind 
contributions from the City of Billings include 350 hours valued at $17,500 and volunteer labor of 400 hours valued at $10,000. The 
City of Billings’ commitment of $30,000 in cash and in‐kind matching funds of $17,500, plus volunteer commitments valued at 
$10,000 are approximately 7% of the project cost. 

2 ‐ Project Goals and 
Objectives 

Relationship to services lost: The project goal is to improve the riverfront trail that extends 2.4 miles through 600 acres of public 
parkland along the Yellowstone River. The project goal satisfies the restoration plan goal of providing additional human use 
recreational opportunities to offset those lost due to the oil spill, objective 1 – improve public parks and recreation areas. Riverfront 
Park trails were closed during the spill. Improvements to Riverfront Park, including the trail, are identified as possible projects in the 
restoration plan. The City of Billings has identified the trail as a priority project. 
Location: The trail would be located in Riverfront Park. Riverfront Park is a 600‐acre park on the north side of the river by Billings in 
the injured area. Areas of Riverfront Park were closed for approximately six weeks for walking and hiking, from Norm’s Island to the 
Washington Street access site. One of the eastern parking lots was used as a staging area for cleanup efforts. 

3 ‐ Likelihood of 
Project Success 

Technical feasibility in achieving restoration plan goals: Reasonably feasible methods. Construction of a trail in Riverfront Park is 
technically feasible and can be implemented as proposed. The City of Billings has the capacity to accomplish this project. The Billings 
Parks Department intends to hire contracted design consultants for design, construction specifications, and bidding and construction 
documents. Volunteers, working with Billings Parks Department staff, would clear and grub the new trail alignment in the area where 
the trail was lost to river bank erosion. The Billings Parks Department would provide construction oversite and administration. 
Risk of failure: Low. Because of its location along the river bottom, this trail would be susceptible to erosion, as observed during the 
highly erosive 2011 and 2017 spring runoff. The portion of the trail that was lost to the erosion of the river in 2017 is proposed to be 
relocated to move it further from the river. The City of Billings proposes to enhance the bank to protect the trail from erosion. 
Certainty that goals can be met and maintained: High. The City of Billings has the capacity to accomplish this project. This project has 
broad support in the community. The trail concept has been vetted in the community through a master plan prepared in 2008. This 
portion of trail is also part of the Chamber of Commerce’s Marathon Loop Trail vetted by the Chamber’s Trails Committee. A 
monitoring and adaptive management plan would be developed for the project when funding is awarded. 

4 ‐ Avoidance of 
Adverse Impact 

Avoid future injury as a result of the oil spill: This project would compensate for losses during the spill and response period, but 
would not prevent future injury. Short‐term negative impacts during construction would require permits and would minimize 
adverse impacts. 
Collateral injury: Short‐term negative impacts would occur to vegetation during construction of the trail. Construction would require 
permits and the use of best management practices that would minimize adverse impacts. Construction of a trail at the Riverfront 
Park Complex would not result in collateral injury to the river from the spill during implementation, but construction of bank 
enhancement to protect the trail would hinder natural river function. 

5 ‐ Multiple Resource 
and Service Benefits 

Construction of a trail at the Riverfront Park complex would not address multiple resource injuries or service losses or provide 
ancillary benefits to other resources. The construction of bank protection to limit erosion of the trail would be considered a 
hindrance to multiple resource and service benefits. 
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6 – Public Health and 
Safety 

The construction of a trail at the Riverfront Park complex would not pose unacceptable risk to public health and safety. Public health 
and safety might be improved with an improved trail. 

Other Legal Considerations 

7 – Applicable Policies 
and Laws 

Construction of a trail would be consistent with all applicable laws, rules, and policies, including the consent decree. 

Montana Policy Criteria 

8 – Normal 
Government Function 

The Riverfront Park complex is managed by Billings Parks and Recreation. The proposed trail is within, but augments, normal 
government function. The proposed trail would result in improvements that are not required by law and for which funding is 
presently insufficient to implement the project. The proposed trail improvements go well beyond routine operation and 
maintenance activities. The City of Billings is providing both cash and in‐kind services. 

Land Acquisition Criteria 

9 ‐ Price  Not applicable 
 

Budget Narrative 

Budget Item or Task  Funding Request  Match  Total Cost, Including Match 

Trail construction  $800,000  $57,000  $857,000 

Total  $800,000  $57,000  $857,000 

The City of Billings has committed $30,000 in cash matching funds for this project. In‐kind contributions from the City of Billings include 350 hours valued at 

$17,500 and volunteer labor of 400 hours valued at $10,000. 
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Project Rank:  6 

Project Sponsor:  City of Laurel  Applicant: City of Laurel and Lion’s Club 

Project Name: Lions Family Park at South Pond 

Proposal Summary  The City of Laurel is the sponsor and applicant for this project, and is acting as a sponsor for the Lion’s Club. The application seeks 
$80,000 to add a handicap 10x20 shaded dock, dredge the pond deeper to improve fish habitat, to add benches, and improve the 
walking path around the Lions Family Park at South Pond. 

Evaluation Summary 
& Funding 
Recommendation 

NRDP recommends funding this project in two phases because of the conceptual nature of some of the project elements and the 
uncertainty of the matching funds. In phase 1, NRDP recommends funding up to the amount of $62,000 for the dock, benches, and 
improvements to the walking path. The applicants requested $80,000 for the overall project, but cost estimates provided indicate 
that the pier and trail paving are estimated to cost $62,000. The Lions Club hopes to leverage substantial match, on the order of 1:1, 
but this match is not yet committed and has not been designated for specific items to improve the park. If the Lions Club is 
successful, the project might be accomplished for approximately half of the requested funds, or $31,000, and the award would be 
reduced. Match funding received must be documented. NRDP would approve the final project scope of work, schedule, 
administration, budget, and funding package. 
In phase 2, NRDP recommends funding the pond dredging for $18,000 if the City of Laurel and Lions Club develop the task beyond 
the conceptual phase presented in the abstracts and provide NRDP with a viable final scope or work, schedule, administration, and 
budget. The task would be funded if funding is available, and with NRDP approval of the scope, schedule and budget. 

Oil Pollution Act Legal Criteria 

1 ‐ Project Cost and 
Cost Effectiveness 

Implementation cost: The application estimated that construction of improvements to the Lions Family Park at South Pond would be 
$100,000. This amount includes the construction of a fishing pier, improvements to the pathway and benches, and pond dredging. 
Long‐term maintenance and monitoring cost: The City of Laurel has committed to maintaining and monitoring these improvements. 
Benefits to service losses: Net benefit. During the spill, urban ponds received a greater degree of use from the public. Maintaining 
these safer fishing opportunities for older citizens or children benefits the recreational resources of the river. 
Cost effectiveness: Likely cost effective/ uncertain. The application provided a cost estimate for a fishing pier in the range of 
$24,000. This amount may be low. FWP provided information on past costs for several types of fishing piers recently installed across 
the state. The costs run from approximately $30,000 to $70,000. FWP would provide basic engineering designs for the pier and help 
with locating it, but this contribution was not given a dollar value. The Lions Club or Laurel would need to hire an engineer to 
approve the plans and the design, and to engineer setting the pier in the pond. The City of Laurel would provide the installation in‐ 
kind. This contribution was also not given a dollar value. 
City of Laurel employees would contribute grading and survey of the pathway to prepare for paving. Trail paving was estimated at 
$38,000 (3,550 feet long, 6 feet wide, and 3 inches of pavement depth). This cost is approximately $10.70 per linear foot and is very 
reasonable. Costs for installed trails vary greatly depending on a variety of factors such as width and materials used. NRDP, using 
FWP cost estimates at other locations, believes the costs are reasonable for an unpaved 10‐foot wide trail. NRDP has linear foot 
estimates at approximately $33 per linear foot. 



A-28 
 

 
 For comparison, the trails proposed at the William Clark Recreation Area proposed park were estimated at $60,000 per linear foot for 

a 10” wide crushed granite trail. The proposed multi‐use trail paving project at Riverfront Park is estimated at $63 per liner foot for 
an 8‐foot to 10‐foot wide asphalt trail. 
Time to achieve benefits and sustainability: The City of Laurel and Lions Club anticipate the project would take five months to 
complete from funding award. 
Public acceptance: Some public commenters on the draft restoration plan expressed a preference for improving fishing opportunities 
in the Yellowstone River main stem over urban pond restoration. One member of the Lions Club spoke to support the project at the 
committee presentations in October. The Lions Club President and Secretary submitted a support letter for the project that 
described how Laurel South Pond has had significant support in the community in the past. Support for past improvements has been 
received from over 50 businesses and over 80 individuals. 
Leveraged financial resources: FWP and the City of Laurel have committed in‐kind support services for the construction of the 
improvements. The Lions Club estimated the value of these contributions as up to $20,000 through a combination of FWP, Cenex 
Harvest States, and COP Construction. The new City of Laurel mayor provided a letter of support for these projects. The Lions Club 
anticipates that they can match 1:1 up to $75,000 for construction from Lions Club International, if they have a commitment for 
restoration plan funds. This contribution would be approximately 50% of the cost of the project. The applications for Lions Club 
International construction funds are due in February. The awards for those funds are announced in May. 

2 ‐ Project Goals and 
Objectives 

Relationship to services lost: The applicants identified four project goals: 1‐ to provide better access to urban fishing opportunities in 
Laurel, 2‐ to provide handicap access with benches, 3‐ to provide recreation facilities for senior citizens and youth, and 4‐ to repair 
the pathway that surrounds the pond. 
The project goals to improve the urban fishery satisfies restoration plan goal of providing additional human use recreational 
opportunities to offset those lost due to the oil spill, objective 2 – improve urban fishing opportunities. A variety of improvements to 
Laurel Pond are identified in the restoration plan as example projects because of the recreation opportunities and heavier use the 
urban ponds provided during the spill. Also, in general, the urban ponds provide a recreational fishing opportunity for people not 
able to use the river. 
Location: Laurel Pond is an urban pond close to the Yellowstone River and received heavier than usual use during the oil spill. The 
pond is managed as a rainbow trout and largemouth bass fishery. The restoration plan identifies Laurel Pond as a potential location 
for urban pond rehabilitation as a restoration project. 

3 ‐ Likelihood of 
Project Success 

Technical feasibility in achieving restoration plan goals: Reasonably feasible methods. Construction of a pier and other park 
improvements is technically feasible and can be implemented as proposed. With some assistance from FWP on the pier design and 
location, the City of Laurel has the capacity to accomplish the pier installation and trail building portions of this project. FWP has 
stated that they can provide a basic pier design based on other piers they have constructed in the State. The Lions Club or City of 
Laurel would need to hire an engineer to approve the plans and the design, and to engineer setting the pier in the pond. FWP has 
committed to assist the City of Laurel with locating of the pier, and Laurel would oversee the installation. 
It is unclear what entity would dredge the pond deeper for improved habitat. FWP cannot commit to help with this task. The City of 
Laurel and the Lions Club would seek volunteers from the Pikemaster or Lions Club members. 
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 Risk of failure: Low. The City of Laurel and Lions Club have indicated strong support in the community for improvements to South 

Pond. A similar project was proposed a number of years ago. The City of Laurel and FWP have capacity to do the work, and these 
funds would be more than enough to complete the project. 
Certainty that goals can be met and maintained: High to medium. Improvements to the Laurel Family Park at South Pond are 
technically feasible. Working together, the City of Laurel, the Lion’s Club and FWP can design and oversee the project. The City of 
Laurel has committed to maintain the improvements. A monitoring and adaptive management plan would be developed for the 
project when funding is awarded. 

4 ‐ Avoidance of 
Adverse Impact 

Prevent future injury as a result of the oil spill: Improvements at Laurel South Pond would compensate for losses during the spill and 
response period, but would not prevent future injury. Short‐term negative impacts during construction would require permits and 
would minimize adverse impacts. 
Collateral injury: Short‐term negative impacts to surface water quality and vegetation may occur during construction of the fishing 
pier, and the trail around the pond. Construction would require permits and would be required to use best management practices to 
minimize adverse impacts. Improvements to the Laurel Family Park at South Pond would not result in collateral injury to the river 
from the spill. 

5 ‐ Multiple Resource 
and Service Benefits 

Improvements to the Laurel Family Park at South Pond would not address multiple resource injuries or service losses or provide 
ancillary benefits to other resources. 

6 – Public Health and 
Safety 

Improvements to the Laurel Family Park at South Pond would not pose unacceptable risk to public health and safety. 

Other Legal Considerations 

7 – Applicable Policies 
and Laws 

Improvements to the Laurel Family Park at South Pond would be consistent with all applicable laws, rules, and policies, including the 
consent decree. 

Montana Policy Criteria 

8 – Normal 
Government Function 

The proposed Improvements to the Laurel Family Park at South Pond are within, but augment, normal government function. The 
proposed improvements are not required by law and funding is presently insufficient to implement the project. The proposed 
improvements are not presently in the City of Laurel nor FWP budgets and go beyond routine operation and maintenance activities. 

Land Acquisition Criteria 

9 ‐ Price  Not applicable 
 

Budget Narrative 

Budget Item or Task  Funding Request  Match  Total Cost, Including Match 

Trail construction  $80,000  $20,000  $100,000 

Total  $80,000  $20,000  $100,000 
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Project Components Cost Estimate 

Project Component  Funding Request  Match  Total Cost, Including Match 

Handicap Fishing Pier  $24,000  $0  $24,000 

Trail paving  $38,000  $0  $38,000 

Unspecified  $18,000  $0  $18,000 

Unspecified  $0  $20,000  $20,000 

Total  $80,000  $20,000  $100,000 

In total, the pier and trail paving are estimated to cost $62,000. In its application, the Lions Club expected to leverage up to $20,000 through FWP, Cenex Harvest 

States, and COP Construction, but this match is not yet committed and has not been designated for specific items to improve the park. The Lions Club now 

anticipates that they can match 1:1 up to $75,000 from Lions Club International, if they have a commitment for restoration plan funds. It is not clear how these 

funds would be applied to the project. If the Lions Club is successful, the project might be accomplished for approximately half of the requested funds. 
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Project Rank:  1 

Project Sponsor:  City of Laurel  Applicant: City of Laurel 

Project Name: Riverside Park Campground 

Proposal Summary  The City of Laurel is the sponsor and the applicant for this project.  The application seeks $400,000 to install a 6‐inch heated 
waterline from the Laurel Treatment Plant or cisterns to accommodate camping in Riverside Park, to create 36 camping/RV sites with 
hookups for electric, and to replace waterlines throughout the park to current standards. As this project has developed further, the 
applicant has revised the request to $400,000 for eligible park components such as construction of sanitation facilities, a 
campground, picnic facilities, parking improvement, a trail, tree and shrub plantings, and lighting. These components are part of the 
nearly complete Master Plan for Riverside Park. 

Evaluation Summary 
& Funding 
Recommendation 

When the application was submitted, the City of Laurel was in the middle of a master planning process for Riverside Park. The 
master plan is nearly complete and the City of Laurel Council is scheduled to adopt the park master plan on February 6, 2018 at the 
City of Laurel Council meeting. As of January 17, 2018, the City of Laurel provided a cost estimate for sanitation facilities, 
campground, picnic facilities, and other eligible park improvements in the amount of $575,920. Upon NRDP approval of the final 
project scope of work, schedule, administration, budget and funding package, NRDP recommends funding up to the amount of 
$400,000 for eligible park improvement projects. Eligible project components would restore, rehabilitate, replace, or acquire the 
equivalent of injured human recreation use services and meet the goal of providing additional human use recreational opportunities 
to offset those lost due to the 2011 oil spill. The sanitation facilities for the campground would be separate from the latrines 
proposed at the Riverside Park boat ramp. 

Oil Pollution Act Legal Criteria 

1 ‐ Project Cost and 
Cost Effectiveness 

Implementation cost: The original cost estimate for construction of the camping and associated facilities at Riverside Park was 
$625,000. The amount in the original cost estimate included the construction either of a new 6‐inch heated waterline from the 
Laurel Treatment Plant or cisterns to provide water; construction of 36 camping/RV sites with electric hook‐ups; and replacing 
waterlines throughout the park. The most recent cost estimate for the master plan components Laurel plans to build using 
restoration plan funds included: sanitation facilities ($92,000), campground (198,720), picnic facilities ($139,200), parking 
improvements ($30,000), a 5,500 linear foot trail ($31,000), tree and shrub plantings ($9,000), and lighting ($76,000) for a total of 
$575,920. The City of Laurel may use match funds for the water line and electric hookups for the campground. The City of Laurel is 
scheduled to adopt the park master plan on February 6, 2018 at the City of Laurel council meeting. 
Long‐term maintenance and monitoring cost: Park improvements at Riverside Park that are included in the master plan would be 
maintained and monitored in the long term by the City of Laurel. 
Benefits to service losses: Net benefit. During the oil spill there was a loss of access to the river as well as a loss to general park use. 
Camping at Riverside Park was closed during the spill and has not been re‐opened since. The proposed improvements included in the 
master plan would benefit these service losses. 
Cost effectiveness: Likely cost effective. Alternatives such as paved campsites and roads would not be as cost effective as the 
proposed gravel surfaces. The cost of design and implementation of vault toilets is consistent with the cost estimates FWP provided 
for other projects of similar size and scope. FWP presently has a term contract for supply of latrines for $17,500 each (single) from 
Missoula Concrete. Shipping and placement are an additional cost and are included in the installation costs above. 
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 The proposed trail would be approximately $5.64 per linear foot. Using FWP cost estimates at other locations, NRDP believes these 

costs are reasonable for a trail, depending on how it is designed. NRDP has linear foot estimates for other non‐paved trails at 
approximately $33 per linear foot. 
Time to achieve benefits and sustainability: The City of Laurel estimates that the park improvements could be completed for the 
summer season of 2019. 
Public acceptance: The City of Laurel almost finished with the master plan for Riverside Park, scheduled to go before the City Council 
on February 6. Construction of a campground at Riverside Park was identified as a high priority project by 81 people at a community 
meeting that was part of Master Plan development on August 15, 2017. Other elements tentatively eligible for funding that received 
a high degree of support at the public meetings include water and restrooms and picnic shelters. 
Leveraged financial resources: Pending Laurel City Council approval, the application stated that the City of Laurel would use $200,000 
from the Riverside Park capital improvement fund to help construct the campground at Riverside Park. The City of Laurel provided 
documentation that these funds are available as cash match. The new City of Laurel mayor provided a letter of support for these 
projects. The City of Laurel is also committing $5,000 in cash match and $20,000 in in‐kind matching funds. These funds, shown in 
the City of Laurel budget but not yet released by the Commission, are approximately 36% of the cost of the project. 

2 ‐ Project Goals and 
Objectives 

Relationship to services lost: The project goal is to provide better access to fishing opportunities on the Yellowstone River, to provide 
sanitary conditions for travelers and fishermen, and to make Riverside Park a popular spot for recreation and camping.  The draft 
final master plan provided to NRDP identified park improvements such as construction of a campground, picnic facilities, sanitary 
facilities, fishing access and a gravel trail. The project goal satisfies the restoration plan goal of providing additional human use 
recreational opportunities to offset those lost due to the oil spill, objective 1 – improve public parks and recreation areas. 
Improvements to Riverside Park, including camping, sanitary facilities, and a gravel trail, are identified as possible projects in the 
restoration plan. 
Location: Riverside Park is immediately adjacent to the location where the spill occurred. The park was closed for several months 
during the response. Riverside Park is within the injured area and was directly impacted by the spill. The park receives heavy use, 
especially at the boat ramp, a key location for river access. 

3 ‐ Likelihood of 
Project Success 

Technical feasibility in achieving restoration plan goals: Reasonably feasible methods. Construction of camping and associated 
facilities at Riverfront Park is technically feasible and can be completed as proposed. The City of Laurel has the capacity to complete 
this project. The City of Laurel is near the end of the master planning process for the park with the Commission scheduled to adopt 
the master plan on February 6. 
Risk of failure: Low. The City of Laurel has almost completed a master planning for Riverside Park and is committed to building park 
improvements included in the master plan. The City of Laurel has capacity to do the work at the park. Depending on the projects 
selected, the City of Laurel must demonstrate they can be completed with available funding. 
Certainty that goals can be met and maintained: High. The City of Laurel is nearly finished with the park master plan and has 
committed to using the funds for eligible components that would meet restoration plan goals. The City of Laurel would design and 
oversee the implementation of the project and has the capacity to accomplish it. Improvements to Riverside Park, including 
camping, picnic facilities, sanitary facilities, fishing access and a gravel trail have broad support in the community. A monitoring and 
adaptive management plan would be developed for the project when funding is awarded. 
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4 ‐ Avoidance of 
Adverse Impact 

Prevent future injury as a result of the oil spill: Improving recreational facilities at Riverside Park would compensate for losses during 
the spill and response period, but would not prevent future injury. Short‐term negative impacts during construction would require 
permits and would minimize adverse impacts. Short‐term impacts are uncertain until the City of Laurel completes the master plan 
and selects projects. 
Collateral injury: Short‐term negative impacts to the floodplain, vegetation, and aesthetics may occur during construction of the 
campground. Construction would require permits and would be required to use best management practices to minimize adverse 
impacts. The project would likely result in long‐term improvements to sanitation at the park. Improving recreational infrastructure 
would not result in collateral injury to the river from the spill. 

5 ‐ Multiple Resource 
and Service Benefits 

Improving recreational facilities at Riverside park would not address multiple resource injuries or service losses or provide ancillary 
benefits to other resources. 

6 – Public Health and 
Safety 

Improving recreational facilities at Riverside Park would not pose unacceptable risk to public health and safety. Public safety would 
be improved if sanitation facilities are included in the projects selected. If sanitation facilities are included in the projects, they would 
be in addition to the latrines the City of Laurel has proposed at the boat ramp. 

Other Legal Considerations 

7 – Applicable Policies 
and Laws 

Construction of camping and associated facilities would be consistent with all applicable laws, rules, and policies, including the 
consent decree. 

Montana Policy Criteria 

8 – Normal 
Government Function 

The proposed construction of camping and associated facilities at Riverside Park would be within, but augment, normal government 
function. The proposed campground would result in improvements that are not required by law and for which funding is presently 
insufficient to implement the project. The proposed improvements are not presently in the City of Laurel budget and go beyond 
routine operation and maintenance activities. 

Land Acquisition Criteria 

9 ‐ Price  Not applicable 
 

Budget Narrative 

Budget Item or Task  Funding Request  Match  Total Cost, Including Match 

Park Improvements  $400,000  $225,000  $625,000 

Total  $400,000  $225,000  $625,000 

The City of Laurel has committed to using the identified match funds for eligible park components. 
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The City of Laurel provided the following cost estimate for major park components that would potentially be eligible for funding: 

Budget Item or Task  Component Cost 

Gravel pads for camping + installation  $2,600 per site 

Picnic tables + installation  $1,600 each 

Fire rings + installation  $600 each 

Picnic shelters  $10,000 to $30,000 each 

Fishing access excavation and tree removal  $10,000 

Fishing platform  $50,000 

Parking improvements  $30,000 

Sanitation facility improvements (drainfields, toilets)  $70,000 

Vault toilets, each  $40,000 

Gravel trail system, 5,500 linear feet  $31,000 

Plantings (trees, shrubs, labor)  $20 to $300 per plant 
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Project Rank:  2 

Project Sponsor:  City of Laurel  Applicant: City of Laurel 

Project Name: Riverside Park Vault Toilets 

Proposal Summary  The City of Laurel is the sponsor and the applicant for this project. The application seeks $37,000 to install one or two double stall 
vault toilets for the river access and boat ramp at Riverside Park. 

Evaluation Summary 
& Funding 
Recommendation 

NRDP recommends funding up to the amount of $37,000 for the vault toilets, upon NRDP approval of the final project scope of work, 
schedule, administration, budget and funding package. The City of Laurel must coordinate with FWP for the installation of the vault 
toilets. 

Oil Pollution Act Legal Criteria 

1 ‐ Project Cost and 
Cost Effectiveness 

Implementation cost: Construction of vault toilets at Riverside Park is estimated to cost $50,000. The City of Laurel provided a cost 
estimate from Missoula Concrete for two single vault toilets in the amount of $28,470 each and one double vault toilet in the amount 
of $35,580. The City of Laurel requested and FWP has agreed to help them with the placement of the vault toilets. The City of Laurel 
would provide the installation with a combination of City of Laurel funds and Riverside Park capital fund, as well as in‐kind matching 
services. FWP verbally committed to help with the design of the road and parking. 
Long‐term maintenance and monitoring cost: The City of Laurel would maintain and monitor the vault toilets. 
Benefits to service losses: Net benefit. Riverside Park was closed during the spill. The latrines at the park were closed at that time 
and have not been reopened since. The City of Laurel has identified installation of sanitation facilities as its first priority at Riverside 
Park. The park lacks sanitary facilities although it receives heavy use and is a key location for river access to the injured area. This 
boat ramp provides a take‐out point for floaters coming from Columbus or Buffalo Mirage Fishing Access Site and a launch site for 
those floating downstream to Duck Creek Fishing Access Site or Billings. The boat ramp also accommodates access for motorized 
craft which can go either up or downstream. 
Cost effectiveness: Cost effective. The cost of design and implementation of vault toilets is consistent with the cost estimates FWP 
provided for other projects of similar size and scope. FWP presently has a term contract for supply of latrines for $17,500 each 
(single) from Missoula Concrete. Shipping and placement are an additional cost and are included in the installation costs above. The 
City of Laurel would install the toilets as an in‐kind contribution, but the amount is not quantified. FWP estimates that its in‐kind 
design contribution for an on‐site scoping meeting, a site survey, and construction staking would be approximately $2,500. 
Time to achieve benefits and sustainability: The City of Laurel estimates that the vault toilets can be built within six months of 
receiving funding. 
Public acceptance: The City of Laurel is working on a master plan for Riverside Park. Water and restrooms at Riverside Park received 
high support by 113 people in the community at a community meeting that was part of Master Plan development on August 15, 
2017. During the meeting, water and restrooms were identified as a high community priority improvement at Riverside Park. The 
City of Laurel’s application stated that the project is so immediately necessary that the toilet installation may be completed before 
the master plan is completed. 
Leveraged financial resources: The City of Laurel has tentatively committed up to $8,000 in cash and $5,000 in staff in‐kind time. The 
new City of Laurel mayor provided a letter of support for this project. FWP has agreed to provide $2,500 in in‐kind design for the 
placement of the latrines. These cash and in‐kind contributions would be approximately 31% of the project cost. 
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2 ‐ Project Goals and 
Objectives 

Relationship to services lost: The City of Laurel has identified the project goals as 1‐providing better access to fishing opportunities on 
the Yellowstone River, 2‐providing sanitary conditions equal to other fishing access site locations, to beautify and clean up the area, 
and as fulfilling part of the City of Laurel’s master plan for the park. These goals meet the restoration plan goal of providing 
additional human use recreation opportunities to offset those lost due to the oil spill, objective 1 – improve public parks and 
recreation areas. The installation of sanitation facilities at Riverside park was identified as the City of Laurel’s highest priority during 
the restoration plan development. 
Location: Riverside Park is immediately adjacent to the location where the spill occurred. The park was closed for several months 
during the response. Riverside Park is within the injured area and was directly impacted by the spill. The park receives heavy use, 
especially at the boat ramp, a key location for river access. 

3 ‐ Likelihood of 
Project Success 

Technical feasibility in achieving restoration plan goals: Reasonably feasible methods. The City of Laurel, working with FWP, has the 
capacity to complete this project. Construction of vault toilets at Riverfront Park is technically feasible and can be completed as 
proposed. 
Risk of failure: Low. Construction of vault toilets at Riverside Park has broad support in the community and from the City of Laurel. 
The City of Laurel has capacity to complete the project and these funds would be enough to complete the project. 
Certainty that goals can be met and maintained: High. The City of Laurel has asked FWP to design and oversee the project. FWP has 
the capacity to accomplish this project. Construction of vault toilets at Riverside Park has broad support in the community. A 
monitoring and adaptive management plan would be developed for the project when funding is awarded. 

4 ‐ Avoidance of 
Adverse Impact 

Prevent future injury as a result of the oil spill: Construction of vault toilets at Riverside Park would compensate for losses during the 
spill and response period, but would not prevent future injury. Short‐term negative impacts during construction would require 
permits and would minimize adverse impacts. 
Collateral injury: Construction of vault toilets at Riverfront Park would cause short‐term impacts to the floodplain and aesthetics 
during construction. The project sponsor would be required to obtain required permits and use best management practices to 
minimize the impacts. The project would provide long‐term benefits by improving sanitation at the park. Installation of vault toilets 
would not result in collateral injury to the river from the spill. 

5 ‐ Multiple Resource 
and Service Benefits 

Construction of vault toilets at Riverfront Park would not address multiple resource injuries or service losses or provide ancillary 
benefits to other resources. 

6 – Public Health and 
Safety 

The construction of vault toilets at Riverfront Park would not pose unacceptable risk to public health and safety. Installation of the 
vault toilets would improve sanitation at the park. 

Other Legal Considerations 

7 – Applicable Policies 
and Laws 

Construction of vault toilets at Riverfront Park would be consistent with all applicable laws, rules, and policies, including the consent 
decree. 

Montana Policy Criteria 

8 – Normal 
Government Function 

The proposed construction vault toilets at Riverfront Park is within, but augments, normal government function. The proposed vault 
toilets would result in improvements that are not required by law and for which funding is presently insufficient to implement the 
project. The proposed improvements are not presently in the City of Laurel nor FWP budgets and go beyond routine operation and 
maintenance activities. 
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Land Acquisition Criteria 

9 ‐ Price  Not applicable 
 

Budget Narrative 

Budget Item or Task  Funding Request  Match  Total Cost, Including Match 

Double Vault Toilet  $37,000  $2,500  $39,500 

Total  $37,000  $2,500  $39,500 

 
Cost Estimate of Project Components 

Budget Item or Task  Funding Request 

1 double vault toilet  $35,580 

Installation  $1,420 

FWP in‐kind design  $2,500 

Total  $39,500 
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Project Rank:  13 with Our Montana App project 

Project Sponsor:  NRDP  Applicant: Montana Audubon Center 

Project Name: Billings Urban River Trail 

Proposal Summary  The applicant, Montana Audubon Center, seeks up to $38,350 to help establish motorized and hand‐launch boat ramps and sites 
including parking, signage, restrooms, etc., to create and distribute a detailed map of boat launch sites including suggested stopover 
areas, points of interest, recommended routes, hazards and mileage, to develop transportation options for returning to the starting 
point, and develop and implement facilitated program options like “river rangers” guided canoe float trips, safe boating training, and 
certification. The applicant also proposes to establish an organization advocating for access and programming on the Yellowstone 
near Billings, and develop organization goals, objectives and strategies related to conservation and recreational and educational use 
of the river. The applicant updated the application funding request from $40,000 to $38,350. NRDP is the sponsor of this project for 
the purposes of contracting the funds for the applicant’s use. 

Evaluation Summary 
& Funding 
Recommendation 

NRDP recommends funding up to the amount of $12,450 for preparation of a map and signs, upon NRDP approval of the final project 
scope of work, schedule, administration, budget and funding package. As proposed, Task 2 (facilitated programs with purchase of 
canoes, a trailer, life vests, and a bus) and Task 3 (community network development), are not eligible for restoration funds. Major 
impacts to human recreational uses occurred because of closure of facilities and access, but purchasing canoes, a trailer, life vests 
and a bus does not replace a recreational service lost due to the spill. Developing a community network also does not replace a lost 
human recreational service. If possible, Montana Audubon must try to coordinate information on the map with Our Montana’s River 
App project to avoid duplication of mapping efforts. Montana Audubon must document the match applied to the project. 

Oil Pollution Act Legal Criteria 

1 ‐ Project Cost and 
Cost Effectiveness 

Implementation cost: The project would cost up to $38,350 for all parts of the project, but not all parts of the proposed project are 
eligible for funding. Task 2, facilitated programs, is not eligible as proposed (purchase of canoes, a trailer, life vests, and a bus). Task 
3, community network development, is not eligible for funding. Task 1, preparation of the detailed map, including sign development 
and production, map development and design, and map printing, is eligible. The budget for the detailed map includes line items for 
developing signs, signs materials and production, map development and design, and map printing of 5,000 copies. 
Long‐term maintenance and monitoring cost: The application did not address long‐term needs for updating the map and maintaining 
the signs. 
Benefits to service losses: Net benefit. Net benefit for preparation of a river map. Access to the river for recreation was limited 
during the oil spill. A river map would make use of the river more accessible and safe. 
Cost effectiveness: Likely cost effective. Montana Audubon identified $3,800 in in‐kind match for the overall project, but designated 
for the tasks that are not eligible for funding. If Montana Audubon completes Task 1 as proposed, the project would have no match. 
If Montana Audubon commits to contribute this amount to Task 1, the project could be cost effective with approximately 31% match. 
Time to achieve benefits and sustainability: Development and production of the signs and map could be accomplished within a year 
from funding award. 
Public acceptance: The Montana Audubon Center has an active program of community classes and events at their center on South 
Billings Boulevard adjacent to the Riverfront Park complex. The Center is well supported in the community from the YRPA, the 
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 Billings School District #2, the Bureau of Land Management, and Yellowstone Valley Audubon Society, as well as several private 

businesses. 
Leveraged financial resources: In its updated application, Montana Audubon identified $3,800 in in‐kind match for the project, but 
for project components for which NRDP does not recommend funding. 

2 ‐ Project Goals and 
Objectives 

Relationship to services lost: The application identified two project goals: 1‐to enhance the visibility and use of the Yellowstone River 
as an urban lifestyle resource for recreation and education for citizens of Billings and the surrounding area and 2‐to increase 
collaboration among landowner, user, and program groups engaged in recreation programming on the Yellowstone River in and near 
the designated river route. The Montana Audubon Center and its partners envision a designated river route on the Yellowstone in 
the section immediate to the Billings area – from Duck Creek to Dover Park. The first project goal would meet restoration plan 
Objective 1 – improve public parks and recreation areas by making these areas more accessible to the public, but the benefit to lost 
service is less direct than other projects involving construction of infrastructure improvement. 
The second project goal, to increase collaboration among landowner, user and program groups engaged in recreation programming 
on the Yellowstone River in and near the designated river route, and the associated tasks, are not eligible for funding because they 
are not replacing a recreational service lost on the river due to the oil spill. 
Montana Audubon has identified the need for a map to make the river more accessible to the public. This printed map would 
complement the App proposed by Our Montana. 
Location: Montana Audubon would target the area between Duck Creek Fishing Access Site and Dover Park. The public access points 
along this stretch of river were closed during the spill. 

3 ‐ Likelihood of 
Project Success 

Technical feasibility in achieving restoration plan goals: Reasonably feasible methods. The updated proposal identified one eligible 
task: 1‐ Develop a detailed map of boat launch sites, suggested stopover areas, points of interest, recommended routes, hazards, 
and mileage and signs. The preparation of a river map complements the Center’s other educational programs. Many recreationists 
prefer the experience of a paper map for its reliability (no batteries needed, no need to take electronic devices on the river, and 
overview of the spatial landscape, for example). 
Risk of failure: Low. Preparation of a map and signs is easily accomplished. 
Certainty that goals can be met and maintained: Medium. Creating a river map and signs is technically feasible and would meet the 
restoration plan goal of providing additional human use recreational opportunities to offset those lost due to the oil spill, but 
indirectly. The map would need to be updated periodically in order to be accurate. A monitoring and adaptive management plan 
would be developed for the project when funding is awarded. 

4 ‐ Avoidance of 
Adverse Impact 

Prevent future injury as a result of the spill: The river map would compensate for losses during the spill and response period, but 
would not prevent future injury. 
Collateral injury: Creating a river map would not result in collateral injury to the river from the spill. Creating a river map would not 
require permits or other approvals. 

5 ‐ Multiple Resource 
and Service Benefits 

Creating a river map would not address multiple resource injuries or service losses or provide ancillary benefits to other resources or 
resource uses. 

6 – Public Health and 
Safety 

Creating a river map would not pose unacceptable risk to public health and safety. If the map shows safe access and routes on the 
river, it may increase public safety. 
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Other Legal Considerations 

7 – Applicable Policies 
and Laws 

Creating a river map would be consistent with all applicable laws, rules, and policies, including the consent decree. 

Montana Policy Criteria 

8 – Normal 
Government Function 

Montana Audubon Center is a private organization and funding the project would not be funding normal government function. 

Land Acquisition Criteria 

9 ‐ Price  Not applicable 
 

Budget Narrative 

Budget Item or Task  Funding Request  Match  Total Cost, Including Match 

River Urban River Trail  $38,350  $5,600  $42,150 

Total  $38,350  $5,600  $42,150 

 
Cost Estimate of Project Components 

Budget Item or Task  Funding Request  Match  Total Cost, Including Match 

Task 1 Detailed Map  $12,450  $0  $12,450 

Task 2 Facilitated Programs  $23,500  $3,000  $26,500 

Task 3 Community Network Development  $2,400  $800  $3,200 

Total  $38,350  $5,600  $42,150 
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Project Rank:  3 

Project Sponsor:   Montana Fish, Wildlife and Parks  Applicant: Montana Fish, Wildlife and Parks, Our Montana, Pheasants Forever, Luanne Engh 

Project Name: Yellowstone River Fish Access Site Acquisition and Development 

Proposal Summary  Montana FWP is the sponsor for this project. The Two Bridges fishing access site was proposed by Our Montana, the Campsite 
recreational improvements were proposed by Pheasants Forever, and a review of the access bridge to Buffalo Mirage Fishing Access 
Site was proposed by Luanne Engh. 
FWP requested up to $500,000 to develop fishing access sites along the Yellowstone River between Reed Point and Custer. FWP has 
identified three priority stretches of river where additional access is a high priority and would strive to locate at least one fishing 
access site within each stretch, but suitable property acquisitions for new fishing access sites can be very hard to find and complete. 
The three stretches are: 1‐from Columbus to Park City, 2‐ between Park City and Huntley Dam, and 3‐ below Huntley dam to Custer. 
FWP can acquire land in fee title, acquire easements, or enter into leases for river access. FWP would like the flexibility, if necessary, 
to use the funds for either fee title purchase of properties, acquisition of recreation easements at properties, development of fishing 
access site infrastructure, a combination of development and acquisition, or other means to meet the project purpose. All awarded 
funds would go to the acquisition and/or development of fishing access sites. Suitable fishing access locations are very hard to find, 
acquire, and develop. At this stage of project planning, FWP anticipates that the funds would be used for development of fishing 
access sites at: 
1 ‐ Two Bridges property: Our Montana requested $200,000 to help purchase and develop a new fishing access site with a concrete 
boat ramp on a 13.45‐acre parcel on the south side of the river between Reed Point and Columbus. FWP is the sponsor for this 
project because the site would be owned by FWP and part of the regional fishing access site network. Our Montana has indicated 
that they would like the funds to be allocated to development of the fishing access site. As this project has developed further, FWP 
has modified the funding request to $160,000 to help meet the project purpose. FWP is progressing with property acquisition using 
other funds. Although FWP intends to use the funds for development of the fishing access site, FWP would like the flexibility, if 
necessary, to use the funds for either fee title purchase of the property (as proposed in the abstract), acquisition of a recreation 
easement at the property, development of the fishing access site infrastructure, a combination of development and acquisition, or 
other means to meet the project purpose. All awarded funds would go to the acquisition and/or development of the fishing access 
site. 
2 ‐ Campsite property: This 222‐acre parcel is by Park City. Pheasants Forever proposed site improvements for public access. At this 
stage in project planning, NRDP and Pheasants Forever intend to purchase the property using other restoration plan funds. FWP 
would use the funds in this request to construct the fishing access location infrastructure. 
3 – Third fishing access location or access preservation: A possibly suitable property is for sale near the confluence of the Clarks 
Fork of the Yellowstone and the Yellowstone River. No specific plans have yet been developed for this property. 
If it is not possible to move forward with projects identified above, FWP would look for other possible fishing access site locations to 
develop to meet the project goal. Other potential priority locations were identified near Youngs Point, Huntley Dam, Waco Dam, and 
the mouth of the Big Horn, but there are not specific projects or properties identified in these areas. New fishing access site 
acquisitions can be very hard to find and complete. 
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 Working with other project partners, the funds would be used for either fee title purchase of properties, acquisition of recreation 
easements at properties, development of fishing access site infrastructure, a combination of development and acquisition, or other 
means to meet the project purpose. All awarded funds would go to the acquisition and/or development of fishing access sites. 
FWP would also work with a bridge engineer to evaluate the engineering needs for the bridge at Buffalo Mirage Fishing Access Site 
(proposed by Luanne Engh and sponsored by City of Laurel) or work to preserve access at other existing fishing access locations. 

Evaluation Summary 
& Funding 
Recommendation 

NRDP recommends funding in two phases for this project. The first phase would be up to the amount of $320,000 and would fund 
the acquisition and/or development of two fishing access sites. In the second phase, an additional $180,000 would fund a third 
fishing access site, and funds could be allocated to preserve access to existing sites like Buffalo Mirage or Captain Clark fishing access 
sites. Because of the difficulty in finding suitable properties and completing fishing access development, NRDP recommends not 
limiting FWP to the properties tentatively identified so far. NRDP recommends allowing FWP the flexibility, if necessary, to use the 
awarded funds for either fee title purchase of properties, acquisition of recreation easements at properties, development of fishing 
access site infrastructure, a combination of development and acquisition, or other means to meet the project purpose. All awarded 
funds would go to the acquisition and/or development of fishing access sites. All funding awarded would be contingent on NRDP 
approval of the final project scope of work, schedule, administration, budget, and funding package. 
NRDP recommends that FWP attempt to maximize the amount of match contributed to these projects. If any funds are used for 
property acquisition, purchase must follow the NRDP land acquisition process outlined in Section 3, Project Implementation. 
What follows is an assessment of the ongoing efforts FWP and NRDP have made to acquire and develop fishing access locations at 
two identified properties. 
1 – Two Bridges property: NRDP recommends funding up to the amount of $160,000 for construction of the fishing access site and 
associated facilities, upon NRDP approval of the final project scope of work, schedule, administration, budget and funding package. 
FWP has long been concerned about this site because the existing pioneered access is located at least partially within the BNSF right‐ 
of‐way with no formal public access agreement with the railroad. For liability reasons it is highly unlikely that BNSF would be willing to 
formalize public access at the current location because of its proximity to an active railroad line.  Consequently, future public access at 
this site is at a considerable risk of being lost.  The benefit of acquiring this 13.45‐acre property is that it offers the advantage of moving 
the pioneered boat launch out of the railroad right‐of‐way to a site located on the property immediately downstream of the county 
road bridge. Because the railroad tracks bisect the length of the property they essentially cut off any potential overland road access 
to the larger portion of the property on the other side of the tracks.  However, if the property were acquired by FWP, that parcel would 
be legally accessible to wade anglers, motorboats launching from the proposed boat ramp location, and floaters accessing the property 
from an upstream location. The remaining acreage accessible from the county road is sufficient for development of an access road, 
parking area, and boat ramp. 
2 – Campsite property: FWP is working with NRDP on the acquisition of this 222‐acre property as a terrestrial/ riparian habitat 
acquisition. Pheasants Forever would hold title and manage the property to meet the restoration plan goals for terrestrial/riparian 
habitat. FWP has identified a suitable location for a boat access, and drawn tentative plans for a campground. NRDP, FWP and 
Pheasants Forever are working on a property management plan that would meet restoration plan goals. NRDP recommends funding 
up to the amount of $160,000 for construction of a fishing access site and associated facilities, upon NRDP approval of the final 
project scope of work, schedule, administration, budget, and funding package. 
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 3 – Third fishing access location or access preservation: NRDP recommends funding up to the amount of $180,000 for construction 
of another fishing access site, and improvements to fishing access site access, upon NRDP approval of the final project scope of work, 
schedule, administration, budget and funding package. Of that amount, $20,000 may also be allocated for review of the Buffalo 
Mirage Fishing Access Site bridge and would be funded as part of phase 2. NRDP recommends that FWP work with NRDP to explore 
the suitability of the property near the confluence of the Clarks Fork and the Yellowstone for a fishing access location. 
FWP and NRDP are not aware of any suitable fishing access site properties in the Huntley Dam to Custer stretch of river. Other 
potential fishing access site locations may be available, or come available in the future, but NRDP and FWP are not aware of them. 
FWP has stated that even with high priority to acquire access, access acquisition can happen only as opportunities become available. 
Suitable fishing access locations are hard to find and to complete. NRDP recommends making the funds available for a third fishing 
access site so that FWP can be more nimble when opportunities arise. 

Oil Pollution Act Legal Criteria 

1 ‐ Project Cost and 
Cost Effectiveness 

Implementation cost: On average, construction of each fishing access site is estimated to cost $160,000. This amount includes the 
construction of the boat ramp, the road access, the parking lot, and latrines. The costs may increase if development includes camping 
facilities or other improvements. Costs may also be greater if a property has to be purchased in addition to development. FWP has 
prepared preliminary cost estimates for the Two Bridges, Campsite, and College Park sites, approximately $160,000 each. For three 
fishing access sites, the total would be $480,000. The remainder $20,000 would be used for the assessment of the bridge at Buffalo 
Mirage or other access preservation. 
1 – Two Bridges property: FWP is currently pursuing this property for purchase and is going through the FWP approval and due 
diligence process for property acquisition. FWP anticipates purchasing the property without restoration plan funds. Construction of 
the fishing access site is estimated to cost $160,000 and would include an access road, parking, latrine, boat ramp and signage. 
2 – Campsite property: NRDP is currently pursuing this property for purchase and is going through the NRDP approval and due 
diligence process for property acquisition. NRDP is planning to use other restoration plan funds for the purchase. Construction of the 
fishing access site is estimated to cost $160,000 and would include an access road, parking, latrine, campground, boat access, and 
signage. 
3 – Third fishing access location or access preservation: After a property is purchased, construction of a fishing access site is 
estimated to cost $160,000 and could include an access road, parking, latrine, boat ramp and signage. These costs can be refined 
when there is a specific property and plan. 
Long‐term maintenance and monitoring cost: FWP has committed to long‐term maintenance of the fishing access sites. The sites 
would be incorporated into the Region 5 fishing access network for monitoring and maintenance. 
Benefits to service losses: Net benefit. Increasing river access in the identified stretches of river has been a FWP priority for many 
years. This project would compensate for the loss of access to the river with multiple new fishing access locations. It could also help 
preserve access to existing fishing access locations. 
1 – Two Bridges property: This project is 42 miles upstream from the spill location, and not directly in the area where access was 
lost. However, boaters using this site can access the area where the spill occurred and where access was limited. This project would 
compensate for the loss of access to the river. This is a high priority access point on the Yellowstone River providing strategic access 
where there are currently 13.2 miles between two existing fishing access sites. This river reach has a good trout fishery and receives 
a large amount of public use from both anglers and recreational floaters. A creel study conducted in 2007 estimated over 36,700 
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 angler hours of use in this reach of the river with a majority of this use coming from anglers launching or taking out at this pioneered 
access. Since the 2007 creel study public use of this river reach has increased significantly. 
2 – Campsite property: This project is nine miles upstream from the spill location. Boaters using this site can access the area where 
the spill occurred and where access was limited. This project would compensate for the loss of river access. 
3 – Third fishing access location or access preservation: The property near the Clarks Fork and Yellowstone confluence is directly 
downstream from the spill site. FWP and NRDP have not identified another suitable property downstream from Billings. 
Cost effectiveness: Cost effective/Uncertain cost effectiveness. The fishing access site components such as the latrines and the 
concrete boat ramp structures included in FWP’s cost estimates are considered to be of reasonable cost and soundly based. Cost 
estimates for the fishing access components are based on FWP’s competitive procurement and experience at other fishing access 
locations. FWP currently has latrines under term contract for $17,500 each from Missoula Concrete. Shipping and placement are an 
additional cost. FWP’s in‐kind design contribution of an on‐site scoping meeting, a site survey, and construction staking is estimated 
at $2,500 per fishing access site. 
FWP would have access to state fishing access Dingle‐Johnson funds, as available based on a state‐wide ranking. The match is 
expected to be approximately 48% of the overall cost and would help stretch the NRDP and State Dingle‐Johnson funds. Working 
together with other organizations such as the YRPA, Our Montana, Montana Fish and Wildlife Conservation Trust, Pheasants Forever, 
and other non‐government organizations, and State and Federal agencies, the acquisition and development of some properties may 
be provided as match. 
1 – Two Bridges property: FWP’s match contribution for purchase of the property, and in‐kind assistance with fishing access site 
development and leveraged resources of $4,500 from cash and in‐kind contributions, are approximately 40% of the projects and help 
to make this project more cost‐effective. 
2 – Campsite property: NRDP is presently working on a deal to purchase the property using other restoration funds.  NRDP is 
working with Pheasants Forever and FWP to develop long‐term management plans that will be long‐term in‐kind contributions to the 
project. These in‐kind contributions help to make this project more cost‐effective. 
3 – Third fishing access location or access preservation: Uncertain cost‐effectiveness. The cost of fishing access components is based 
on FWP’s competitive procurement and experience at other fishing access locations and are considered to be cost‐effective. 
Property acquisitions would have to be at fair market value. 
Time to achieve benefits and sustainability: 
1 – Two Bridges property: FWP is in the process of purchasing the Two Bridges location, with the purchase likely to occur in 2018. 
Design and construction of the fishing access site at that location can take place in 2018‐2019. FWP is ready to develop this fishing 
access site and the project should be ready to move forward quickly. The planned schedule is to complete designs in 2018 and 
construct the fishing access site in fall 2018. FWP’s commitment to maintain the fishing access site assures that the project would be 
sustainable. 
2 – Campsite property: Plans are in place for the purchase of the Campsite property, with the purchase likely to occur in 2018. 
Design and construction of this fishing access site could occur in 2018‐2019. FWP’s would work with the NRDP and property owner 
and commit to maintain the fishing access site in the long term. 
3 – Third fishing access location or access preservation: The property at the confluence of the Clarks Fork and the Yellowstone is 
under consideration for purchase using restoration plan terrestrial/riparian habitat funds. If the project moves forward, purchase 
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 may occur in 2019. Development of a fishing access site would occur at the earliest in 2019. If the potential locations identified in 
this assessment do not result in development of new fishing access locations, FWP would pursue the other potential projects 
identified in the application. If FWP and NRDP need to look for additional properties, the time to achieve benefits would be longer. 
Public acceptance: 
1 – Two Bridges property: Our Montana is a partner on the Two Bridges acquisition and fishing access site development. Our 
Montana submitted three letters that supported their efforts to increase access on the river, including at Two Bridges. FWP will issue 
an environmental assessment about the purchase that will go out for public comment. 
2 – Campsite property: Pheasants Forever is a partner on the Campsite acquisition and fishing access site development. Pheasants 
Forever presented the proposal to their members at a chapter meeting on November 9, 2017. NRDP will issue an environmental 
assessment about the purchase that will go out for public comment. 
3 – Third fishing access location or access preservation: When these projects are identified and move forward, FWP and/or NRDP 
will issue an environmental assessment about the purchase or development that will go out for public comment. 
Leveraged financial resources: Overall, FWP has committed up to $460,000 in matching funds ($200,000 from Dingle‐Johnson funds 
and the Montana Fish and Wildlife Conservation Trust for land purchase, $240,000 for site development from Dingle –Johnson funds, 
and $40,000 for site development and maintenance in in‐kind site development and maintenance).  The leveraged financial 
resources would be approximately 48% of the overall project cost. 
Working together with other organizations such as the YRPA, Our Montana, Montana Fish and Wildlife Conservation Trust, Pheasants 
Forever, and other non‐government organizations, and State and Federal agencies, the acquisition of some properties may be 
provided as match. 
1 – Two Bridges property: Our Montana has committed $1,500 in cash matching funds, and $3,000 in in‐kind funds. FWP would 
provide property purchase in the amount of $59,900 and in‐kind support valued at $2,500. The total is $64,650. Contributions are 
approximately 40% of the projects. 
2 – Campsite property: Other restoration funds will be used to purchase this property. NRDP is working with Pheasants Forever and 
FWP to develop long‐term management plans that will be long‐term in‐kind contributions to the project. These in‐kind contributions 
for long‐term management have not yet been quantified. 
3 – Third fishing access location or access preservation: These projects have not yet been developed, but would be expected to 
leverage similar funds from FWP or other entities. 

2 ‐ Project Goals and 
Objectives 

Relationship to services lost: The project goal is to develop additional recreational access for the public to the Yellowstone River at a 
minimum of three locations. The development of fishing access sites on the river would meet the restoration plan goal of providing 
additional human use recreational opportunities to offset those lost due to the oil spill, objective 3 – Increase or maintain fishing 
access to the Yellowstone River. The assessment of the bridge at Buffalo Mirage to maintain access to the fishing access site would 
meet the third objective. 
Location: Projects identified for fishing access site development include locations upstream, within, and downstream from the 
injured area. According to the restoration plan, projects can take place in and near the injured area, including upstream and 
downstream of the injured area (the area most heavily impacted by the spill). The new fishing access sites would help meet FWP 
goals for the three segments of the river and meet the restoration plan goals of increasing recreational access to the Yellowstone 
River. According to the restoration plan, projects can take place in and near the injured area, including upstream of the injured area 
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 (the area most heavily impacted by the spill). The new fishing access sites would meet FWP goals for the identified segments of river 
and meet restoration plan goals of increasing recreational access to the Yellowstone River. 
1 – Two Bridges property: The Two Bridges site is upstream from the spill site. Boaters can float to or drive boats into the area 
directly impacted by the spill from Two Bridges. 
2 – Campsite property: The Campsite property is upstream from the spill site, but closer than the Two Bridges property. Boaters can 
float to or drive boats into the area directly impacted by the spill from the Campsite property. 
3 – Third fishing access location or access preservation: The property at the confluence of the Clarks Fork and the Yellowstone is in 
the area directly impacted by the spill, just downstream from Laurel. Other projects would be in the injured area and in the three 
stretches of river identified by FWP as high priority stretches. 

3 ‐ Likelihood of 
Project Success 

Technical feasibility in achieving restoration plan goals: Reasonably feasible methods/ Uncertain outcome for some locations. FWP 
builds fishing access sites all across the State of Montana and has the technical capacity to design and build the projects as proposed. 
One of the uncertainties in FWP’s development of new fishing access sites is that suitable property acquisitions can be very hard to 
find and complete. 
1 – Two Bridges property: FWP is actively working on acquisition of the Two Bridges property, 
2 – Campsite property: NRDP is actively working on acquisition of the Campsite property. 
3 – Third fishing access location or access preservation: FWP and NRDP have started tentatively to explore the property near the 
confluence of the Clarks Fork and the Yellowstone, but it is not far along in the required due diligence review. Finding other suitable 
properties for fishing access sites is uncertain. 
Risk of failure: Low/Uncertain. At the time of this evaluation, FWP is aware of several potential fishing access site opportunities in the 
restoration plan area. 
1 – Two Bridges property: FWP is presently doing its due diligence on the purchase of the property. 
2 – Campsite property: The NRDP is presently doing its due diligence on the purchase of the property. 
3 – Third fishing access location or access preservation: Uncertain. FWP and NRDP have started tentatively to explore the property 
near the confluence of the Clarks Fork and the Yellowstone, but it is not far along in the required due diligence review. Other specific 
properties have not yet been identified. FWP has stated that even with high priority to acquire access, access acquisition can happen 
only as opportunities become available, and development is very hard to complete. 
 Certainty that goals can be met and maintained: High/Uncertain. FWP has extensive experience developing fishing access locations 
statewide. If the fishing access sites are developed, the projects would meet the goal of providing additional fishing access to the 
Yellowstone River. The uncertainty is because finding suitable properties for fishing access sites is difficult to find and complete. If 
FWP has the funding available, FWP can be more nimble in the purchase and development process. A monitoring and adaptive 
management plan would be developed for each project when funding is awarded. 
1 – Two Bridges property: If FWP completes the purchase of this property, the property would then be developed as a fishing access 
site over a two to four year period, and incorporated into the existing regional fishing access site program regional budget for 
management and maintenance. 
2 – Campsite property: If NRDP completes the purchase of this property, the property would then be developed as a fishing access 
site over a two to four year period, and incorporated into the existing regional fishing access site program regional budget for 
management and maintenance. 
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 3 – Third fishing access location or access preservation: Because of limited opportunities, locating and developing new fishing 
access sites can be very hard to complete. If sufficient funds are allocated to FWP for fishing access site acquisition and development, 
FWP would be able to take action to acquire and develop sites more quickly if opportunities arise. 

4 ‐ Avoidance of 
Adverse Impact 

Prevent future injury as a result of the oil spill: Development of fishing access sites would compensate for losses during the spill and 
response period, but would not prevent future injury. Short‐term negative impacts during construction of fishing access sites would 
require permits and would minimize adverse impacts. 
Collateral injury: Implementing this project by purchase of the property and development of a fishing access site would not result in 
collateral injury to the river from the spill. Short‐term negative impacts during construction of fishing access sites may occur to the 
floodplain, to vegetation, to aesthetics, and to surface water quality. Construction would require permits and would be required to 
use best management practices to minimize adverse impacts. Purchase of properties and development of fishing access sites would 
not result in collateral injury to the river from the spill. 

5 ‐ Multiple Resource 
and Service Benefits 

1 – Two Bridges property: The fishing access development of the Two Bridges property is not likely to result in multiple resource 
service benefits. 
2 – Campsite property: The Campsite property is being purchased as part of the restoration plan terrestrial/ riparian habitat projects. 
Terrestrial and riparian habitat would benefit from this purchase. The Campsite property was included in a project prioritization plan 
for large woody debris projects and was ranked as having moderate potential for large woody debris recruitment. 
3 – Third fishing access location or access preservation: The property at the confluence of the Clarks Fork and the Yellowstone River 
is under consideration as a terrestrial/riparian habitat purchase. The property was included in the project prioritization plan for large 
woody debris projects and was ranked in an area having high potential for large woody debris recruitment. The potential for multiple 
resource and service benefits at other properties is not known. 

6 – Public Health and 
Safety 

Purchase of properties and development of fishing access sites would not pose unacceptable risk to public health and safety. New 
fishing access sites may improve public safety by providing safe access to the river. 

Other Legal Considerations 

7 – Applicable Policies 
and Laws 

Purchase of properties and development of fishing access sites would be consistent with all applicable laws, rules, and policies, 
including the consent decree. 

Montana Policy Criteria 

8 – Normal 
Government Function 

The proposed fishing access sites would be within, but augment, FWP normal government function. The fishing access sites would 
result in improvements that are not required by law and for which funding is presently insufficient to implement the project. The 
new fishing access sites would be well beyond routine operation and maintenance activities for FWP. FWP would provide both cash 
and in‐kind services to support acquisition, development, and maintenance of the sites. The bridge assessment at Buffalo Mirage is 
not presently in the FWP budget. 

Land Acquisition Criteria 

9 ‐ Price  If the funds are used for property purchase, the State of Montana cannot pay more than fair market value. 
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Budget Narrative 

Budget Item or Task  Funding Request  Match  Total Cost, Including Match 

Fishing Access Site Acquisition and Development  $500,000  $460,000  $960,000 

Total  $500,000  $460,000  $960,000 

 
Cost Estimate of Project Components 

Budget Item or Task  Funding Request  Match  Total Cost, Including Match 

Two Bridges Fishing Access Site  $160,000  Unknown  $160,000 

Campsite Fishing Access Site  $160,000  $0  $160,000 

Third fishing access site  $160,000  $0  $160,000 

Buffalo Mirage Fishing Access Site bridge assessment  $20,000  $0  $20,000 

Match contribution to above sites or additional 
fishing access sites 

 
$0 

 
$460,000 

 
$460,000 

Total  $500,000  $460,000  $960,000 

FWP did not specify the exact dollar amounts it can contribute to the development of the above fishing access sites, but has stated they will have access to State 

fishing access Dingle‐Johnson or Dingle‐Johnson funds, as available based on a State‐wide ranking. The match is expected to be approximately 50% of the cost of 

developing these fishing access sites, and would help stretch the NRDP and State Dingle‐Johnson funds. If some sites require more funding than the estimated 

approximate of $160,000, these match funds could complete the funding package. Any funds provided by the restoration plan can then be leveraged on other 

sites on the Yellowstone River. Any remainder funds awarded and still available would be used for pursuing and constructing additional fishing access sites 

mentioned in the application, such as College Park, below Huntley Dam, Waco Dam, near the mouth of the Big Horn River, or other opportunities that come up. 

Typical Fishing Access Site Development Costs 

Budget Item or Task  Cost 

14’‐wide gravel road  $33,338 

Gravel parking area  $16,662 

Cast in place upper concrete ramp  $14,400 

Push in lower concrete ramp  $12,800 

Concrete vault latrine (installed)  $17,000 

Parking controls  $4,000 

Signs  $2,000 

Permits & incidentals  $1,500 

Excavation/Embankment  $5,000 

Mobilization  $8,000 

Design/Construction Consultant  $25,000 

Contingency  $21,000 

Total  $160,700 
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Project Rank:  4 

Project Sponsor: Montana Fish, Wildlife, and Parks or Yellowstone River Parks Association (YRPA)  Applicant: Our Montana 

Project Name: Clarks Crossing Fishing Access Site (South Billings Bridge) 

Proposal Summary  The applicant, Our Montana, seeks $160,000 to help purchase and develop a new fishing access site with a concrete boat ramp on a 
15.13 acre parcel on the south side of the river adjacent to South Billings Bridge. Two entities may sponsor this project. FWP may 
sponsor this project because the location would be part of the FWP regional fishing access site network or YRPA may sponsor the 
project because it is presently working on a deal to purchase the property and is expected to be the property owner. The application 
originally requested approximately $65,000 to help purchase and develop the new fishing access site. As this project has developed 
further, the project sponsor is requesting $160,000 to help meet the project purpose. Working with FWP and other project partners, 
such as YRPA, the funds would be used for either fee title purchase of the property (as proposed in the abstract), acquisition of a 
recreation easement at the property, development of the fishing access site infrastructure, a combination of development and 
acquisition, or other means to meet the project purpose. All awarded funds would go to the acquisition and/or development of the 
fishing access site. At this stage of project planning, Our Montana anticipates that the funds would be used for development of the 
fishing access site. 

Evaluation Summary 
& Funding 
Recommendation 

NRDP recommends funding up to the amount of $160,000 for fishing access site development or for other requirements to meet the 
project purpose, upon NRDP approval of the final project scope of work, schedule, administration, budget and funding package. The 
funds would only be awarded if the property purchase is completed. If the funds are used for acquisition, the following contingencies 
would be required: Any land purchase must follow the NRDP land acquisition process outlined in Section 3, Project Implementation. 

Oil Pollution Act Legal Criteria 

1 ‐ Project Cost and 
Cost Effectiveness 

Implementation cost: Overall implementation cost, including property purchase and development of the fishing access site 
infrastructure, is estimated to cost $385,700. Purchase of the property in fee title is estimated to cost $207,000. Construction of the 
fishing access site infrastructure is estimated to cost $160,700 and would include the design and construction of the access road, boat 
ramp, parking, latrines, and signs. 
Long‐term maintenance and monitoring cost: As the expected property owner, YRPA commits to the long‐term maintenance and 
monitoring of the property. FWP has committed to long‐term maintenance of the fishing access site. This new fishing access site would 
be maintained and monitored by FWP under its regional fishing access site program. A monitoring and adaptive management plan 
would be developed for the project when funding is awarded. 
Benefits to service losses: Net benefit. Access to the river in the Billings area was limited during the spill. River access at the South 
Billings Bridge has been identified as a priority location by FWP for many years. This project would compensate for the loss of access to 
the river. 
Cost effectiveness: Cost effective. The private purchase of the property, with a contribution from the Montana Fish and Wildlife 
Conservation Trust, helps to make this project cost effective. The property purchase is valued at $207,000. FWP would provide in‐kind 
support for fishing access site design and development. The fishing access site components such as the latrines and the concrete boat 
ramp structures included in FWP’s cost estimates are considered to be of reasonable cost and soundly based. Cost estimates for the 
fishing access components are based on FWP’s competitive procurement and experience at other fishing access locations. FWP 
currently has latrines under term contract for $17,500 each from Missoula Concrete. Shipping and placement are an additional cost. 
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 FWP estimates in‐kind design contribution for an on‐site scoping meeting, a site survey and construction staking to be in the 

neighborhood of $2,500. 
If the funds are used for property purchase, a land acquisition would be considered cost‐effective because the price would be at or 
below appraised value. The potential cost of a recreation easement is not known at this time, but would be less than the cost of fee 
title acquisition. 
FWP stated at the Recreation Advisory Committee meeting on October 11, 2017, that a fishing access site at South Billings Bridge 
would not be redundant with a hand launch on the other side of the river at Riverfront Park or the access at Coulson Park because the 
access points would be used by different user groups and because the utilization of different access points will depend on flow. 
Time to achieve benefits and sustainability: The YRPA is presently working on a deal to purchase the property and is expected to be the 
property owner in spring 2018. FWP has funds available to start the development of the property. The planned schedule would be to 
complete designs in 2018 and construct the fishing access site in fall 2018. FWP would maintain the fishing access site ensuring that the 
project is sustainable. 
Public acceptance: Support letters were received from Lyle Courtnage ‐ Trout Unlimited, Dianne Lehm ‐ Big Sky EDA, Michael Fiebig ‐ 
American Rivers, Donette Roberts ‐ Anytime Fitness, and three private individuals: Roger Williams, Joel Anderson, and Mike Donovan. 
Leveraged financial resources: Our Montana has committed $1,500 in cash matching funds, and $3,000 in in‐kind funds. YRPA is 
purchasing the property for $207,000 and will contribute $18,000 in other property due diligence. The Montana Fish and Wildlife 
Conservation Trust will be contributing $100,000 to the property purchase. FWP will be providing approximately $2,500 in cash and in‐ 
kind match for the development of the property. Match funds are approximately 58% of the project cost. 

2 ‐ Project Goals and 
Objectives 

Relationship to services lost: The project goal is to develop a new fishing access site with a concrete boat ramp on the southeast side of 
South Billings Bridge. The project goal satisfies the restoration plan goal of providing additional human use recreational opportunities 
to offset those lost due to the spill, objective 3 ‐ increase fishing access to the Yellowstone River. 
Location: The new fishing access site would be located in the injured area adjacent to the South Billings Bridge. It would meet 
restoration plan and FWP goals for the segment of river in Billings and meet restoration plan goals of increasing fishing access to the 
Yellowstone River. 

3 ‐ Likelihood of 
Project Success 

Technical feasibility in achieving restoration plan goals: Reasonably feasible methods. Purchase of a property and development of a 
fishing access site are technically feasible and can be implemented as proposed. Both the YRPA and Montana FWP have the capacity to 
accomplish the construction of the fishing access site. YRPA owns and monitors several park properties in the Billings area (Montana 
Audubon Center, Joel’s Pond, and John H. Dover Memorial Park) that are open for public access and has entered into agreements with 
the City of Billings and Yellowstone County to maintain trails and picnic shelters, for landscaping, and to provide sanitary facilities. 
Risk of failure: Low. YRPA plans to purchase the property and has identified the closing date as early in 2018. 
Certainty that goals can be met and maintained: The concept received seven letters of support from the community (listed above) 
when the project was presented to the Recreation Advisory Committee. A monitoring and adaptive management plan would be 
developed for the project when funding is awarded. 

4 ‐ Avoidance of 
Adverse Impact 

Prevent future injury as a result of the oil spill: Completion of a fishing access site would compensate for losses during the spill and 
response period, but would not prevent future injury. Short‐term negative impacts during construction would require permits and 
would minimize adverse impacts. 
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 Collateral injury: Implementing this project by purchase of the property and development of a fishing access site would not result in 

collateral injury to the river from the spill. Short‐term negative impacts during construction of the fishing access site may occur to the 
floodplain and to surface water quality. Construction would require permits and would be required to use best management practices 
to minimize adverse impacts. 

5 ‐ Multiple 
Resource and 
Service Benefits 

Purchase of the property and development of a fishing access site would not address multiple resource injuries or service losses or 
provide ancillary benefits to other resources. 

6 – Public Health 
and Safety 

Purchase of the property and development of a fishing access site would not pose unacceptable risk to public health and safety. 

Other Legal Considerations 

7 – Applicable 
Policies and Laws 

Purchase of the property and development of a fishing access site would be consistent with all applicable laws, rules, and policies, 
including the consent decree. 

Montana Policy Criteria 

8 – Normal 
Government 
Function 

Our Montana is a private organization and funding the project would not be funding normal government function. The proposed 
fishing access site would be within, but augment, FWP normal government function. The fishing access site would result in 
improvements that are not required by law and for which funding is presently insufficient to implement the project. The new fishing 
access site goes well beyond routine operation and maintenance activities. FWP would provide both cash and in‐kind services. 

Land Acquisition Criteria 

9 ‐ Price  If the funds are used for property purchase, the State of Montana cannot pay more than fair market value. 
 

Budget Narrative 

Budget Item or Task  Funding Request  Match  Total Cost, Including Match 

Acquisition and Development of Fishing Access  $160,000  $225,000  $385,000 

Subtotal  $160,000  $225,000  $385,000 

The cost estimate submitted in the application identified the use of the requested funds for property purchase. The YRPA is in the process of purchasing the 

property. Our Montana has indicated that they would like the funds to be allocated to development of the fishing access site. NRDP recommends that these 

funds be allocated to development of the fishing access site. 

Property Purchase Cost Estimate 

Item  Cost 

Property Purchase  $207,000 

Purchase costs  $18,000 

Subtotal  $225,000 
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This fishing access site development cost estimate was prepared specifically for the South Billings Bridge property: 

Budget Item or Task  Cost 

14’‐wide gravel road  $33,338 

Gravel parking area  $16,662 

Cast in place upper concrete ramp  $14,400 

Push in lower concrete ramp  $12,800 

Concrete vault latrine (installed)  $17,000 

Parking controls  $4,000 

Signs  $2,000 

Permits & incidentals  $1,500 

Excavation/Embankment  $5,000 

Mobilization  $8,000 

Design/Construction Consultant  $25,000 

Contingency  $21,000 

Total  $160,700 
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Project Rank:  13 with Montana Audubon project 

Project Sponsor:  NRDP  Applicant: Our Montana 

Project Name: Explore Yellowstone River App and Website 

Proposal Summary  The applicant requested up to $18,000 to produce an “App” and website that would provide the public with recreation information 
such as access, fishing, boating, camping, wildlife /bird viewing, safe swimming areas, historic trails, museums, points of interest, and 
other activities on the Yellowstone River from Gardiner to the North Dakota border. Putting all this information on an app would make 
it easier for people to find and use, thus enhancing their experience. This project is part of an ongoing effort by Our Montana to gather 
recreation information on the river and produce this App. NRDP is the sponsor for this project for the purposes of contracting the funds 
for the applicant’s use. 

Evaluation Summary 
& Funding 
Recommendation 

NRDP recommends funding up to the amount of $18,000 for production of the App, upon NRDP approval of the final project scope of 
work, schedule, administration, budget and funding package. If possible, Our Montana must coordinate the App with Montana 
Audubon to eliminate duplication of mapping effort. 

Oil Pollution Act Legal Criteria 

1 ‐ Project Cost and 
Cost Effectiveness 

Implementation cost: Project implementation would cost up to $18,000. 
Long‐term maintenance and monitoring cost: The application states that the App would be free for one year. After the initial first free 
year, Our Montana would seek sponsors to see a benefit in attaching themselves to keeping the app open and current. 
Benefits to service losses: Net benefit. Access to the river was limited during the spill. For recreationists using the river App, access and 
other recreational amenities would be more accessible. 
Cost effectiveness: Likely cost effective. There are readily available resources (books, maps, websites, etc.) providing the information 
similar to the proposal. An Our Montana web site link to the online version of the App is: http://www.ourmontana.org/introducing‐ 
exploreyellowstoneriver‐org‐our‐montanas‐new‐easy‐to‐use‐website/. River recreationists accustomed to using their Smart phones 
and other mapping programs like Google Maps would find a digital map convenient. Our Montana has already gathered the majority 
of the information that would be included in the App. The in‐kind hours and cash match for preparing the information up to this point 
were not quantified. 
Time to achieve benefits and sustainability: Our Montana anticipates that the project could be completed within a year of receiving 
funding. 
Public acceptance: Our Montana vets its projects through its board meetings and newsletters. 
Leveraged financial resources: Our Montana has committed $1,000 in cash matching funds, and hopes to leverage matching support 
from YRPA, Montana Audubon, and Rocky Mountain College. The match for preparation of the App is 5% of the expected costs. 

2 ‐ Project Goals and 
Objectives 

Relationship to services lost: The project goal is to provide information on recreation opportunities along the Yellowstone River in a 1‐ 
stop web page application and to encourage more recreational use of the river. This project would help to meet the restoration plan 
goal of providing additional recreational opportunities to compensate for those lost due to the oil spill. Less directly than other projects 
that involve construction of infrastructure, this project goal would meet Objective 1 – improve public parks and recreation areas by 
making these areas more accessible to the public. Putting access and other associated information on an App available to the public 
would make it easier for people to find and use, thus enhancing their experience. 
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 Location: The application identifies this project as extending from Gardiner to the North Dakota border. In its presentation to the 

advisory committee on October 12, Our Montana clarified that these funds would be used for the area around Billings only. 

3 ‐ Likelihood of 
Project Success 

Technical feasibility in achieving restoration plan goals: Reasonably feasible methods. Our Montana has been working for three years 
on preparing a series of maps. One map associated with the App would include all the public access sites along the river and would 
include information about fishing, boating, camping, wildlife /bird viewing, safe swimming areas, and other relevant information about 
those activities. Other maps would identify historic trails, museums, points of interest, and other activities that recreationists would 
find useful. The maps could be used to plan float trip, fishing trips, camping, birding and other activities common to the river and it 
would provide necessary information to people interested in recreating on the river. The application states that the funds would be 
used to organize the information so it can be transferred to the Our Montana webpage and ultimately to an App. Funds would be used 
for hiring a web designer to evaluate the current status of past work and to determine next steps. 
Ann App would be easily updated and can include layers with many different types of information. 
Risk of failure: Low. Our Montana has a good start on gathering the information needed for this App and has specified the technical 
skills needed to complete the App and make the App available to the public. 
Certainty that goals can be met and maintained: Medium to High. Preparation of an App is relatively straightforward. The usefulness of 
the App would depend on the information gathered and what is included, and on the user‐friendliness of the App. A monitoring and 
adaptive management plan would be developed for the project when funding is awarded. 

4 ‐ Avoidance of 
Adverse Impact 

Prevent future injury as a result of the oil spill: Preparation of an App would compensate for losses during the spill and response 
period, but would not prevent future injury. 
Collateral injury: Preparation of an App would not result in collateral injury to the river from the spill. Permits would not be required to 
create the App. 

5 ‐ Multiple 
Resource and 
Service Benefits 

Preparation of an App would not address multiple resource injuries or service losses or provide ancillary benefits to other resources. 

6 – Public Health 
and Safety 

Preparation of maps and an App would not pose unacceptable risk to public health and safety. 

Other Legal Considerations 

7 – Applicable 
Policies and Laws 

Preparation of maps and an App would be consistent with all applicable laws, rules, and policies, including the consent decree. 

Montana Policy Criteria 

8 – Normal 
Government 
Function 

Our Montana is a private organization and funding the project would not be funding normal government function. 

Land Acquisition Criteria 

9 ‐ Price  Not applicable 
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Budget Narrative 

Budget Item or Task  Funding Request  Match  Total Cost, Including Match 

Design and Develop App  $18,000  $1,000  $19,000 

Total  $18,000  $1,000  $19,000 
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Project Rank:  Not funded 

Project Sponsor:  NRDP  Applicant: Our Montana 

Project Name: Donation of Private Islands 

Proposal Summary  The applicant, Our Montana, seeks up to $92,488 to attempt to acquire by donation islands on the Yellowstone River that are in 
private ownership. The original application requested up to $140,000 for this project but was updated in a subsequent submittal. 
NRDP would be the sponsor for this project for the purposes of contracting the funds for the applicant’s use. The process explained in 
the application starts with selecting priority areas, Billings to Laurel or an area next to Yellowstone River State Park and Wildlife 
Management Area, because these two areas have already had much technical work done on them and are important 
environmentally. The applicant intends to hire the technical help of a geomorphologist to prepare an island study and report. The 
study would look at the fluvial geomorphology over time, patent records, survey records, aerial photos, channel migration, soil 
characteristics and vegetation. The process described requires a site visit as well as use of online data. A real estate representative 
would then make landowner contacts and negotiate and complete donations. Appraisals and surveys of the properties may be 
required. 

Evaluation Summary 
& Funding 
Recommendation 

NRDP does not recommend funding for this project. Based on NRDP’s experience, this project has several significant technical 
feasibility issues that create uncertainty in the applicant’s proposed project. NRDP has communicated these technical issues to the 
applicant. 

Oil Pollution Act Legal Criteria 

1 ‐ Project Cost and 
Cost Effectiveness 

Implementation cost: The project would cost up to $92,488. 
Long‐term maintenance and monitoring cost: The proposal does not include plans for long‐term maintenance and monitoring of the 
properties, but the maintenance and monitoring would presumably be the responsibility of the entity taking ownership. 
Benefits to service losses: Uncertain benefit. The proposal would attempt to assess and have private properties held by individuals 
transferred to other private entities like a land trust, who would allow public access, a benefit to services lost. The proposal has many 
significant technical flaws and may not result in the desired outcome. Furthermore, the proposal did not address how the properties 
donated would be managed to ensure the desired resource benefits. 
Cost effectiveness: Uncertain. Our Montana has committed 500 hours of in‐kind matching services valued at $12,000 and Rocky 
Mountain College has committed 600 hours of in‐kind matching services valued at $15,000. The aim of the project would be to have 
private island properties donated. Depending on the success of the project, the cost per acre could be low, compared to purchase of 
the same properties. However, it is hard to determine if the project is cost effective, given the unknowns. The committed match 
listed above would be 18% of the overall project cost. 
Time to achieve benefits and sustainability: The applicant estimates that project work could commence upon funding award, field 
work would be completed in summer 2018, and negotiation with landowners would be completed of the 2018, 2019, and 2020. 
Based on experience, this timeframe appears to be unrealistic. 
Public acceptance: Our Montana vets its projects through its board meetings and newsletters. Our Montana does not intend to pursue 
the donation of island properties unless the landowners are willing. 
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 Leveraged financial resources: Our Montana has committed $500 in cash matching funds. Our Montana has committed 500 hours of 

in‐kind matching services valued at $12,000 and Rocky Mountain College has committed 600 hours of in‐kind matching services 
valued at $15,000. 

2 ‐ Project Goals and 
Objectives 

Relationship to services lost: The project goal is to enhance recreational opportunities along the Yellowstone River by resolving the 
ownership of islands that have significant public recreational and environmental value and that are in private ownership. Through 
negotiation, Our Montana would seek donation of these islands to a private entity to preserve these values. This project could satisfy 
the restoration plan goal of providing additional human use recreational opportunities to offset those lost due to the oil spill by 
improving public parks and recreation areas and increasing fishing access to the Yellowstone River. 
Location: The project would take place on as‐yet unidentified islands in the injured area. 

3 ‐ Likelihood of 
Project Success 

Technical feasibility in achieving restoration plan goals: Uncertain feasibility/ uncertain outcome. The project goal is to enhance 
recreation opportunities along the Yellowstone River and to test and demonstrate the potential of island donation to enhance and 
secure environmental and recreational benefits. The concept of completing a geomorphologic study and seeking donation from 
willing landowners to a land trust or other similar entity is a new concept that has not been tried on the Yellowstone River, and 
perhaps nowhere. Based on NRDP’s experience, this project has several significant technical feasibility issues creating uncertainty in 
the applicant’s proposed project. NRDP has communicated the feasibility issues to the applicant. 
Risk of failure: High. The proposed plan has significant technical feasibility issues. These issues have been conveyed to the applicant. 
Certainty that goals can be met and maintained: Low. NRDP believes that bringing an island donation to fruition has significant 
challenges, given the process described in the application. The proposal does not include a plan for long/term management and 
maintenance of the properties. 

4 ‐ Avoidance of 
Adverse Impact 

Prevent future injury as a result of the oil spill: Completion of private property donations to public hands could compensate for losses 
during the spill and response period, but would not prevent future injury. 
Collateral injury: This project would not result in collateral injury to the river from the spill. 

5 ‐ Multiple Resource 
and Service Benefits 

If private islands are donated to a land trust, there may be multiple resource service benefits, depending on the qualities of the 
properties and the land management plans negotiated for the properties. 

6 – Public Health and 
Safety 

A geomorphic study and donation of private islands would not pose unacceptable risk to public health and safety. 

Other Legal Considerations 

7 – Applicable 
Policies and Laws 

A geomorphic study and donation of private islands would need to be conducted carefully to be consistent with all applicable laws, 
rules, and policies, including the consent decree. Tax laws would need to be addressed. 

Montana Policy Criteria 

8 – Normal 
Government 
Function 

Our Montana is a private organization and funding the project would not be funding normal government function. 

Land Acquisition Criteria 

9 ‐ Price  If the property owners expect to receive a tax benefit, the appraised price of the lands may be a consideration. The State of Montana 
cannot pay more than the appraised value. 
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Budget Narrative 

Budget Item or Task  Funding Request  Match  Total Cost, Including Match 

Design and Develop App  $92,448  $27,500  $119,948 

Total  $92,448  $27,500  $119,948 

 
Detailed Cost Estimate to Complete Project 

Budget Item or Task  Funding Request 

1 ‐ River Reach Selection  $15,000 

2 ‐ Target Islands for Detailed Study  $3,280 

3 ‐ Detailed Study and Reports on Islands  $21,800 

4 – Discussions with Landowners  $2,000 

5 – Island Appraisal  $16,000 

6 – Final Negotiations with Landowners  $2,000 

7 – Surveys and Document Preparation  $24,000 

Our Montana Overhead 10%  $8,408 

Total  $92,488 

In the application, Our Montana identified $27,500 of in‐kind match contribution, 600 hours of in‐kind match from Rocky Mountain College for $15,000 and 500 

hours of in‐kind match from Our Montana valued at $12,500, but did not specify how these funds would be used for the project. Under task 1, Our Montana 

would hire a project manager/coordinator for $15,000. This task is not eligible for funding. NRDP does not allow project administration costs (overhead) over 5% 

of the total estimated project development and design costs. 
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Project Rank:  16 

Project Sponsor:  Yellowstone County Board of Park Commissioners  Applicant: Yellowstone County Board of Park Commissioners 

Project Name: Two Moon Park Recreation Hiking and Emergency Access 

Proposal Summary  The Yellowstone County Board of Park Commissioners is the sponsor and applicant for this project. The application seeks $25,000 to 
widen the main trail corridor around Two Moon Park by removing brush and trees for a 12’ trail corridor around the park, adding 
some new trail, adding a gate, and raising the parking lot using road mix and gravel. The project is to improve the perimeter trail so 
vehicles can access the park. 

Evaluation Summary 
& Funding 
Recommendation 

NRDP recommends funding up to the amount of $8,250 for improvement of the parking area, upon NRDP approval of the final project 
scope of work, schedule, administration, budget and funding package. Some proposed project components are not eligible for 
funding. Eligible project components would restore, rehabilitate, replace, or acquire the equivalent of injured human recreation use 
services and meet the goal of providing additional human use recreational opportunities to offset those lost due to the 2011 oil spill. 
Widening the trail so that it can accommodate emergency vehicle access is not a recreation project. Emergency response on the 
Yellowstone River was not a recreational service loss. The iron gate is needed to keep vehicles from driving on the widened trail and is 
not directly related to the recreational use services lost during the spill. The County must provide a budget for the parking area 
improvement. 

Oil Pollution Act Legal Criteria 

1 ‐ Project Cost and 
Cost Effectiveness 

Implementation cost: The County estimates that the total cost to complete the project is $29,000. 
Long‐term maintenance and monitoring cost: Two Moon Park is owned and maintained by Yellowstone County. The YRPA cooperates 
with Yellowstone County and volunteers hours for park maintenance. 
Benefits to service losses: Net benefit, but minimal. Improving parking at Two Moon Park is a minimal service benefit, since the 
parking is already adequate. 
Cost effectiveness: Likely cost effective. Two Moon Park is an existing County park. Restoration funds must not be used for the 
widening of the trail to accommodate emergency vehicles nor for the iron gate to restrict vehicle access from the widened trail. The 
12‐foot‐wide trail corridor would not be cost effective as it is far greater than what would be required to walk comfortably. Other 
recreation trails in the area, at the Riverfront Park Complex, are designed as 8 feet wide. The application explains that the width of 
the trail is designed to allow emergency vehicle access. 
The contribution of volunteers using hand tools and chainsaws to widen the trail and maintain and monitor the completed project 
would help to make the project cost effective. In‐kind match is valued at $1,000 each for YRPA, and the Billings Fire Department. The 
County Parks Department in‐kind maintenance is valued at $2,000. 
Time to achieve benefits and sustainability: The County estimates that the work can be completed within two months of funding 
award, weather dependent. 
Public acceptance: Support letters were received from the Yellowstone County Board of Park Commissioners, the Billings Fire 
Department, and the Yellowstone County Board of Commissioners. A YRPA representative spoke in support of the project at the 
Advisor’s meeting on October 11. 
Leveraged financial resources: Matching funds are in‐kind services in the amount of $4,000. The County identifies in‐kind match as 
YRPA 40 hours, Billings Fire Department 40 hours, and County Parks 40 hours, but these match contributions are not given a dollar 
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 amount. If the County can commit the match to the parking improvement project proposed in the application, the contribution would 

be 33% of the project. 

2 ‐ Project Goals and 
Objectives 

Relationship to services lost: The project goal is to improve enjoyment, access and safety of Two Moon Park. This goal satisfies the 
restoration plan goal providing additional human use recreational opportunities to offset those lost due to the oils spill, objective 1 – 
improve public parks and recreation areas. The widening of the trail is for emergency vehicle access and is not eligible for funding. 
The iron gate to keep vehicles from driving on the emergency vehicle access road is not eligible for funding. Improving parking at Two 
Moon Park is eligible for funding. 
Location: Two Moon Park is in the injured area, immediately adjacent to the river downstream from Billings. 

3 ‐ Likelihood of 
Project Success 

Technical feasibility in achieving restoration plan goals: Reasonably feasible methods. The parking improvement is technically feasible 
and can be implemented as proposed. The County and its partners have the capacity to accomplish this project. 
Risk of failure: Low. The County can accomplish this simple parking improvement project. 
Certainty that goals can be met and sustained: High. 

4 ‐ Avoidance of 
Adverse Impact 

Prevent future injury as a result of the oil spill: Improving the trail would compensate for losses during the spill and response period, 
but would not prevent future injury. Short‐term negative impacts during construction would require permits and would minimize 
adverse impacts 
Collateral injury: Implementing the project by widening the trails may result in collateral injury to natural resources if the trails are 
designed for vehicle access and not pedestrian access. 

5 ‐ Multiple Resource 
and Service Benefits 

Trail work in Two Moon Park would not address multiple resource injuries or service losses or provide ancillary benefits to other 
resources. 

6 – Public Health and 
Safety 

Trail work in Two Moon Park would not pose unacceptable risk to public health and safety. 

Other Legal Considerations 

7 – Applicable 
Policies and Laws 

Trail work would be consistent with all applicable laws, rules, and policies, including the consent decree. 

Montana Policy Criteria 

8 – Normal 
Government 
Function 

Two Moon Park is managed by Yellowstone County. The proposed trail improvements are within, but augment, normal government 
function. The parking area improvements, widened trail, and installation of a gate are improvements that are not required by law and 
for which funding is presently insufficient to implement the project. These projects are beyond routine operation and maintenance 
activities. The County is providing in‐kind support. 

Land Acquisition Criteria 

9 ‐ Price  Not applicable. 
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Budget Narrative 

Budget Item or Task  Funding Request  Match  Total Cost, Including Match 

Brush removal, iron gate, and parking lot 
improvements 

 
$25,000 

 
$4,000 

 
$29,000 

Total  $25,000  $4,000  $29,000 

Matching funds are in‐kind services in the amount of $4,000. The County identifies in‐kind match as YRPA 40 hours, Billings Fire Department 40 hours, and 

County Parks 40 hours, but these match contributions are not given a dollar amount. 
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Project Rank:  15 

Project Sponsor:  Yellowstone River Parks Association (YRPA)  Applicant: YRPA 

Project Name: Joel’s Pond 

Proposal Summary  The YRPA is the sponsor and applicant for this project.  The application seeks $13,900 to improve the dock ramp handicap 
accessibility, to import top soil and seed native grasses, and survey and improve the trails at Joel’s pond. The project purpose is to 
continue park build out of this private, publicly‐accessible urban pond. As this project has developed further, YRPA is revising the 
requested amount to $16,000 for other components of the park buildout that were described in the application abstract, specifically 
the trail. Montana Dakota Utilities is contributing concrete for the construction of the Heritage trail to the pond. YRPA would use the 
requested funds to pay for labor to install the donated concrete, to apply a gravel surface to the remaining trails, to update the master 
plan and park brochure, and to survey the bridge and trail location. 

Evaluation Summary 
& Funding 
Recommendation 

NRDP recommends funding up to the amount of $16,100 for park buildout components, upon NRDP approval of the final project 
scope of work, schedule, administration, budget and funding package. YRPA must document all match received for this project. 

Oil Pollution Act Legal Criteria 

1 ‐ Project Cost and 
Cost Effectiveness 

Implementation cost: The applicant requests $16,100 to help pay for the labor to install the concrete donated by Montana Dakota 
Utilities for the Heritage trail, to apply a gravel surface to the remaining trails, to update the master plan and park brochure, and to 
survey the bridge and trail location. The overall cost of all park improvements identified by YRPA is almost $229,000, including the 
Heritage Trail, vaulted toilets, a pedestrian bridge over a canal, and trail connections. 
Long‐term maintenance and monitoring cost: This private, publicly accessible park is owned and would be maintained and monitored 
by the YRPA. 
Benefits to service losses: Net benefit. During the spill, urban ponds received a greater degree of use from the public. Maintaining 
these safer fishing opportunities for the public, especially citizens or children not capable of accessing the river, benefits the 
recreational resources of the river. 
Cost effectiveness: Cost effective. YRPA owns the Joel’s Pond property. YRPA is asking for these funds to leverage other supplies that 
were donated for park build‐out, making the use of restoration funds cost effective as the higher cost items are being donated. For 
instance, a concrete trail is not the most cost effective trail to build, but the concrete is being donated making this type of trail cost 
effective. 
Time to achieve benefits and sustainability: The construction of the trail could take place within six months of funding award. 
Public acceptance: The YRPA vets the plans for its project through its regular board meetings and its newsletter. The YRPA currently 
has over 200 members. Multiple entities and local businesses in the community have shown support for the project by contributing 
cash and in‐kind support. 
Leveraged financial resources: Multiple entities have contributed to this project. In‐kind donations are listed as Castlerock Excavation 
$6,000, Offspring Excavation $2,000, Good Earth Works Company $1,300, Land Design $900, Sanderson Stewart $500, Scheels 
$unknown (value of dock), Montana Dakota Utilities $12,000 (value of the concrete). YRPA has also contributed cash and in‐kind 
services. The match value for multiple components of Joel’s Pond development for this phase of the project are approximately 75% of 
the project cost. 
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2 ‐ Project Goals and 
Objectives 

Relationship to services lost: The project goal of improving the urban pond fishing facilities at Joel’s Pond satisfies the restoration plan 
goal of providing additional human use recreational opportunities to offset those lost due to the oil spill, objective 2 – improve urban 
fishing opportunities. FWP considers it to be an excellent bass fishery with great potential. 
Location: Joel's Pond is an urban pond close to the Yellowstone River. It is a relatively new urban pond, developed in the last few 
years. 

3 ‐ Likelihood of 
Project Success 

Technical feasibility in achieving restoration plan goals: Reasonably feasible methods. The installation of concrete for the trail, apply a 
gravel surface to remaining trails, update the master plan and park brochure, and survey a bridge and trail location are technically 
feasible and can be completed as proposed. The YRPA has the capacity to complete this project. 
Risk of failure: Low. The projects at Joel’s Pond are supported in the community. The YRPA has vetted these projects through its 
regular board meetings and its newsletter. The number of contributing partners also demonstrates broad support in the community. 
Certainty that goals can be met and maintained: High. Installation of the trail is technically feasible and would improve urban fishing 
opportunities. The YRPA is capable of completing the project. The YRPA has committed to maintain the improvements. A monitoring 
and adaptive management plan would be developed for the project when funding is awarded. 

4 ‐ Avoidance of 
Adverse Impact 

Prevent future injury as a result of the oil spill: Improvements proposed would compensate for losses during the response period but 
would not prevent future injury. Short‐term negative impacts during construction would require permits and would minimize adverse 
impacts 
Collateral injury: Implementing this project at Joel’s Pond would not result in collateral injury to the river from the spill. Short‐term 
negative impacts during construction may occur to the floodplain and to surface water quality. Construction would require permits 
and would be required to use best management practices to minimize adverse impacts. Improvement proposed would not result in 
collateral injury to the river from the spill. 

5 ‐ Multiple Resource 
and Service Benefits 

Proposed improvements would not result in multiple resource service benefits. 

6 – Public Health and 
Safety 

Proposed improvements would not pose unacceptable risk to public health and safety. 

Other Legal Considerations 

7 – Applicable 
Policies and Laws 

Proposed improvements would be consistent with all applicable laws, rules, and policies, including the consent decree. 

Montana Policy Criteria 

8 – Normal 
Government 
Function 

The YRPA is a private organization and funding the project would not be funding normal government function. 

Land Acquisition Criteria 

9 ‐ Price  Not applicable. 
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Budget Narrative 

Budget Item or Task  Funding Request  Match  Total Cost, Including Match 

Complete work at Joel’s Pond  $16,100  $48,900  $65,000 

Total  $16,100  $48,900  $65,000 

 
Joel’s Pond Project Components 

Project component  Amount  Match 

Land Design (update master plan and brochure)  $3,000  $900 

Survey Bridge and Trail  $1,500  $500 

Knife River employee costs and Concrete  $6,000  $12,000 

Gravel Surface for remaining trails  $7,000  $0 

Total  $16,500  $13,400 
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Project Rank:  10 

Project Sponsor:  City of Billings  Applicant: Yellowstone River Parks Association (YRPA) 

Project Name: Norm’s Island Latrines 

Proposal Summary  The applicant, YRPA, seeks $96,500 to purchase and install a permanent double vaulted latrine with handicap concrete access near the 
Norm’s Island trailhead, picnic tables, and a 12x24 shelter at the Montana Audubon Center. The City of Billings is the project sponsor 
because the improvements would be located on City property. 

Evaluation 
Summary & 
Funding 
Recommendation 

NRDP recommends funding up to the amount of $68,500 for the double vaulted latrine with handicap concrete access and two picnic 
shelters, upon NRDP approval of the final project scope of work, schedule, administration, budget and funding package. The City of 
Billings must agree to sponsor the project, provide a schedule for updating the park master plan, and a schedule for design and 
construction. The City of Billings must also provide commitment from the Billings City Council for long‐term maintenance funds. The 
multi‐use shelter is not clearly related to the recreational service loss from the oil spill, would be reserved for private use of the 
Audubon Center at times, and is thus not eligible for funding. 

Oil Pollution Act Legal Criteria 

1 ‐ Project Cost and 
Cost Effectiveness 

Implementation cost: Construction of the permanent double vaulted latrine with handicap concrete access near Norm’s Island 
trailhead, picnic tables, and a 12x24 shelter is estimated to cost $96,500. YRPA has identified and committed $7,000 for other site work 
including a 5‐foot concrete sidewalk for restroom and shelter accessibility and signage. 
Long‐term maintenance and monitoring cost: YRPA has committed to long‐term maintenance of the latrines and other facilities. The City 
of Billings Parks Department has said that they would ask the City Council for additional funds to maintain these facilities. 
Benefits to service losses: Net benefit. The Norm’s Island trail head is a heavily used trailhead in Billings, part of the Riverfront Park 
complex. Riverfront Park was closed during the spill. Improving the facilities for sanitation and picnicking at the trailhead would benefit 
park users. The multi‐use shelter is not clearly related to the recreational service loss from the oil spill, would be reserved for private use 
of the Audubon Center at times, and is not eligible for funding. 
Cost effectiveness: Likely cost effective. Currently Norm’s Island has a temporary porta potty located at the park. The establishment of 
a permanent facility would be more cost effective than renting and maintaining the current temporary facility. The cost of the latrines is 
reasonable based on information from FWP that they currently have latrines under term contract for $17,500 each from Missoula 
Concrete. Shipping and placement are an additional cost. Picnic shelters with tables cost between $10,000 to $30,000 per structure. 
The cost of $30,000 for two shelters is reasonable. 
YRPA’s long‐term maintenance commitment and the proposed match help to make this project cost effective. A commitment from the 
City of Billings to take over the maintenance as part of their usual maintenance would also make the project cost effective. 
Time to achieve benefits and sustainability: The planned schedule in the application is to complete designs in 2018. The City of Billings 
Park Department has stated that the master plan for this area does not include latrines or restrooms, so the master plan would need to 
be updated. The Billings Parks Department only has one planner, and the project would have to be worked into the planner’s schedule. 
The project would then need to be engineered, permits acquired, and constructed. If the project is funded, the Billings Parks 
Department commits to make every effort to complete the project in a timely manner. 
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 Public acceptance: The YRPA vets the plans for its project through its regular board meetings and its newsletter. The City of Billings did 

not supply a support letter for this project and has stated that they do not consider this a priority project for this trailhead. However, 
the Billings Parks Department has stated that if it is funded, every effort would be made to complete the project in a timely manner. 
Leveraged financial resources: YRPA has committed $1,500 in cash matching funds, and $3,000 in in‐kind funds for site maintenance. 
YRPA has identified and committed $7,000 for other site work including a 5‐foot concrete sidewalk for restroom and shelter accessibility 
and signage. The City of Billings cannot commit financial resources until the project has been vetted through their internal processes. 
Match contributions for this project are valued at 11,500 and would be approximately 17% of the project cost. 

2 ‐ Project Goals 
and Objectives 

Relationship to services lost: The project goal of installing improved toilets and picnic facilities at Norm’s Island fulfils the restoration 
plan goal of providing additional human use recreational opportunities to offset those lost due to the oil spill, objective 1 – improve 
public parks and recreation areas. Norm’s Island is part of the City of Billings Riverfront Park Complex which was directly impacted by 
the spill. This project would improve the public park and trailhead. Location: Norm’s Island is in the injured area and access to the river 
was closed at this location during the spill. Areas of the Riverfront Park complex were closed for approximately six weeks for walking 
and hiking, from Norm’s Island to the Washington Street access site. One of the eastern parking lots was used as a staging area for 
cleanup efforts. 

3 ‐ Likelihood of 
Project Success 

Technical feasibility in achieving restoration plan goals: Reasonably feasible methods. Construction of latrines, picnic tables, and a 
shelter is technically feasible and the City of Billings has the capacity to accomplish this project as proposed. However, the City of 
Billings has not yet agreed to assist with this project. 
Risk of failure: Low. The City of Billings has indicated that they do not consider this a priority project for the trailhead but has stated 
that they would make every effort to complete the project in a timely manner, if it is funded. The Master Plan for the Norm’s Island 
area would be updated. The YRPA vets the plans for its project through its regular board meetings and its newsletter. 
Certainty that goals can be met and sustained: High. Purchase of and installation of a permanent vaulted and handicap concrete access 
and picnic shelters are technically feasible. If the project is funded, and the City of Billings proceeds with the project, the change would 
be vetted in the community with a master plan update. The YRPA owns the adjacent parcel where the Audubon Center is located. 

4 ‐ Avoidance of 
Adverse Impact 

Prevent future injury as a result of the oil spill: Construction of this project would compensate for losses during the spill and response 
period, but would not prevent future injury. Short‐term negative impacts during construction would require permits and would 
minimize adverse impacts. 
Collateral injury: Installation of vault latrines at Norm’s Island may cause short‐term negative impacts during construction. 
Construction would require permits and would be required to use best management practices to minimize adverse impacts. Purchase of 
and installation of a permanent vaulted toilet and handicap concrete access and picnic shelters would result in long‐term benefits and 
not result in collateral injury to the river from the spill. 

5 ‐ Multiple 
Resource and 
Service Benefits 

Purchase of and installation of a permanent vaulted latrines with handicap concrete access and picnic shelters would not address 
multiple resource injuries or service losses or provide ancillary benefits to other resources. 

6 – Public Health 
and Safety 

Purchase of and installation of a permanent vaulted latrines with handicap concrete access and picnic shelters would not pose 
unacceptable risk to public health and safety. Installation of the vault toilets would improve sanitation at the Norm’s Island trailhead. 
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Other Legal Considerations 

7 – Applicable 
Policies and Laws 

Purchase of and installation of a permanent vaulted latrines with handicap concrete access and picnic shelters would be consistent with 
all applicable laws, rules, and policies, including the consent decree. 

Montana Policy Criteria 

8 – Normal 
Government 
Function 

The YRPA is a private organization and funding the project would not be funding normal government function. The proposed latrines 
would result in improvements that are not required by law and for which funding through the City of Billings is presently insufficient to 
implement the project. The proposed latrines and picnic shelters go well beyond routine operation and maintenance activities. The 
City of Billings Parks Department would ask for long‐term maintenance funds from the Billings City Council. 

Land Acquisition Criteria 

9 ‐ Price  Not applicable. 
 

Budget Narrative 

Budget Item or Task  Funding Request  Match  Total Cost, Including Match 

Fishing access site development  $96,000  $7,000  $103,500 

Total  $96,000  $7,000  $103,500 

 
Cost Estimate of Project Components 

Budget Item or Task  Funding Request  Match  Total Cost, Including Match 

Double vaulted toilets  $38,500  $0  $38,500 

2 picnic shelters/table and concrete pad  $30,000  $0  $30,000 

12’x24’ multi‐use shelter and concrete pad  $28,000  $0  $28,000 

Concrete sidewalk with handicap accessibility  $0  $7,000  $7,000 

Total  $96,500  $7,000  $103,500 
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Project Rank:  5 

Project Sponsor:  Yellowstone River Parks Association (YRPA)  Applicant: YRPA 

Project Name: Develop Fishing Access Site at the Sindelar Ranch Acquisition 

Proposal Summary  The YRPA is both the project sponsor and the applicant for this project. YRPA requested $300,000 to make a down payment on 
purchase of approximately 289 acres (Dover Island) at the Sindelar Ranch in Billings Heights along Five Mile Road and Dover Road, 
adjacent to John H. Dover Memorial Park. The project purpose is to develop a public park at the property that will be part of the John 
H. Dover Memorial Park. The proposal was to use the restoration funds as a down payment to buy the ranch and fund the rest of the 
purchase through fundraising and long‐term commitments from local financial institutions. YRPA states that this acquisition is part of 
an overall John H. Dover Memorial Park development plan that would take 10 to 20 years. 
As this project has developed further, YRPA has revised the funding request to $160,000 to help meet the project purpose by 
developing a fishing access site at the Sindelar property. At this stage of project planning, YRPA anticipates that the funds would be 
used for fishing access site development at the Sindelar parcel of the John H. Dover Memorial Park. As a contingency, YRPA would like 
the flexibility, if necessary, to use the funds for either fee title purchase of the property (as proposed in the abstract), acquisition of a 
recreation easement at the property, development of the fishing access site infrastructure, a combination of development and 
acquisition, or other means to meet the project purpose. All awarded funds would go to the acquisition and/or development of the 
fishing access site. 

Evaluation Summary 
& Funding 
Recommendation 

NRDP recommends funding up to the amount of $160,000 for development of a fishing access site at the Sindelar Ranch, upon NRDP 
approval of the final project scope of work, schedule, administration, budget and funding package. YRPA has been in discussion with 
the Sindelar family and plans to purchase the property in 2018. The funds for the fishing access shall not be contracted until the YRPA 
has completed the purchase of the Sindelar Ranch Property, committed in writing to its use as a park accessible to the public, and 
committed to the construction of a public fishing access at the location. FWP expects the costs to build a fishing access site at the 
Sindelar Ranch to be similar to costs for other fishing access site projects in the area. After a more site‐specific conceptual plan is 
drawn up, the award shall be limited to the amount FWP estimates it would cost to develop a fishing access at the site. YRPA must 
provide a copy of the agreement with FWP to maintain and monitor the property. YRPA has said that it is working with Montana 
Department of Transportation on a right‐of‐way agreement for the Billings Bypass project and that the funds used to purchase the 
right‐of‐way would be set aside for long‐term operations and maintenance of the entire park. YRPA must provide a copy of the 
agreement with Montana Department of Transportation and document the long‐term operations and maintenance plan. If the funds 
are used for acquisition of the property, the acquisition must follow the NRDP land acquisition process outlined in Section 3, Project 
Implementation. 

Oil Pollution Act Legal Criteria 

1 ‐ Project Cost and 
Cost Effectiveness 

Implementation cost: The applicant’s funding request is revised to $160,000 for development of the proposed fishing access site. 
Overall cost of purchasing the property is estimated to be $1,312,175. A specific cost estimate would be prepared for the 
development of the fishing access site if the property is successfully acquired. Some components included in the cost estimate may 
not require funding, such as the road access, because there is already a road to the property that would likely suffice for access 
purposes. 
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 Long‐term maintenance and monitoring cost: The property would be owned and maintained by YRPA. YRPA has demonstrated its 

ability to successfully perform long term maintenance on park property it owns. YRPA owns and monitors several park properties in 
the Billings area (Montana Audubon Center, Joel’s Pond, and John H. Dover Memorial Park) that are open for public access and has 
entered into agreements with the City of Billings and Yellowstone County to maintain trails and picnic shelters, for landscaping, and to 
provide sanitary facilities. The new Billings by‐pass will be going through the park area and YRPA is working with Montana Department 
of Transportation on right‐of‐way purchase. YRPA plans to put the right‐of‐way funds into the John H. Dover Memorial Park 
Endowment Fund with the Billings Community Foundation for long‐term park operations and maintenance. FWP has also committed 
to long‐term maintenance of the fishing access site under its regional fishing access site program. A monitoring and adaptive 
management plan would be developed for the project if funding is awarded. 
Benefits to service losses: Net benefit/ uncertain. Construction of a fishing access site at the Sindelar Ranch would address river access 
service losses by providing a new access point. This large parcel on the river would be an additional human use recreational 
opportunity to offset the lost use of public park and trails due to the oil spill and to provide additional fishing access to the 
Yellowstone River. The uncertainties are that the Sindelar Ranch is not yet under contract for purchase, although the family has stated 
an intention to sell to the YRPA, and that YRPA has not yet raised the funds to acquire the property. The NRDP intends to work with 
YRPA to help with the purchase costs using terrestrial/ riparian habitat and riverine habitat restoration funds. 
Cost effectiveness: Likely cost effective. YRPA would work with FWP to develop the fishing access site; FWP has extensive experience 
from developing fishing access site locations all across the state. The fishing access site components such as the latrines and the 
concrete boat ramp structures included in FWP’s cost estimates are considered to be of reasonable cost and soundly based. Cost 
estimates for the fishing access components are based on FWP’s competitive procurement and experience at other fishing access 
locations. The purchase of Dover Island is estimated to cost $762,175 and would include legal fees and an in‐kind donation from the 
Sindelar family of $250,000. At this stage in project development, it is not known how the property will be purchased. These purchase 
funds will likely come from a combination of Yellowstone restoration plan terrestrial/riparian habitat or riverine habitat funds, or 
YRPA fundraising, or both. The purchase of the property using other funds helps to make the fishing access site cost‐effective. 
In addition, YRPA currently owns about 143 acres adjacent to the proposed purchase, the John H. Dover Memorial Park. The 
acquisition of the remaining 289 acres of Dover Island on the Sindelar Ranch, and establishing a fishing access site, would bring YRPA’s 
park total to more than 670 acres including several miles of Yellowstone River frontage, thereby combining parcels of land accessible 
to the public and making this acquisition more cost effective. 
Time to achieve benefits and sustainability: YRPA is currently in negotiations to purchase this property.  After the property is 
acquired, YRPA would work with FWP to start development of the fishing access site. FWP intends to sign an agreement with YRPA to 
incorporate the new fishing access site into its regional system for fishing access site maintenance. YRPA also anticipates contributing 
to the maintenance. 
This project could be ready to move forward quickly. The planned schedule is to purchase the property in 2018. Development of the 
fishing access site could take place as early as 2019. YRPA has demonstrated its sustained support and maintenance of other 
properties in the area. 
Public acceptance: Development of this island as a public park has been a long‐term goal of the YRPA. YRPA vets its projects through 
its board meetings and newsletter. 
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 Leveraged financial resources: For the development of the fishing access site, FWP would contribute design in the amount of $2,500. 

The site would also be incorporated for long‐term maintenance into the Region 5 Fishing Access Site network. FWP indicates it will 
also have access to state fishing access site funds or Dingle‐Johnson funds (from federal excise taxes) to match restoration plan funds 
for development of fishing access sites. FWP has not specifically requested match funds from those sources, but would do so as the 
project moves forward. FWP expects it can match restoration plan funds for acquisition and development of properties by 
approximately 50%. The match provided for the purchase of the fishing access location is 87% of the cost of this project. 
The purchase of Dover Island is estimated to cost $762,175 and would include legal fees and an in‐kind donation from the Sindelar 
family of $250,000. These funds will likely come from a combination of Yellowstone restoration plan terrestrial/riparian habitat funds, 
FWP, YRPA or a combination of all three. The YRPA states that the overall Dover Park development is estimated to cost $5.25 million 
and would include purchase of the entire Sindelar Ranch; Dover Lake site improvements such as vaulted toilets, trails, fishing docks, 
and landscaping; a Baker Battlefield Interpretation center; engineering fees; historical preservation of the Dover homestead; trails; 
bridges; access to Dover Island; and an endowment fund. 
If the funds are used for property purchase, a land acquisition is considered cost‐effective because the price would be at or below 
appraised value. The match provided for the purchase of the fishing access location is 87% of the cost of this project. 

2 ‐ Project Goals and 
Objectives 

Relationship to services lost: The goal of this project is to build a fishing access site on the Yellowstone River associated with a 
privately held but publicly accessible park and greenway trail system. The project goal of developing a park on the Yellowstone River 
satisfies restoration plan goal of providing additional human use recreational opportunities to offset those lost due to the oil spill, 
objective 1 – improve public parks and recreation areas and objective 3 – increase fishing access to the Yellowstone River. The 
proposed park would be privately held, but open to the public. 
Location: The fishing access site would be located along the riverfront at rivermile 359, about 5 miles downstream of Billings, on the 
north shore of the river. This location is in the injured area. 

3 ‐ Likelihood of 
Project Success 

Technical feasibility in achieving restoration plan goals: Reasonably feasible methods. Development of a fishing access site is 
technically feasible and can be implemented as proposed. The YRPA and FWP have the capacity to accomplish this project. However, 
before this location can be developed into a fishing access site, YRPA must complete the purchase of the property. 
Risk of failure: Medium. The Sindelar family has already expressed an interest in selling this property to the YRPA. YRPA is negotiating 
a sale with the family. Because this property acquisition deal is still being negotiated, there is a risk the property will not be purchased 
and the fishing access site would not be built. The YRPA owns the adjacent parcel and has successfully developed it as the John H. 
Dover Memorial Park. To date, YRPA has spent about $600,000 developing the park with vaulted toilets, picnic shelters, miles of 
limestone trails, and bridges. 
Certainty that goals can be met and maintained: Medium. YRPA has a track record in the community of working with public entities to 
develop and maintain public access parks. YRPA owns and monitors several park properties in the Billings area (Montana Audubon 
Center, Joel’s Pond, and John H. Dover Memorial Park) that are open for public access and has entered into agreements with the City 
of Billings and Yellowstone County to maintain trails and picnic shelters, for landscaping, and to provide sanitary facilities at public 
parks. FWP has committed to long‐term maintenance and monitoring of the fishing access site under its regional fishing access site 
program. A monitoring and adaptive management plan would be developed for the project when funding is awarded. 
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4 ‐ Avoidance of 
Adverse Impact 

Prevent future injury as a result of the oil spill: Development of a fishing access site location would compensate for losses during the 
spill and response period, but would not prevent future injury. 
Collateral injury: Development of a fishing access site location at Dover Island would not result in collateral injury to the river from the 
spill. 

5 ‐ Multiple Resource 
and Service Benefits 

Development of the fishing access site would not have the potential to result in other resource benefits. However, the project as a 
whole, including the purchase of the Sindelar Ranch property has the potential to result in terrestrial and riparian habitat resource 
service benefits. The area to be developed on the river is terrestrial and riparian habitat, and the YRPA has expressed a willingness to 
work with NRDP and FWP to improve and preserve riparian habitat on the site. The property is being considered as a terrestrial/ 
riparian habitat acquisition and for development of restoration projects. 

6 – Public Health and 
Safety 

Development of a fishing access site location would not pose unacceptable risk to public health and safety. 

Other Legal Considerations 

7 – Applicable 
Policies and Laws 

Development of a fishing access site location would be consistent with all applicable laws, rules, and policies, including the consent 
decree. 

Montana Policy Criteria 

8 – Normal 
Government 
Function 

The YRPA is a private organization and funding the project would not be funding normal government function. 

Land Acquisition Criteria 

9 ‐ Price  If the funds are used for property purchase, the State of Montana cannot pay more than fair market value. If the funds are used for 
acquisition instead of fishing access site development, additional contingencies would be applied to the funding award. Since title, 
appraisal, survey and other land acquisition due diligence tasks remain to be completed, the NRDP recommends funding conditions 
specified above. 

 

Budget Narrative 

Budget Item or Task  Funding Request  Match  Total Cost, Including Match 

Fishing access site development  $160,000  $762,175  $160,000 

Total  $160,000  $762,175  $160,000 

The match identified above is for the purchase of Dover Island at the Sindelar Ranch. FWP has prepared cost estimates for fishing access sites at several locations 

in the restoration plan area, but has not prepared a cost estimate specifically for the Sindelar Ranch (Dover Island) area. For estimating purposes, the general 

fishing access site cost estimate is: 

   



A-72 
 

Typical Fishing Access Site Development Costs 

Budget Item or Task  Cost 

14’‐wide gravel road  $33,338 

Gravel parking area  $16,662 

Cast in place upper concrete ramp  $14,400 

Push in lower concrete ramp  $12,800 

Concrete vault latrine (installed)  $17,000 

Parking controls  $4,000 

Signs  $2,000 

Permits & incidentals  $1,500 

Excavation/Embankment  $5,000 

Mobilization  $8,000 

Design/Construction Consultant  $25,000 

Contingency  $21,000 

Subtotal  $160,700 
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Project Rank:  14 

Project Sponsor:  Yellowstone River Parks Association (YRPA)  Applicant: YRPA 

Project Name: Washington Street Bridge 

Proposal Summary  The YRPA is both the project sponsor and the applicant for this project. The application seeks $30,000 to purchase six acres at the 
South Frontage Road at the old location of the Washington Street Bridge. The purchase of the property would secure access to the 
City of Billings island immediately to the south of the property. The former Washington Street Bridge site is blocked and closed to the 
public. YRPA intends to deed the property to the City of Billings and make it part of the adjacent island the City of Billings owns. 

Evaluation Summary 
& Funding 
Recommendation 

NRDP recommends funding in an amount up to $30,000 for purchase of the Washington Street Bridge property, upon NRDP approval 
of the final project scope of work, schedule, administration, budget and funding package. Before the funds are awarded, YRPA must 
document that the property owners are willing to sell the property to YRPA. The City of Billings must document that they are willing to 
accept property from YRPA. If the City of Billings is not willing to accept the property, YRPA must submit to NRDP a commitment to 
hold and manage the property to meet restoration plan goals. Any land purchase must follow the NRDP land acquisition process 
outlined in Section 3, Project Implementation. NRDP recommends that any remainder funds must be used for trailhead 
improvements. 

Oil Pollution Act Legal Criteria 

1 ‐ Project Cost and 
Cost Effectiveness 

Implementation cost: Purchase is estimated at $30,000. The project is estimated to cost $30,000 or $5,000 per acre. The YRPA states 
that volunteers could be used for building trails and installing fence once the property is acquired, but specific plans for trails and 
fencing were not part of the application. 
Long‐term maintenance and monitoring cost: YRPA has committed to long‐term maintenance of the property when it is in their 
ownership. If the deed transfer to the City of Billings is successful, the City of Billings would be responsible for long‐term maintenance 
and monitoring. 
Benefits to service losses: Net benefit. This parcel on the river would be an additional human use recreational opportunity to offset 
the lost use of public park and trails due to the oil spill. This property connects other properties along the river that are part of the 
riverfront trail system and would be an important connector location. 
Cost effectiveness: Likely cost effective. Acquisition of this property at or below fair market value would be considered cost effective. 
YRPA could also request the property owner to allow the establishment of a trail on the property, but the long‐term protection of a 
public trail on private property is uncertain. YRPA’s donation of in‐kind services to accomplish the purchase and site improvements 
help to make this project cost effective. This small connector property would help to connect two disconnected segments of the 
11.32 mile Jim Dutcher trail. If the City of Billings is willing to take ownership of this property, it would be a cost‐effective way for the 
City of Billings to connect sections of land on the riverfront. 
Time to achieve benefits and sustainability: From funding award, the YRPA anticipates it can purchase the property in six months or 
less. 
Public acceptance: YRPA vets their projects through their board meetings and newsletters. The City of Billings has not supported this 
application. 
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 Leveraged financial resources: YRPA has committed approximately $5,000 in kind for the installation of fencing, trails, and other 

improvements. Sanderson Stewart has committed in‐kind $2,500 to amend the plat. The Driscoll Family has committed $5,000 in 
trailhead improvements. Match components would be about 16% of the overall project cost. 

2 ‐ Project Goals and 
Objectives 

Relationship to services lost: The project goal of providing a legal access to the Yellowstone River satisfies the restoration plan goal of 
providing additional human use recreational opportunities to offset those lost due to the oil spill, objective 1 – improve public parks 
and recreation areas and objective 3 – increase fishing access to the Yellowstone River. Mere acquisition of this property would not 
directly address the services lost due to the spill. The property is currently privately held. Acquisition of this property could extend the 
Riverfront Park trail system on the river and provide additional access to the river. 
Location: This property is in the injured area just downstream from Riverfront Park area. 

3 ‐ Likelihood of 
Project Success 

Technical feasibility in achieving restoration plan goals: Reasonably feasible methods/ uncertain outcome. Purchase of a property is 
technically feasible and the YRPA has the capacity to accomplish this project as proposed. The YRPA has purchased properties and 
successfully developed them into private parks with public access at other locations in the Billings area. The YRPA has stated that they 
would like to deed the property to the City of Billings. However, the City of Billing has not yet committed to take ownership of the 
property and did not supply a support letter with the YRPA application. However, in an email to NRDP dated 12/13/17, the City of 
Billings Parks Department has stated that they would work with YRPA on the transfer and maintenance of the property. 
The goal of providing legal access to the Yellowstone River at this property does not require the City of Billings to take ownership of 
the property, if YRPA allows public access as they do at other YRPA properties. 
Risk of failure: Low. The YRPA has already been in contact with the property owners and reports that the owners are interested in 
selling to YRPA. 
Certainty that goals can be met and sustained: Medium. Purchase of a property is technically feasible, but the transfer of property to 
the City of Billings is not certain. How this parcel would be integrated with other City of Billings properties is not clear. 

4 ‐ Avoidance of 
Adverse Impact 

Prevent future injury as a result of the oil spill: Purchase of this property would compensate for losses during the spill and response 
period, but would not prevent future injury. 
Collateral injury: Purchase of a property at the old location of the Washington Street Bridge would not result in collateral injury to the 
river from the spill. 

5 ‐ Multiple Resource 
and Service Benefits 

Purchase of a property at the old location of the Washington Street Bridge would not address multiple resource injuries or service 
losses or provide ancillary benefits to other resources. 

6 – Public Health and 
Safety 

Purchase of a property at the old location of the Washington Street Bridge would not pose unacceptable risk to public health and 
safety. 

Other Legal Considerations 

7 – Applicable 
Policies and Laws 

Purchase of a property at the old location of the Washington Street Bridge would be consistent with all applicable laws, rules, and 
policies, including the consent decree. 

Montana Policy Criteria 

8 – Normal 
Government 
Function 

The YRPA is a private organization and funding the project would not be funding normal government function. 
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Land Acquisition Criteria 

9 ‐ Price  The State of Montana cannot pay more than fair market value for the property. Since title, appraisal, survey and other land 
acquisition due diligence tasks remain to be completed, the NRDP recommends funding conditions specified above. 

 

Budget Narrative 

Budget Item or Task  Funding Request  Match  Total Cost, Including Match 

Property Purchase  $30,000  $2,500  $42,500 

Total  $30,000  $2,500  $42,500 

The budget identified the use of the requested funds for property purchase. YRPA would cover the costs of due diligence and any improvements to the property 

while in their ownership. Match funds were identified as in‐kind donation by Sanderson Stewart in the amount of $2,500 to mend the plat. 





 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Appendix B: Environmental Assessment Checklists 
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EA CHECKLIST 
 
Project Sponsor: City of Billings                      
Project Title   Norms Island Trailhead Latrines                                                    
Project Description:  The Yellowstone River Parks Association proposed to install double stall vault toilets and picnic shelters by the City of Billings’ Norm’s 
Island trailhead. The City of Billings has agreed to sponsor this project, construct it, and maintain the infrastructure.     

 

Person Preparing Checklist   Alicia Stickney  Phone   406‐444‐1346   
 

POTENTIAL IMPACTS ON THE PHYSICAL AND HUMAN ENVIRONMENT 
 MAJOR  MODERATE  MINOR  NONE  UNKNOWN  COMMENTS 

Topography     X    

Geology: Stability     X    

 
 

Soils: quality, quantity, distribution 

  X    Temporary soil disturbance would occur as the 
new latrine and picnic shelters are constructed. All 
disturbed areas would be revegetated. Use of best 
management practices during construction would 
minimize the disturbance. 

Water: quality, quantity, distribution 
  X    The project would affect water resources 

positively, by improving sanitation at the trailhead. 

 

 
Air: quality 

  X    Sealed vault latrines, by their function, create 
minor objectionable sewer odors. The intensity of 
these odors is limited by the modern design and 
regular maintenance of the latrine: including large 
black vent pipe, frequent pumping and chemical 
deodorizer treatment. 

Terrestrial, avian & aquatic: species 
& habitats 

   X    

 
Vegetation: quantity, quality, species 

  X    There would be short‐term minimal disturbance to 
vegetation. Disturbed areas would be revegetated. 
Use of best management practices during 
construction would minimize the disturbance. 

Agriculture, grazing, crops, 
production 

   X    

Unique, endangered, fragile or 
limited environmental resources 

   X    

Demands on environmental 
resources of land, water, air, & 
energy 

   X    

Historical & archaeological sites     X    
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Aesthetics 
  X    The aesthetics of the park would be improved, as 

trailhead area would have sanitary facilities 
available and picnic shelters. 

Social Structures & more     X    

Cultural uniqueness, diversity     X    

Population: quantity & distribution     X    

Housing: quantity & distribution     X    

Human health & safety 
  X    Human health and safety would be improved with 

the sanitary facilities by improving the sanitation. 

Community & personal income     X    

Employment: quantity & distribution     X    

Tax base: local & state     X    

 

Government services: demand on 
  X    The City of Billings has committed to maintaining 

the latrines. This maintenance would result in an 
increase in demand of government services. 

Industrial, commercial, & agricultural 
activities 

   X    

Recreation & wilderness 
  X    The park’s recreation facilities will be improved 

with the sanitary facilities. 

Environmental plans & goals, local & 
regional 

   X    

Demands for energy     X    

Transportation networks & traffic 
flows 

   X    

 

List all groups or agencies contacted and the contact person’s phone number. 
Mike Pigg 406‐698‐8197                                  
Impacts of recreation projects on the resources injured by the Yellowstone River oil spill were also addressed in Chapter 6 of the Final Programmatic Damage 
Assessment and Restoration Plan and Final Programmatic Environmental Assessment for the ExxonMobil Pipeline Company July 1, 2011 Yellowstone River Oil 
Spill.   
References: 
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EA CHECKLIST 
 
Project Sponsor: City of Billings                                                    
Project Title   Riverfront Park Lake Josephine Fishing Pier and trails                                                    
Project Description   The City of Billings proposes to install an on‐lake fishing pier (floating dock) and to build trails to additional fishing access points at 
Lake Josephine.       

 

Person Preparing Checklist   Alicia Stickney  Phone   406‐444‐1346   
 

POTENTIAL IMPACTS ON THE PHYSICAL AND HUMAN ENVIRONMENT 
 MAJOR  MODERATE  MINOR  NONE  UNKNOWN  COMMENTS 

Topography     X    

Geology: Stability     X    

 
Soils: quality, quantity, distribution 

  X    Soils would be displaced during development of the 
trails but disturbance would be localized. Use of 
best management practices would minimize 
erosion. 

 

Water: quality, quantity, distribution 
  X    Construction of the pier may cause local increase in 

turbidity in the water. Use of best management 
practices would minimize impacts. 

 

Air: quality 
  X    Minor and temporary dust and vehicle emissions 

would be created by equipment during construction, 
but would end after completion. 

 

 
Terrestrial, avian & aquatic: species & 

habitats 

  X    Construction activities associated with trail and dock 
will temporarily disturb wildlife. Shade from the 
floating dock will cool water, improving habitat for 
some fish species. Vegetation changes along the 
shore as part of trail construction would favor some 
avian species and diminish habitat quality for other 
species. 

 
Vegetation: quantity, quality, species 

  X    Vegetation may be disturbed during trail 
construction. Disturbed areas would be reseeded. 
Invasive vegetation would be removed and 
ecologically more appropriate species established. 

Agriculture, grazing, crops, production     X    

Unique, endangered, fragile or limited 
environmental resources 

   X    

Demands on environmental resources 
of land, water, air, & energy 

   X    

Historical & archaeological sites     X    

Aesthetics     X    
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Social Structures & more     X    

Cultural uniqueness, diversity     X    

Population: quantity & distribution     X    

Housing: quantity & distribution     X    

Human health & safety 
  X    A pier would allow for safe access to the lake. 

Community & personal income     X    

Employment: quantity & distribution     X    

Tax base: local & state     X    

 
 

Government services: demand on 

  X    The City of Billings has committed to maintaining 
the infrastructure at Lake Josephine. This 
maintenance caring for the surface of the trails and 
the dock would result in a small increase in demand 
of government services. 

Industrial, commercial, & agricultural 
activities 

   X    

 

Recreation & wilderness 
  X    The pier and path would be ADA accessible. The pier 

and paths at Lake Josephine would improve the 
recreational facilities at Riverfront Park. 

Environmental plans & goals, local & 
regional 

  X    Public opinion surveys identify increased 
opportunity for urban fishing as a key want of area 
residents. 

Demands for energy     X    

Transportation networks & traffic 
flows 

   X    

 

List all groups or agencies contacted and the contact person’s phone number. 
Mike Pigg, City of Billings, 406‐698‐8197  Steve McConnell, City of Billings, 406‐237‐6227 
Impacts of recreation projects on the resources injured by the Yellowstone River oil spill were also addressed in Chapter 6 of the Final Programmatic Damage 
Assessment and Restoration Plan and Final Programmatic Environmental Assessment for the ExxonMobil Pipeline Company July 1, 2011 Yellowstone River Oil 
Spill.        

References:  Billings, City of. 2008. Riverfront Park Master Plan. Prepared by Peaks to Plains Design PC. December 15. 
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EA CHECKLIST 
 
Project Sponsor: City of Billings     
Project Title   Riverfront Park Multi‐Use Trail                                                    
Project Description   The City of Billings proposes to build and improve 2.4 miles of paved riverfront recreational trail in Riverfront Park from Josephine 
Crossing subdivision through Riverfront Park to Washington Street.   

 

Person Preparing Checklist   Alicia Stickney  Phone   406‐444‐1346   
 

POTENTIAL IMPACTS ON THE PHYSICAL AND HUMAN ENVIRONMENT 
 MAJOR  MODERATE  MINOR  NONE  UNKNOWN  COMMENTS 

Topography     X    

Geology: Stability     X    

 
 

Soils: quality, quantity, distribution 

  X    The trail would mostly be paving of an already 
existing gravel and paved trail. The trail may be 
moved in some locations and at these locations, 
there would be soil disturbance. Use of best 
management practices would minimize disturbance. 

 
Water: quality, quantity, distribution 

  X    Water quality may be affected during the trail 
construction in areas that are close to Lake 
Josephine and the Yellowstone River. Use of best 
management practices would minimize impacts. 

 

Air: quality 
  X    Minor and temporary dust and vehicle emissions 

would be created by equipment during 
construction, but would end after completion. 

Terrestrial, avian & aquatic: species 
& habitats 

   X    

Vegetation: quantity, quality, species 
  X    Vegetation may be disturbed during trail 

construction. Disturbed areas would be reseeded. 

Agriculture, grazing, crops, 
production 

   X    

Unique, endangered, fragile or 
limited environmental resources 

   X    

Demands on environmental 
resources of land, water, air & 
energy 

   X    

 

 
Historical & archaeological sites 

  X    The Lewis and Clark Expedition spent time in the 
area of this trail. In addition, the furthest ever 
advance of a steamboat up the Yellowstone River 
terminated in the area in which the trail is being 
built. The YRPA has plans to provide signage and 
info about both along the trail route. 
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Aesthetics     X    

Social Structures & more     X    

Cultural uniqueness, diversity     X    

Population: quantity & distribution     X    

Housing: quantity & distribution     X    

Human health & safety     X    

Community & personal income     X    

Employment: quantity & distribution     X    

Tax base: local & state     X    

 
Government services: demand on 

   X   The City of Billings has committed to maintaining 
the trail. This maintenance such as plowing and 
caring for the surface of the trail would result in an 
increase in demand of government services. 

Industrial, commercial & agricultural 
activities 

   X    

 
 
Recreation & wilderness 

  X    The park’s recreation facilities would be improved 
for some trail users. Other trail users would prefer a 
trail with a softer surface. The paving would add a 
season of use as it would be an attractive site for 
cross‐country skiing. 

Environmental plans & goals, local & 
regional 

   X    

Demands for energy     X    

Transportation networks & traffic 
flows 

   X   This new trail would facilitate pedestrian and non‐ 
motorized use in the park. 

 

List all groups or agencies contacted and the contact person’s phone number. 
Mike Pigg, City of Billings Parks Department,  406‐698‐8197  Steve McConnell, City of Billings Parks Department, 406‐237‐6227 
Impacts of recreation projects on the resources injured by the Yellowstone River oil spill were also addressed in Chapter 6 of the Final Programmatic Damage 
Assessment and Restoration Plan and Final Programmatic Environmental Assessment for the ExxonMobil Pipeline Company July 1, 2011 Yellowstone River Oil 
Spill.        
References:  Billings, City of. 2008. Riverfront Park Master Plan. Prepared by Peaks to Plains Design PC. December 15. 



B-7 
 

EA CHECKLIST 
 
Project Sponsor: City of Laurel                      
Project Title   Laurel South Pond                                                                  
Project Description  The City of Laurel and the Lions Club proposes to install a 10x12 foot on‐lake fishing pier (floating dock), benches, and to pave and 
improve the trail around Laurel South Pond at 800 block West Railroad Street, 2S 24E Section 17 COS 3014.     

 

Person Preparing Checklist   Alicia Stickney  Phone   406‐444‐1346   
 

POTENTIAL IMPACTS ON THE PHYSICAL AND HUMAN ENVIRONMENT 
 MAJOR  MODERATE  MINOR  NONE  UNKNOWN  COMMENTS 

Topography     X    

Geology: Stability     X    

 

 
Soils: quality, quantity, distribution 

  X    Temporary soil disturbance such as disruption, 
displacement, compaction, and over‐covering 
of soils, would occur as the d trail are installed. 
Implementing best management practices 
during construction will minimize impacts. All 
disturbed areas would be revegetated. 

 
Water: quality, quantity, 

distribution 

  X    Construction of the pier and trail may cause 
local increase in turbidity in the water. Use of 
best management practices would minimize 
impacts. The project would not require a 
floodplain permit. 

 

Air: quality 
  X    Minor and temporary dust and vehicle 

emissions will be created by equipment during 
construction, but would end after completion. 

Terrestrial, avian, and aquatic: 
species and habitats 

   X    

 

Vegetation: quantity, quality, 
species 

  X    Vegetation may be disturbed during trail 
construction. Disturbed areas would be 
reseeded. Use of best management practices 
would minimize impacts. 

Agriculture, grazing, crops, 
production 

   X    

Unique, endangered, fragile or 
limited environmental 
resources 

   X    

Demands on environmental 
resources of land, water, air, 
and energy 

   X    
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Historical and archaeological sites     X    

Aesthetics     X    

Social Structures & more     X    

Cultural uniqueness, diversity     X    

Population: quantity & distribution     X    

Housing: quantity & distribution     X    

Human health & safety 
  X    The development of a pier would allow for safe 

access to the lake. 

Community and personal income     X    

Employment: quantity & 
distribution 

   X    

Tax base: local & state     X    

 
Government services: demand on 

  X    The City of Laurel has committed to maintaining 
the new pier and trails at Lions Park. This 
maintenance would result in an increase in 
demand of government services. 

Industrial, commercial & 
agricultural activities 

   X    

 

Recreation & wilderness 
  X    The pier and path would be ADA accessible. 

Recreational facilities at Lions Park would be 
improved. 

Environmental plans and goals, 
local and regional 

   X    

Demands for energy     X    

Transportation networks & traffic 
flows 

   X    

 

List all groups or agencies contacted and the contact person’s phone number. 
Kurt Markegard 406‐628‐6747                                  
Impacts of recreation projects on the resources injured by the Yellowstone River oil spill were also addressed in Chapter 6 of the Final Programmatic Damage 
Assessment and Restoration Plan and Final Programmatic Environmental Assessment for the ExxonMobil Pipeline Company July 1, 2011 Yellowstone River Oil 
Spill.   
References: 
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EA CHECKLIST 
 
Project Sponsor: City of Laurel   
Project Title: Riverside Park Campground 
Project Description:  The City of Laurel proposes to construct a campground in Riverside Park. Components included are construction of sanitation 
facilities, a campground, picnic facilities, parking improvement, a trail, tree and shrub plantings, and lighting. Riverside Park is a City Park located at the 
Highway 212 bridge over the Yellowstone River, on the south shore of the river. 

 

Person Preparing Checklist   Alicia Stickney  Phone   406‐444‐1346   
 

POTENTIAL IMPACTS ON THE PHYSICAL AND HUMAN ENVIRONMENT 
 MAJOR  MODERATE  MINOR  NONE  UNKNOWN  COMMENTS 

Topography     X    

Geology: Stability     X    

 
 
 

Soils: quality, quantity, distribution 

  X    Temporary soil disturbance such as disruption, 
displacement, compaction, and over‐covering of 
soils, would occur as the campground pads, 
latrines, and trails are installed. Implementing 
best management practices during construction 
will minimize impacts. All disturbed areas would 
be revegetated. 

 
 
 

Water: quality, quantity, 
distribution 

  X    The project would affect water resources 
positively, by improving sanitation at the park. 
The project will require a Fish, Wildlife and Parks 
124 permit, a Montana Department of 
Environmental Quality 318 authorization, a 
County floodplain permit, a County Sanitarian 
permit, and a storm water discharge permit for 
more than one acre of disturbance. 

 
Air: quality 

  X    Sealed vault latrines, by their function, create 
minor objectionable sewer odors. The intensity 
of these odors is limited by the modern design 
and regular maintenance of the latrine. 

Terrestrial, avian & aquatic: 
species & habitats 

   X    

 
 

Vegetation: quantity, quality, 
species 

  X    There would be short‐term minimal impacts to 
vegetative productivity in areas of the park 
where the campground and trail are constructed. 
Disturbed areas would be revegetated. The 
development plan also includes plantings which 
would improve vegetation diversity. 
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Agriculture, grazing, crops, 
production 

   X    

Unique, endangered, fragile or 
limited environmental 
resources 

   X    

Demands on environmental 
resources of land, water, air, 
& energy 

   X    

Historical & archaeological sites 
   X   The new campground facilities would not impact 

the historic buildings at the park. 

 
 
Aesthetics 

  X    The aesthetics of the park would be improved, as 
the campground would be improved with a new 
campground, trail, and sanitary facilities. In 
addition, plantings are planned which should 
improve the park aesthetic. 

Social Structures & more     X    

Cultural uniqueness, diversity     X    

Population: quantity & distribution     X    

Housing: quantity & distribution     X    

Human health & safety 
  X    Human health and safety would be improved 

with the sanitary facilities. 

Community & personal income     X    

Employment: quantity & 
distribution 

   X    

Tax base: local & state     X    

 

Government services: demand on 

  X    The City of Laurel has committed to operating 
and maintaining the campground. This operation 
and maintenance would result in an increase in 
demand of government services. 

Industrial, commercial & 
agricultural activities 

   X    

Recreation & wilderness 
  X    The park’s recreation facilities would be 

improved. 

Environmental plans & goals, local 
& regional 

   X    

Demands for energy     X    

Transportation networks & traffic 
flows 

  X    Traffic may increase at the park during the 
summer months when the campground is in use. 
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List all groups or agencies contacted and the contact person’s phone number. 
City of Laurel, Kurt Markegard, 406‐628‐6747                                                  
Impacts of recreation projects on the resources injured by the Yellowstone River oil spill were also addressed in Chapter 6 of the Final Programmatic Damage 
Assessment and Restoration Plan and Final Programmatic Environmental Assessment for the ExxonMobil Pipeline Company July 1, 2011 Yellowstone River Oil 
Spill.       
References:  Laurel, City of. 2018. Riverside Park Master Plan. Prepared by Great West Engineering. February. 
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EA CHECKLIST 

 
Project Sponsor: City of Laurel   
Project Title   Riverside Park Vault Toilets                                                  
Project Description   The City of Laurel proposes to install double stall vault toilets by the boat ramp at Riverside Park. Riverside Park is a City Park 
located at the Hwy 212 bridge over the Yellowstone River, on the south shore of the river.   

 

Person Preparing Checklist   Alicia Stickney  Phone   406‐444‐1346   
 

POTENTIAL IMPACTS ON THE PHYSICAL AND HUMAN ENVIRONMENT 
 MAJOR  MODERATE  MINOR  NONE  UNKNOWN  COMMENTS 

Topography     X    

Geology: Stability     X    

Soils: quality, quantity, 
distribution 

  X    Temporary soil disturbance would occur as the new 
latrine is constructed. All disturbed areas would be 
revegetated. 

 
 

Water: quality, quantity, 
distribution 

  X    The project would affect water resources positively, be 
improving sanitation at the boat ramp. The project will 
require a Fish, Wildlife and Parks 124 permit, a 
Montana Department of Environmental Quality 318 
authorization, a local floodplain permit, and a County 
Sanitarian permit. 

 
Air: quality 

  X    Sealed vault latrines, by their function, create minor 
objectionable sewer odors. The intensity of these 
odors is limited by modern design and regular 
maintenance of the latrine. 

Terrestrial, avian & aquatic: 
species & habitats 

   X    

Vegetation: quantity, quality, 
species 

  X    There would be short‐term minimal impacts to 
vegetation. Disturbed areas would be revegetated. 

Agriculture, grazing, crops, 
production 

   X    

Unique, endangered, fragile or 
limited environmental 
resources 

   X    

Demands on environmental 
resources of land, water, 
air, and energy 

   X    

Historical & archaeological sites     X    

Aesthetics 
  X    The aesthetics of the park would be improved, as the 

boat ramp users would have sanitary facilities available. 
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Social Structures & more     X    

Cultural uniqueness, diversity     X    

Population: quantity & 
distribution 

   X    

Housing: quantity & distribution     X    

Human health and safety 
  X    Human health and safety would be improved with the 

sanitary facilities. 

Community and personal 
income 

   X    

Employment: quantity, and 
distribution 

   X    

Tax base: local and state     X    

Government services: demand 
on 

  X    The City of Laurel has committed to maintaining the 
latrines. This maintenance would result in an increase 
in demand of government services. 

Industrial, commercial & 
agricultural activities 

   X    

Recreation & wilderness 
  X    The park’s recreation facilities would be improved with 

the sanitary facilities. 

Environmental plans & goals, 
local & regional 

   X    

Demands for energy     X    

Transportation networks & 
traffic flows 

   X    

 

List all groups or agencies contacted and the contact person’s phone number. 
City of Laurel, Kurt Markegard, 406‐628‐6747                                                  
Impacts of recreation projects on the resources injured by the Yellowstone River oil spill were also addressed in Chapter 6 of the Final Programmatic Damage 
Assessment and Restoration Plan and Final Programmatic Environmental Assessment for the ExxonMobil Pipeline Company July 1, 2011 Yellowstone River Oil 
Spill.   
References:  Laurel, City of. 2018. Riverside Park Master Plan. Prepared by Great West Engineering. February. 
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EA CHECKLIST 
 
Project Sponsor:  Yellowstone County        
Project Title   Two Moon Park Parking Improvement                                      
Project Description  Yellowstone County proposes to improve the parking area at Two Moon Park. Two Moon Park is located just downstream of Billings 
on the north shore of the Yellowstone River in Billings Heights off Bench Boulevard.   

 

Person Preparing Checklist   Alicia Stickney  Phone   406‐444‐1346   
 

POTENTIAL IMPACTS ON THE PHYSICAL AND HUMAN ENVIRONMENT 
 MAJOR  MODERATE  MINOR  NONE  UNKNOWN  COMMENTS 

Topography     X    

Geology: Stability     X    

 
Soils: quality, quantity, distribution 

  X    Improvement of the parking would not disturb 
new areas. Existing soils would be prepared for 
paving. Use of best management practices would 
minimize impacts. 

Water: quality, quantity, distribution     X    

 

Air: quality 
  X    Minor and temporary dust and vehicle emissions 

will be created by equipment during construction, 
but would end after completion. 

Terrestrial, avian & aquatic: species 
and habitats 

   X    

 

Vegetation: quantity, quality, species 
   X   Improvement of the parking would not disturb 

new areas. Use of best management practices 
would minimize impacts. 

Agriculture, grazing, crops, 
production 

   X    

Unique, endangered, fragile or limited 
environmental resources 

   X    

Demands on environmental resources 
of land, water, air, and energy 

   X    

Historical & archaeological sites     X    

 

Aesthetics 
  X    Would improve the appearance of parking area 

entrance to the park by removing standing water 
and ruts. 

Social Structures & more     X    

Cultural uniqueness, diversity     X    

Population: quantity & distribution     X    

Housing: quantity & distribution     X    

Human health & safety     X    
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Community &personal income     X    

Employment: quantity & distribution     X    

Tax base: local & state     X    

 

Government services: demand on 
   X   Yellowstone County already maintains the parking 

at Two Moon Park. There would be no increase in 
demand on government services. 

Industrial, commercial & agricultural 
activities 

   X    

Recreation & wilderness    X    Access to the County park would be improved. 

Environmental plans & goals, local & 
regional 

   X    

Demands for energy     X    

Transportation networks & traffic 
flows 

   X    

 

List all groups or agencies contacted and the contact person’s phone number. 
Cal Cumin, Yellowstone County Parks,  406‐690‐1763                                                  
Impacts of recreation projects on the resources injured by the Yellowstone River oil spill were also addressed in Chapter 6 of the Final Programmatic Damage 
Assessment and Restoration Plan and Final Programmatic Environmental Assessment for the ExxonMobil Pipeline Company July 1, 2011 Yellowstone River Oil 
Spill.   
References: 
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EA CHECKLIST 
 
Project Sponsor: Yellowstone River Parks Association (YRPA)                     
Project Title   Joel’s Pond Improvement                                                                    
Project Description   The YRPA proposes to pave an existing 5‐foot sidewalk from Shiloh Road to the Joel’s Pond parking lot with concrete and to apply a 
gravel surface to the remaining trails. Joel’s Pond is a 17.697 acre property with a 12 acre pond located behind Scheels Sports at Shiloh Crossing. The park 
master plan would be updated, a brochure created, and the bridge surveyed. There is a fifteen foot trail easement from Shiloh Rd. along the BBWA canal that 
connects with the property.   

 

Person Preparing Checklist   Alicia Stickney  Phone   406‐444‐1346   
 

POTENTIAL IMPACTS ON THE PHYSICAL AND HUMAN ENVIRONMENT 
 MAJOR  MODERATE  MINOR  NONE  UNKNOWN  COMMENTS 

Topography     X    

Geology: Stability     X    

 
 
 

Soils: quality, quantity, distribution 

  X    The trail would mostly be paving of an already 
existing gravel and paved trail. The trail may be 
moved in some locations and at these locations, 
there would be soil disturbance. Use of best 
management practices would minimize disturbance. 
Implementing BMPs during construction would 
minimize erosion in the short term. 

 

Water: quality, quantity, 
distribution 

  X    Water quality may be affected by construction during 
the trail construction in areas that are close to Joel’s 
Pond. Use of best management practices would 
minimize impacts. 

 

Air: quality 
  X    Minor and temporary dust and vehicle emissions 

would be created by equipment during construction, 
but would end after completion. 

 

Terrestrial, avian & aquatic: 
species & habitats 

  X    Improvements to trail may increase human use 
potentially increasing disturbance to wildlife. The trail 
may also decrease disturbance by focusing human 
activity to established trail. 

Vegetation: quantity, quality, 
species 

  X    Disturbed areas would be reseeded. 

Agriculture, grazing, crops, 
production 

   X    

Unique, endangered, fragile or 
limited environmental 
resources 

   X    
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Demands on environmental 
resources of land, water, air, 
& energy 

   X    

Historical & archaeological sites     X    

Aesthetics        

Social Structures & more     X    

Cultural uniqueness, diversity     X    

Population: quantity & distribution     X    

Housing: quantity & distribution     X    

Human health & safety     X    

Community & personal income     X    

Employment: quantity & 
distribution 

   X    

Tax base: local & state     X    

Government services: demand on     X    

Industrial, commercial & 
agricultural activities 

   X    

Recreation & wilderness 
  X    The recreational facilities at this urban pond would 

be improved with the paved and graveled trails. 

Environmental plans & goals, local 
& regional 

   X    

Demands for energy     X    

Transportation networks & traffic 
flows 

  X    This new trail would facilitate pedestrian and non‐ 
motorized use in the park and connect to other trail 
systems. 

 

List all groups or agencies contacted and the contact person’s phone number. 
Darryl Wilson, President Yellowstone River Parks Association,  406‐256‐5005                                    
Impacts of recreation projects on the resources injured by the Yellowstone River oil spill were also addressed in Chapter 6 of the Final Programmatic Damage 
Assessment and Restoration Plan and Final Programmatic Environmental Assessment for the ExxonMobil Pipeline Company July 1, 2011 Yellowstone River Oil 
Spill.   
References:  Yellowstone River Parks Association. 2018. Joel’s Pond Master Plan. http://www.yrpa.org/parks/joels‐pond/ 
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EA CHECKLIST 
 
Project Sponsor: Yellowstone River Parks Association (YRPA)                      
Project Title   Washington Street Bridge Parcel Acquisition                                                                  
Project Description   The YRPA proposes to acquire six acres at the South Frontage Road at the old location of the Washington Street Bridge. The 
purchase of the property would secure access to a City of Billings island immediately to the south of the property. YRPA intends eventually to deed the 
property to the City. If funds remain from the amount allocated for purchase, YRPA would make minor trailhead improvements such as fencing, signage, 
improving the gravel parking area, and possible trail work or landscaping.     

 

Person Preparing Checklist   Alicia Stickney  Phone   406‐444‐1346   
 

POTENTIAL IMPACTS ON THE PHYSICAL AND HUMAN ENVIRONMENT 
 MAJOR  MODERATE  MINOR  NONE  UNKNOWN  COMMENTS 

Topography     X    

Geology: Stability     X    

 

Soils: quality, quantity, distribution 
  X    Improvement of the parking would not disturb new 

areas. Use of best management practices would 
minimize impacts. 

Water: quality, quantity, distribution     X    

 

Air: quality 
  X    Minor and temporary dust and vehicle emissions 

will be created by equipment during construction, 
but would end after completion. 

Terrestrial, avian, and aquatic: 
species and habitats 

   X    

 
Vegetation: quantity, quality, species 

  X    Improvement of the parking would not disturb new 
areas. Disturbance from installing fencing and 
installing signs would be minimal. Use of best 
management practices would minimize impacts. 

Agriculture, grazing, crops, 
production 

   X    

Unique, endangered, fragile or 
limited environmental resources 

   X    

Demands on environmental 
resources of land, water, air, and 
energy 

   X    

Historical & archaeological sites     X    

 

Aesthetics 
  X    Would improve the appearance of parking area 

entrance to the park by removing standing water 
and ruts. 

Social Structures & more     X    

Cultural uniqueness, diversity     X    
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Population: quantity & distribution     X    

Housing: quantity & distribution     X    

Human health & safety     X    

Community & personal income     X    

Employment: quantity & distribution     X    

Tax base: local & state     X    

 

Government services: demand on 
   X   If the property is transferred to the City of Billings, 

there would be an increased demand on City 
services for maintenance. 

Industrial, commercial & agricultural 
activities 

   X    

 

Recreation and wilderness 
  X    Access to the City’s parcel on the Yellowstone River 

adjacent to the old Washington Street bridge 
location would be improved. 

Environmental plans & goals, local & 
regional 

   X    

Demands for energy     X    

Transportation networks & traffic 
flows 

  X    This new access location would facilitate access to 
the river. 

 

List all groups or agencies contacted and the contact person’s phone number. 
Darryl Wilson, President YRPA, 406‐256‐5005                                  
Impacts of recreation projects on the resources injured by the Yellowstone River oil spill were also addressed in Chapter 6 of the Final Programmatic Damage 
Assessment and Restoration Plan and Final Programmatic Environmental Assessment for the ExxonMobil Pipeline Company July 1, 2011 Yellowstone River Oil 
Spill.   
References: 
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2011 YELLOWSTONE RIVER OIL SPILL RESTORATION PLAN 
Request for Yellowstone River Recreation Project Proposals – Abstracts 

 
The Yellowstone River Oil Spill Recreation Project Advisory Committee and the Montana Department of 
Justice Natural Resource Damage Program (NRDP) are requesting the community to submit abstracts for 
recreation projects to help compensate the public for recreational losses due to the July 2011 
Yellowstone River oil spill. This solicitation is being conducted pursuant to the Programmatic Damage 
Assessment and Restoration Plan and Environmental Assessment for the ExxonMobil Pipeline Company 
July 1, 2011 Yellowstone River Oil Spill (restoration plan). Copies of the restoration plan and additional 
information to assist abstract applicants are available at the NRDP website at 
https://dojmt.gov/lands/yellowstone‐river‐oil‐spill‐July‐2011/. 

 

About the Yellowstone River Oil Spill Recreation Project Advisory Committee 
 

The restoration plan required establishment of a short‐term, locally‐based ad hoc Recreation Project 
Advisory Committee to prepare a draft Recreation Project Plan that will recommend to the Governor 
how approximately $2.3 million earmarked to the human use injury (recreation) category from the 
Yellowstone River 2011 oil spill natural resource damage settlement funds will be spent. The goal is to 
provide additional human use recreational opportunities to offset those lost due to the oil spill. The 
objectives are to improve public parks and recreation areas, improve urban fishing opportunities, and 
increase fishing access to the Yellowstone River. 

 

About the Recreation Project Plan 
 

The Recreation Project Advisory Committee, with the assistance of NRDP, will solicit, evaluate, and rank 
recreation projects and prepare a draft Recreation Project Plan. The plan will reflect the community’s 
priorities in recreation use projects within and near the injured area for services lost due to the spill. The 
Committee will provide an opportunity for public comment on the draft plan before submitting it to the 
Governor. The Governor will consider the recommendations of the Recreation Advisory Committee, the 
public, and NRDP, and will approve a final Recreation Project Plan to be implemented. Recommended 
projects will be included in the Yellowstone River Recreation Project Plan as compensatory restoration 
for interim losses of human use of the Yellowstone River due to the July 2011 oil spill. 

 

As a first step in the development of the Recreation Project Plan, the Recreation Project Advisory 
Committee and NRDP are requesting submittal of project abstracts. The NRDP will review the abstracts 
for minimum qualifications, and those applicants will attend a Recreation Project Advisory Committee 
meeting to present the abstract and answer Committee and NRDP questions. The Committee, with 
assistance from the NRDP, will make preliminary determinations about the degree to which proposed 
projects meet restoration plan project selection criteria (see Attachment B). Applicants for 
recommended projects will be requested to submit a more detailed project application in autumn 2017. 
If a project applicant does not have the capacity to complete the proposed project independently, the 
Committee and NRDP will try to work with the applicant to find a project sponsor with that capacity. 

 

Who May Submit a Project Abstract 
 

Governmental entities, private individuals, non‐government private entities, and other private entities 
are eligible to apply. An applicant may submit more than one project proposal, but must submit a 
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separate abstract for each project. For entities who proposed a project during the restoration plan 
comment period, the applicant would need to apply using this project abstract process. 

Project Funding 

The total amount available for recreation project funding is approximately $2.3 million. Project 
proposals should be able to demonstrate strong natural resource‐based recreation benefits under the 
criteria listed in this abstract application, and demonstrate a clear relationship to the recreation services 
injured. The Recreation Project Advisory Committee may recommend partial funding for some projects. 
Matching funds from other sources are encouraged. 

Eligible Projects 

Before submitting an abstract, the Yellowstone River Oil Spill Recreation Advisory Committee and NRDP 
strongly  encourage  potential  applicants  to  attend  a  Project  Workshop  with  NRDP,  at  the  Billings 
Southside Community Center at 901 S. 30th St. on Wednesday, August 9, from 11:00 AM to 1:00 PM, or 
Tuesday, August 15 from 11:00 AM to 1:00 PM or 4:00 PM to 6:00 PM, and/or contact Alicia Stickney at 
406‐444‐0205, aliciastickney@mt.gov. The purpose of the workshops  is to provide potential applicants 
with more information about the application process and to discuss project ideas. 

Location Eligibility Restrictions: Projects should occur as close to the areas injured by the 2011 oil spill 
as practicable (see Figure 1 in Attachment A). Projects may occur further upstream and downstream of 
the injured area (the area most heavily impacted by the spill), or in urban ponds or tributaries, to 
restore, replace, rehabilitate, or acquire the equivalent of the injured resources. Projects that are 
outside the injured area will be considered on a project‐specific basis for their potential to meet the 
restoration plan goals; projects or a portion thereof that would be located outside of the injured area 
but would have the effect of restoring or significantly facilitating the restoration of the lost recreation 
services will be considered. 

Project Types: Projects eligible for funding must be included in the restoration project types identified 
in the restoration plan as compensatory restoration for interim losses of recreational human use 
services due to the spill. Recreational human use restoration project types and examples are discussed 
in Section 4.6.5 of the restoration plan. The project types include: 

 Developing and improving boat launch sites

 Nature trails

 Other park improvements

 Recreation area improvements

 Urban fishing opportunity improvement

 Development of new fishing access sites or preserve access to existing sites

 Provide safe access to the river

Eligible projects can include projects that are conceptual in nature, to those ready to implement. 

ABSTRACT SUBMITTAL 

Applicants must submit two hard copies or, if emailed, a pdf and an electronic copy (in Word) of the 
abstract by Friday, August 25, 2017 at 5:00 PM. The submittal must include: 

 Step 1: Applicant Information and Project Budget Summary Form

 Step 2: Project technical narrative
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 A project map 
 

The abstract application material should be sent to: 
2011 Yellowstone Oil Spill Recreation Projects 
Montana Natural Resource Damage Program 
1720 9th Ave. 
P.O. Box 201425 
Helena, MT 59620‐1425 
Phone: 406‐444‐0205 

 
or 

 
aliciastickney@mt.gov 

 

If you have questions, or if the NRDP staff can help you in any way, please contact Alicia Stickney at 
(406) 444‐0205, aliciastickney@mt.gov. 

 

NRDP  staff  may  contact  the  applicant  to  obtain  omitted  information,  to  clarify  issues,  or  to  verify 
information contained in the abstract. All abstracts will be made available to the public. If an applicant 
wishes  to  keep  information  confidential,  contact NRDP  for  guidance.  The project  selection process  is 
provided in Attachment B. Project sponsor requirements are provided in Attachment C. 

 
An applicant may include a request for assistance with finding a project sponsor that can implement the 

project or request that the NRDP implement the proposed project. If you would like to request 

assistance with finding a project sponsor to implement the project, please contact Alicia Stickney at the 

NRDP, 406‐444‐0205, aliciastickney@mt.gov before submitting the abstract. 
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Recreation Project Abstract ‐ Application 
Step 1.  Applicant Information and Project Budget Summary Form 

 
1. Applicant Name    

 

2. Project Title     
 

3. Type of Entity     
(city, corporation, association, NGO, private, etc.) 

 

4. Amount Requested for Funding, if known      
 

5. Description of Project Location (Attach maps showing project area and project location)     
 

 

 

6. Recreational Service Loss due to the 2011 Oil Spill to be Restored, Rehabilitated, Replaced, or 
Equivalent Acquired through Project     

 

 

 
 

7. Recreational Project Type        
 

8. Applicant Mailing Address:     
(Street/PO Box) 

 

(City/State/Zip)  (Telephone) 
 

Contact Person:      
(Name)  (Title) 

Mailing Address (if different):    
(Street/PO Box) 

 

(City/State/Zip) 
Phone:      

 

E‐mail Address:      
 

9. Possible Project Partners    
 

10. Proposed Funding Sources and Estimated Costs 
 

On  the  table  below,  enter  the  source  and  amount  of  all  funding  that  may  be  used  for  this  project. 
Indicate all potential sources of funds that you intend to apply for to complete this project, even if you 
have not yet applied  for  the  funds or have not yet  received a  commitment  from the  source.  Indicate 
whether matching funds are cash or in‐kind (ex., hours). 
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Dollar Amount 

$ 

Total 

$ 
 
 
 
 
 
 
 
 
 
 
 
 

 
Step 2.  Technical Narrative 
If any of the requested information is not available, state clearly what information is not available. 

 

A. Project Location – Where is the project located? 

 One aerial photo/map – should be 8.5 X 11 inches in size, showing the project location in 
relation to the Yellowstone River. 

 One aerial photo/map to show the project details, if helpful. 
Note: All maps/aerial photos must include pertinent topographic and geographic information, 
scale, and north arrow. 

 
B. Describe the Project Goals and Objectives – What is the Project’s Purpose? 

1. State the project goals – broad statements of the project’s purpose. Each goal should have at 
least one measurable objective. 

2. State the project objectives – describe a specific outcome of the project and when this outcome 
will be achieved. 

 

Example: The goal of your project may be to increase recreational access to the Yellowstone River in 
urban areas impacted by the oil spill. The objective would be to build additional trailhead parking in 
a city park by September 2018. 

 
C. Describe briefly how the project will be conducted – What are the project tasks? 

1. Briefly describe the activities that will be required to complete the project and who will conduct 
them. 

2. Indicate if the project is a phase of a larger project. Example: a trail project in a particular area 
that is one part of an entire trail system. 

 
D. Provide a Project Time Schedule – When will the project start and when will the project be 

completed? Note: work on the project must start within a 24‐month time from project award and 
should plan to be completed within five years from project award. 

Proposed Funding Source Form 

Yellowstone River Oil Spill Recreation Fund 
  

  

Matching Funds 

 

Matching Fund Sources 
Cash 

Matching 
Funds 

In‐Kind 
Matching 
Funds 

 

Dollar Amount 
 

Total 

   $  % 
   $  % 
   $  % 
   $  % 

Totals    $  % 
 

Estimated Total Project Cost  $ 



 

 

Attachment A – Figure 1 
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Attachment B 
Project Selection Process 

 

Minimum Qualification Screening of Proposal Abstracts 
 

To assure that each proposed project meets the minimum qualifications for funding, the NRDP will 
conduct an initial screening of the projects focused on the following items: 

 
1. That  the  project  abstract  application  is  completed  fully  and  accurately,  with  all  necessary 

information. 
 

2. That the proposed project will restore, rehabilitate, replace, or acquire the equivalent of injured 
human recreational use services, and is consistent with the goal of providing additional human 
use recreational opportunities to offset those lost due to the 2011 Yellowstone River Oil Spill. 

 

3. That the proposed project is located within the 2011 Yellowstone River Oil Spill injured area or 
as close to the injured areas as practicable (see Figure 1 in Attachment A). 

 
If the NRDP determines that a project does not meet minimum qualifications for funding, the applicant 
may bring the issue to the NRDP Program Manager and the Chairman of the Recreation Advisory 
Committee within 15 calendar days of written notice of this determination. 

 
Abstract Application Evaluation, Presentations, and Preliminary Project Selection 

 
If a project proposal meets minimum qualifications, the applicant will be requested to attend a 

Recreation Project Advisory Committee meeting to give an oral presentation on the project and answer 

questions posed by the Recreation Project Advisory Committee and NRDP. Applicants will be given 

adequate notice of the date, time, and place of the meeting. The Recreation Project Advisory 

Committee, with assistance from the NRDP, will make a preliminary assessment regarding the degree to 

which proposed projects meet restoration plan project selection criteria, listed below. Based on that 

preliminary assessment, the Recreation Project Advisory Committee will request a more detailed 

application for those projects that may meet restoration plan project selection criteria. The request for a 

detailed application does not guarantee that the project will be included in the draft Recreation Project 

Plan. The detailed project application will need to go through the evaluation and funding selection 

process. 

 
If the Committee recommends a project for which the applicant does not have the capacity to complete 

the project independently, the Committee will try to work with the applicant to find a project sponsor 

with that capacity. 

 
Detailed Project Applications and the Recreation Project Plan 

 
After receiving the detailed project applications, the Recreation Project Advisory Committee, with 

assistance from the NRDP, will review and rank the projects and will prepare a draft Recreation Project 

Plan. The allocation of funds to recreation projects should address the highest priority projects in the 
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injured area that meet the restoration plan criteria. NRDP may modify this plan as necessary to meet 

restoration plan goals. The public will have an opportunity to comment on the draft Recreation Project 

Plan before the Committee submits the plan to the Governor. 

Project Selection Criteria 

The selection of recreation projects must comply with the Oil Pollution Act regulations. The criteria are 
either legal criteria or policy criteria. Criteria 1‐7 are legal criteria derived from the Oil Pollution Act 
natural resource damage assessment regulations. The regulations describe specific project evaluation 
criteria. Criterion 8 is a policy factor the State has used for funding decisions at other natural resource 
damage sites in the State of Montana and is consistent with Oil Pollution Act requirements regarding 
cost‐benefit and cost‐effectiveness. 

In applying these criteria to evaluate proposed recreation projects, the criteria will be evaluated 
qualitatively rather than quantitatively. The importance of each criterion as applied to individual 
projects will vary depending upon the nature of the project and the unique issues it raises. Given the 
wide array of potential restoration projects, the State and Recreation Project Advisory Committee must 
not be unduly constrained in their ability to evaluate what is best for the injured resource services. A 
non‐quantitative process in which the criteria and the proposed projects are balanced and ranked 
against each other allows greater flexibility in selecting projects with the highest probability of success 
to address natural resource injuries and impaired services related to the injured area. 

Oil Pollution Act Legal Criteria 

Natural Resource Damage Assessment regulations under the Oil Pollution Act require consideration of 
six criteria when evaluating restoration options (15 Code of Federal Regulations 990.54(a) and (b)). 

1) Project cost and cost‐effectiveness
The cost of a project, both implementation cost, long term maintenance, and monitoring will be
considered against the relative benefits of a project to the injured natural resource service losses.
NRDP and the Committee will evaluate whether the project accomplishes its goal in the most cost‐ 
effective way possible. Projects that return the greatest and longest lasting benefits for the cost will
be preferred. NRDP and the Committee will also consider the time necessary before the project
benefits are achieved, and the sustainability of those benefits. Using the Recreation Advisory
Committee and the Montana Environmental Policy Act public review process, projects will be
reviewed for their public acceptance and support. Additional consideration will be given to projects
that leverage other financial resources.

2) Project goals and objectives
This criterion considers the extent to which each restoration project helps to compensate for
interim service losses. Projects should demonstrate a clear relationship to the recreational use
services injured. Projects located within the area affected by the spill are preferred, but projects
located within the Yellowstone River watershed that provide benefit to the resource services injured
in the affected area will also be considered.

3) Likelihood of project success
NRDP and the Committee will consider the technical feasibility of each project in achieving the
restoration project goals, including the likelihood the project will be implemented as proposed, and
the risk of failure or uncertainty that the goals can be met and sustained. The State trustee will
generally not support projects or techniques that are unproven or projects that are designed
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primarily to test or demonstrate unproven technology. 
 

4) Avoidance of Adverse Impact 
Projects will be evaluated for the extent to which they prevent future injury as a result of the oil spill 
and avoid collateral injury as a result of implementing the alternative. All projects shall be lawful and 
likely to receive any necessary permits or other approvals prior to implementation. 

 
5) Multiple Resource and Service Benefits 

Projects that provide benefits that address multiple resource injuries or service losses, or that 
provide ancillary benefits to other resources or resource uses are preferred. 

 
6) Public Health and Safety 

This criterion is used to ensure that the projects will not pose unacceptable risks to public health 
and safety. 

 
Other Legal Considerations 

 
7) Policies, Rules, and Laws 

Oil Pollution Act regulations require compliance with worker safety and natural resource protection 
laws. The NRDP will also consider the degree to which the project is consistent with applicable 
policies of the State of Montana. Projects must be implemented in compliance with all applicable 
laws and rules, including the consent decree. 

 
Montana Policy Criteria 

 
8) Normal Government Function 

The State will not fund activities for which a governmental agency would normally be responsible or 
that would receive funding in the normal course of events. With this criterion, the Committee and 
NRDP will evaluate whether a particular alternative would be implemented if recovered natural 
resource damages were not available. The settlement funds may be used to augment funds 
normally available to government agencies to perform a particular action if such cost sharing would 
result in the implementation of a restoration action that would not otherwise occur through normal 
agency function.
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The Committee will use the following table to summarize evaluations for each project: 

 

Oil Pollution Act Legal Criteria 

1‐Project cost and cost‐effectiveness 

2‐Project goals and objectives 

3‐Likelihood of project success 

4‐Avoidance of Adverse Impact 

5‐Multiple Resource and Service Benefits 

6‐Public Health and Safety 

Other Legal Considerations 

7‐Applicable Policies and Laws 

Montana Policy Criteria 

8‐Normal Government Functions 

Land Acquisition Criteria – to be applied by NRDP if acquisition is part of plan 

Price 

 

Price 
 
Any property acquisitions must be at or below fair market value. The NRDP must determine if the land, 

easements, or other property interests proposed to be acquired are being offered for sale at or below 

fair market value. The NRDP will make this determination before proceeding with an acquisition set 

forth in the Recreation Project Plan. For land acquisitions, an independent appraisal by a qualified 

appraiser, which complies with the Uniform Standards of Professional Appraisal Practice, will be 

required to verify the property’s value. 

 
Final Recreation Project Plan 

 
After considering public comment and the recommendations of the Recreation Project Advisory 

Committee and the NRDP, the Governor will make the final decision on the Recreation Project Plan. 

Once approved, any future substantive change to the plan would be subject to the same review and 

public comments steps prior to a final decision by the Governor. 
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Attachment C 

Project Sponsor Requirements 
 

Project Sponsor Responsibilities 

 
Upon approval of a recreation project, the project sponsor will be required to enter into a contract 

agreement with NRDP before any funds can be expended or received. NRDP can provide a model 

contract agreement upon request. Detailed scopes of works, budgets, and project schedules are 

required in all agreements, and must be approved by NRDP before any work paid for by Yellowstone 

River 2011 Oil Spill restoration funds can begin. Expenses incurred by project sponsors before the 

contract agreement becomes effective will not be reimbursed. 

 
The NRDP will ensure that all approved projects implemented by the project sponsors are consistent with 

scope and budget of the project as approved. NRDP may terminate project funding if it finds that the 

project is not consistent with the approved project. 

 

Other Information for Project Sponsors 
 

 Project sponsor costs for project administration activities will be capped at 5% of the total 
estimated project development and design costs. 

 

 As part of the project development efforts, project sponsors should pursue opportunities to obtain 
matching funds or in‐kind services for the full project to increase the project’s cost‐ effectiveness. 

 

 Procurement for all projects must meet or exceed State procurement requirements, including 
legal procurement for all environmental consulting, engineering, and design activities. 

 

 If a project is completed under budget, the remainder funds will be used for the same restoration 
project type. Some projects may not reach implementation phase, depending on the results of the 
project development phase. 

 

 All restoration work on private land will require landowner agreement to protect projects for a 
specific length of time. 

 

 Specific projects may require additional MEPA review and public participation during project 
development and implementation. 

 

 Entities contracted for project implementation must obtain all required permits. 
 

 Projects selected will be required to initiate implementation within two years of the plan 
finalization. The implementation would take place over a period not to exceed 5 years. 

 
The implementation will include necessary oversight and review by NRDP, with funds distributed to project 
partners on a reimbursement basis.  
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Section I.  Introduction 

As part of the implementation of the Final Programmatic Damage Assessment and Restoration 
Plan and Final Programmatic Environmental Assessment for the Exxonmobil Pipeline Company 
July 1, 2011 Yellowstone River Oil Spill prepared by the U.S. Department of the Interior, through 
the Bureau of Land Management and U.S. Fish and Wildlife Service, and the State of Montana 
through the Department of Justice Natural Resource Damage Program (NRDP), on March 28, 
2018, the Yellowstone River Recreation Project Advisory Committee (Committee) and the NRDP 
issued a Draft Yellowstone River Recreation Project Priority Plan for public comment. The draft 
Recreation Project Priority Plan identifies preferred recreation projects and funding amounts to 
meet the restoration plan goal of providing additional recreational human use opportunities to 
offset those lost due to the July 1, 2011 Exxonmobil Pipeline Company Yellowstone River Oil 
Spill. The public comment period on the draft Recreation Project Priority Plan ended at 5:00 PM 
on April 30, 2018. 

The Committee and the NRDP received a total of 13 letters or emails during the public comment 
period, and five individuals gave verbal testimony at the public meeting in Billings on April 25, 
2018.  One comment letter (#10) included a letter and a petition with the signatures of 70 people.  
One comment letter (#13) was a note card signed by 9 people. 

Attachment A provides copies of the comment letters. Copies of comment letters are also 
available on the NRDP website at:  https://dojmt.gov/lands/yellowstone-river-oil-spill-july-
2011/. This document summarizes the comments received and provides responses.  

There were no changes made to the text of the draft Recreation Project Priority Plan to reflect 
the responses to comments.  The text in Section 2.2 has been updated to describe the public 
participation process during the comment period on the draft priority plan.  

No comments were received that pertained specifically to the checklist environmental 
assessments included in Appendix B to the Recreation Project Priority Plan. 

The Governor will make the final decision on the final Recreation Project Priority Plan. 
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Section II. Comment Summary and Responses to Comments 

2018 Yellowstone River Recreation Project Priority Plan 
Written Comments Received 

Comment # Commenter Organization Notes 
1 Darryl Wilson Yellowstone River Parks 

Association 
2 Hayes, AC 
3 Barnes, Brit 
4 Bledsoe, Mike 
5 Laurel Park Board Laurel Park Board 
6 Engh, LouAnne 
7 Johnson, Harold 
8 Gilluly, Kathleen Laurel Outlook 
9 Davidson, Jeremy 

10 Bromgard, Phyllis Laurel Lions Club Included a petition with 
signatures of 70 people 

11 Nelson, Mayor City of Laurel 
12 Desjarlais, Debbie 
13 American Legion Unit 

123 
American Legion Included a notecard 

signed by 9 members of 
the American Legion 
Auxiliary Unit 123 

Verbal Comments Received 
V1 Roger Williams 
V2 Kurt Markegard 
V3 Phyllis Bromgard Laurel Lions 
V4 Darryl Wilson Yellowstone River Parks 

Association 
V5 Dianne Lehm Big Sky Economic 

Development 
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Topic A: Comments in support of the draft recreation project priority plan 
Comments:  Six written comments (Laurel Park Board #5, LouAnne Engh #6, Kathleen Gilluly #8, 
Phyllis Bromgard #10, Laurel Mayor Nelson #11, American Legion Unit 123 #13) and four verbal 
comments (Roger Williams #V1, Kurt Markegard #V2, Darryl Wilson of Yellowstone River Parks 
Association #V4, Dianne Lehm of Big Sky Economic Development #V5) indicated general 
support for the draft recreation project priority plan.  

Response:  The Committee and NRDP acknowledge these comments and appreciate the 
support for the recreation project priority plan.   

Topic B:  Comments in general support of new access to the Yellowstone River. 
Comments: Harold Johnson (Comment #7) generally stated a need for more access sites to the 
Yellowstone River.  

Response:  The Recreation Project Priority plan includes several projects for new access sites to 
the Yellowstone River.  Funds allocated to Project #3, the Montana FWP fishing access site and 
development project are intended to develop three additional fishing access sites to the river.  
New fishing access sites are also included in Project #4, an access at South Billings Bridge, and 
project #5, an access at Dover Island just downstream of Billings.  Also included in the funding is 
a new park on Western Sugar property near Garden Avenue.   

Topic C:  Comments requesting additional funding for specific recreation projects 

Comments:  Darryl Wilson of the Yellowstone River Parks Association (comment #1) requested 
that the proposed funding for the Joel’s Pond project be increased from the $10,000 included in 
the draft plan to the $16,100 recommended by the Natural Resource Damage Program in 
Appendix A to the priority plan.   
Comment: Darryl Wilson of the Yellowstone River Parks Association (comment #1) requested 
that the funding for the Washington Street Bridge Acquisition be increased from the $30,000 
included in the draft plan to $40,000. The addition of $10,000 was suggested by a Recreation 
Project Advisor during the public meeting on the projects, but was not acted upon. 
Comment: Darryl Wilson of the Yellowstone River Parks Association (comment #1) requested 
that the funding for the Washington Street Bridge Acquisition be increased from the $30,000 
included in the draft plan to $40,000. The addition of $10,000 was suggested by a Recreation 
Project Advisor during the public meeting on the projects, but was not acted upon. 
Comment:  The Laurel Park Board (Comment #5) and LouAnne Engh (Comment #6) and the City 
of Laurel (Comment #11) requested that the $50,000 originally considered for the application at 
Riverside Park for the campground development, but not included in the funding award, be 
reconsidered and added to the awarded amount. The City of Laurel also suggested that if the 
Riverside Park Campground and Boat Ramp Project is reduced by $50,000, the entire list of 
projects be reduced proportionately.  

Response: The Committee and NRDP carefully considered the project applications, the 
presentations made by project applicants in October 2017, the Oil Pollution Act and State of 
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Montana Policy criteria evaluations for the projects included in Appendix A, recreational 
benefits, matching funds, timing of implementation, public comments on the projects  made on 
February 12, and public comments on the project made on February 15, and feel that the 
project and funding decisions made on February 15 and included in the draft plan were 
thoroughly vetted.  The requests for funding were greater than the dollars available for funding, 
and the committee members weighed the community’s priorities and comments carefully 
before making their decisions.  Not all projects were fully funded, and some projects did not 
receive funding at all. The committee members stand by their priority and funding decisions 
and have decided not to reconsider the priority and funding decisions. 

The total amount available for recreation project funding is approximately $2.3 million. It was 
the Committee’s recommendation that if there are any remainder or unused funds from higher 
ranked projects, after all projects have been funded as recommended in Table 3 of the priority 
plan, the first $50,000 will be offered to the City of Laurel for Project #1 to complete the 
campground development. If additional funds are left after that, they would be provided to 
FWP for fishing access site maintenance in the area, subject to NRDP criteria. 

Topic D:  Comments on the FWP Yellowstone River Fishing Access Site Acquisition and 
Development Project 

Comment:  AC Hayes (Comment #2) expressed the need for an access site at the Duck Creek 
Bridge.  The same comment said that the area between Columbus and Park City is also in need 
of access. 

Response:  Montana FWP identified the need for a river access in the area between Columbus 
and Park City in its application for fishing access site development funds to the Committee, and 
said that they would strive to locate at least one fishing access site within that stretch.  
However, suitable property acquisitions for new fishing access sites can be very hard to find and 
complete. FWP has been looking for a suitable property in this area for many years.  At the 
moment, there are not specific properties or projects identified in the area between Columbus 
and Park City area.  If opportunities arise, FWP has the flexibility with the awarded funds to 
pursue them.  

The Duck Creek Bridge is immediately east of the FWP Duck Creek Fishing Access Site. Some 
people use the County bridge right of way to access the river on the north side of the Duck 
Creek Bridge.  This is not a formal developed fishing access site.  Because funds are limited, and 
because the Committee feels that there already is adequate access to the river at the Duck 
Creek Bridge, the Committee does not recommend pursuing development of a second access 
site at that location. 
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Topic E Comments Supporting Specific Projects 

Comment:  Brit Barnes (Comment #3) supported the development of a fishing access site at 
South Billings Boulevard and stated support for a boat ramp at that location. Comment #V4 
supported the new fishing access point at Blue Creek (by South Billings Bridge). 
Comment:  Jeremy Davidson (Comment #9) supported the funding for Riverside Park projects.  
Comment:  Phyllis Bromgard (Comment #10 and #V3) and the American Legion (Comment #13), 
supported the projects at Laurel Lions Family Park.   

Response:  The recreation project priority plan includes funding for development of a fishing 
access site at the South Billings Boulevard bridge (Blue Creek Fishing Access Site).  The plan for 
the fishing access site includes standard Montana Fish, Wildlife and Parks fishing access site 
infrastructure, including a boat ramp. Funding was allocated for development of a campground 
and a latrine at the boat ramp at Riverside Park. The project at Laurel Lions Family Park includes 
a dock, benches, and a paved walking path.  

Topic F Comments About Specific Components of Projects 

Comment:  Brit Barnes (Comment #3) requested that the proposed river access site at South 
Billings Boulevard include a boat ramp.   

Response:  The river access site at the South Billings Boulevard is planned to be a standard 
Montana Fish, Wildlife and Parks fishing access site with parking, latrines, and a boat ramp. 

Topic G Comments on Taxes 

Comment:  Mike Bledsoe (Comment #4) stated “we do not want anymore new taxes no matter 
what!” 

Response:  Funding for the recreation projects in the recreation project priority plan is from a 
Federal and State settlement with ExxonMobil Pipeline Company announced in 2016.  The 
projects would not be funded with tax dollars.  More information about the settlement is 
provided in the final restoration plan: https://media.dojmt.gov/wp-content/uploads/nrdp-
yellowstone-restoration.pdf 

Topic H Comments requesting that restoration plan funds be allocated to other injured 
resources  

Comment:  Jeremy Davidson (Comment #9) requested funds from the Natural Resource 
Damage Program for the purpose of reinforcing the riverbank at a specific property.   

Response:  The funds allocated in the Yellowstone River Recreation Project Priority Plan are 
specifically allocated for compensatory restoration of lost recreational services. Injuries to 
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other resources are being addressed according to the process outlined in the restoration plan: 
https://media.dojmt.gov/wp-content/uploads/nrdp-yellowstone-restoration.pdf 

Topic I Comments submitting project ideas for if there is another round of funding 

Comment:  Debbie Dejarlais (Comment #12) requested that if there is a second round of money 
available, that her proposal would be considered. 

Response:  The Committee and the NRDP do not anticipate another round of funding for 
recreation projects.  The total amount available for recreation project funding is approximately 
$2.3 million. It was the Committee’s recommendation that if there are any remainder or 
unused funds from higher ranked projects, after all projects have been funded as 
recommended in Table 3 of the priority plan, the first $50,000 will be offered to the City of 
Laurel for Project #1 to complete the campground development. If additional funds are left 
after that, they would be provided to FWP for fishing access site maintenance in the area, 
subject to NRDP criteria. 
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Attachment A Copies of Comment Letters 
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Comment #2 

-----Original Message----- 
From: A C Hayes <alhayes1946@msn.com>  
Sent: Wednesday, March 28, 2018 11:18 AM 
To: Natural Resource Damage Program <nrdp@mt.gov> 
Subject: Yellowstone Recreation  

In regard to "Yellowstone River Fishing Access Site Acquisition and Development". 
I sincerely hope the access site at the Duck Creek bridge is considered. Currently people that float put in 
the river there on the northwest end of the bridge on both sides of the highway. Kayaks and canoes 
must be carried fairly long distances and lifted over bard wire fences.  

The other area I feel is in dire need of access is between Columbus and Park City where landowners do 
not permit any access that I am aware of.  

And thank you for all your work on this project. I realize there is much more to be done. 

Al Hayes 
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Comment #3 

-----Original Message----- 
From: Brit Barnes <britterskideeppow@icloud.com>  
Sent: Thursday, April 5, 2018 12:36 PM 
To: Natural Resource Damage Program <nrdp@mt.gov> 
Subject: Yellowstone recreation 

Hello- 

I’d would like to write in to comment on the proposed improvements to the lower Yellowstone river 
corridor. In a recent article in the Billings Gazette they mentioned a south Billings boulevard fishing 
access site. It would be awesome if that site would include a boat ramp.  

Billings would really benefit with the Duck creek access up steam and Coulson park down stream one in 
the middle of those would be well used. 

Thank you 
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Comment #4 

From: Mike Bledsoe <outlook_ADC90E70D7A7C461@outlook.com> 
Sent: Thursday, April 5, 2018 2:24 PM 
To: Natural Resource Damage Program <nrdp@mt.gov> 
Subject: Yellowstone (improvements?) 

We do not want anymore new taxes no matter what! 
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Comment #5 

From: Luanne Engh <luanne@northlandcorrosion.com>  
Sent: Friday, April 6, 2018 12:55 PM 
To: Natural Resource Damage Program <nrdp@mt.gov> 
Cc: amy.pollock.r8gd@statefarm.com; Irv Wilke <irvsavage99@gmail.com>; Kurt Markegard 
<kmarkegard@laurel.mt.gov>; Ken Gomer <ken@kgomer.com> 
Subject: Yellowstone River Recreation Plan 

City of Laurel – Laurel Park Board - 

April 5, 2018 

To:  Yellowstone Recreation Advisory Committee 

Dear Committee Members: 

The Laurel Park Board is supportive of the Yellowstone Recreation Priority Plan the committee 
has drafted for Riverside Park and Lions Park in Laurel.  The city of Laurel experienced a great 
deal of inconvenience and loss of access to the river and Riverside Park during the Exxon spill 
and related flooding which eventually closed the park. We are ready to work together to make 
the needed improvements so our landmark park will be modernized and available to camping, 
fishing, picnicking, and family activities.  Riverside Park has the best access for fishing on the 
Yellowstone River and it received the most damage from the 2011 oil spill, so we appreciate that 
you designated the funds to help our project.  

We would also like to ask that the $50,000  originally considered for our application be 
reconsidered for Laurel’s project. We could use the money to give our project the needed funds 
to totally finish the camping area and bathrooms.   Our park receives a high volume of traffic 
from the Interstate 90 and Highway 212 and sadly it hasn’t been available to the public for many 
years.  

We thank you for your service and the hours you dedicated to see that this money was spent to 
best serve the citizens of Yellowstone County.  The money will make a huge difference to the 
recreation offerings on the Yellowstone River.  We want to be proud of our city and its parks! 

Sincerely, 

Laurel Park Board 
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Comment #5 

Amy Pollock 
LuAnne Engh 
Phyllis Bromgard 
Ken Gromer 
Scot Stokes 
Irv Wilke 
Richard Herr 
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Comment #6 

From: Luanne Engh <luanne@northlandcorrosion.com>  
Sent: Friday, April 6, 2018 1:06 PM 
To: Natural Resource Damage Program <nrdp@mt.gov> 
Subject: Yellowstone Recreation Plan 

Committee Members, 

I am a member of Laurel’s Park Board and I have lived in the city for 40 years.  Our board sent a group 
email  we in support of the Master plan that has been submitted by the advisory council.  As an 
individual, I’d also like to send my thoughts. 

Laurel and Riverside Park were the more affected by the 2011 oil spill than other areas 
downstream.  Our project to get the park back to a campground and a safe, fun place to enjoy again is 
going to take a lot money from many sources.  This park has been closed for too long and it’s such a 
shame.  The city will never be able to afford to make the improvements alone.  This Recreation Plan will 
give our Riverside Park Master Plan a jump start to really do it right.  

I would really like to see the extra $50,000 added back in to the award to Riverside Park.  We will need 
as much help as we can to get the park to a place where people will want to come and enjoy the 
space.  The committee should see that other downstream groups will be able to draw on funds from 
Billings donors, but Laurel won’t have as many donors from their community.  We will do the best we 
can but the extra funds really belong to where the most damage was done.  

Thank you for your time and service. 

LuAnne Engh 
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Comment #7 

From: harold johnson <johnsh@plentywood.k12.mt.us> 
Sent: Tuesday, April 10, 2018 10:54 AM 
To: Natural Resource Damage Program <nrdp@mt.gov> 
Subject: Yellowstone Recreation 

Please push for access sites to get into the river. 
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Comment #8 

From: News <news@laureloutlook.com>  
Sent: Wednesday, April 18, 2018 8:49 AM 
To: Natural Resource Damage Program <nrdp@mt.gov> 
Subject: Yellowstone Recreation 

Received April 18, 2018 

Thank you to the committee, the state and all the residents who attended meetings and gave input that 
helped determine the Recreation Project Priority Plan for the Yellowstone River. I would like to extend 
my support for the draft plan as written. The priorities as they are recommended will help with 
recreation in areas that were most impacted by damage from the Exxon Oil Pipeline break, including 
Riverside Park and South Pond in Laurel and Sportsman’s (Buffalo Mirage) west of Laurel. All of those 
recreation areas are vital to attracting tourists and to providing recreation opportunities for residents. 

Best, 

Kathleen Gilluly 
Editor/general manager 
Laurel Outlook 
news@laureloutlook.com 

415 E. Main St. 
PO Box 278 
Laurel, MT 59044 
Phone: 406-628-4412 
Fax: 406-628-8260 
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Comment #9 

From: jeremy davidson [mailto:davidson8235@gmail.com] 
Sent: Thursday, April 19, 2018 1:33 AM 
To: Stickney, Alicia <AliciaStickney@mt.gov> 
Subject: Re: Yellowstone oil spill clean up 

     Alicia , This is Jeremy Davidson writing you this email on the behalf of my father in law. 
Dale Frey 1344 McMullen ln. [406}860-7987. His Property was ground zero when the silvertip 
oil spill happened. He was the first place the oil spill affected. It says there has to be funds 
allocated to the area closest to where the rupture happened. Riverside Park was close to the 
rupture but was upriver. 1344 McMullen is the first place affected. I am happy that there are 
being funds put aside for Riverside Park. The community needs to have something good come 
out of the silver tip oil spill. We filled almost 1,900 sand bags and stacked them along our banks. 
We filled those bags with land from 1344 McMullen Ln. Dale his wife Gayle, Heidi and Myself. 
filled all those bags with shovels, none were brought in. as you can imagine it was hard work. 
our effort was successful in the areas we sand bagged. we had flooding happen when the levy 
broke at Riverside Park. direct path of water from the levy rupture and oil mixed from the silver 
tip rupture  cut through our property and made a water fall about 20 foot wide .which lasted 
lasted for about 2 weeks.  Our sand bags were saturated with "oil" all of them. Crawford ,Exxons 
Insurance company. Had There sub contractors remove every one of our sand bags. EPA OR 
THE DEQ was on site TO WITTNESS THE REMOVAL OF OUR SAND BAGS. Exxon or 
Crawford has to have invoices cataloged for the sand bags removal. Dale was never compensated 
for the loss of the land or the loss of the sandbags. Dale would like funds from the Natural 
Resource Damage Program  to be allocated to his Land. For the purpose of restoring 
his  property to the condition it was before the oil spill. Dale would like his  banks reinforced to 
at least 3' higher in all low areas along his banks. that is what the height of the sand bag walls 
were. Before they were removed. Anything you could do to help Alicia would greatly be 
appreciated.        

 SINCERLY , Jeremy Davidson 
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April 7, 2018 

Draft Recreation Project Priority Plan 

Natural Resource Damage Program 

PO Box 201425 

Helena, MT 59620-1425 

RECEIVED 

APR 19 2018 

NATURAL RESOURCI: 
DAMAGE PROGRAM 

I wanted to take the time to thank the committee for their deliberations and 

recommendations to rank the projects that applied for funds from the settlement 

between the State and ExxonMobil for the 2011 oil spill in Laurel, Montana. 

The oil spill event had a big impact on the community of Laurel and I am 

appreciative of the effort to restore the recreation opportunities this community 

lost in 2011. The Laurel Lions Club has worked with the City of Laurel for over 

twenty years to improve the recreation opportunities at a park now called the 

Lions Family Park. This park is almost 27 acres in size with a majority of the area 

being a fishing pond. This pond was created in 1964 by a contractor that was 

building the Interstate through Laurel as part of the National Highway System and 

need the gravel and soils to complete the highway directly south of this park. The 

City of Laurel acquired the land after the highway was built. 

The Laurel Lions Club approached the City of Laurel to improve this pond for 

recreational opportunities many years ago. The improvements that have been 

completed so far have been accomplished through local fund raising efforts and 

the hard work and determination of past and present Laurel Lions Club members. 

Local businesses have provided funding and employee volunteerism to make this 

park a recreation destination for all citizens that live or visit the Laurel area. The 

Montana Fish, Wildlife, and Parks also supports this park by stocking fish in the 

pond that allows community members a local fishing destination. 

Comment #10
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Funds awarded through the Natural Resource Damage Program for the Lions 

Family Park would be spent on an ADA fishing dock, asphalt pavement of the 

gravel trail around the pond so more citizens feel comfortable walking the trail 

and to also provide them with benches to sit and take a break from their walk. 

I am including a signature page to this letter of citizens and businesses that are in 

support of the Laurel Lions and of the City of Laurel receiving funds dedicated to 

help improve the Lions Family Park. 

Sincerely, 

a 
Phyllis Bromgard 

Laurel Lions Club Member 

Comment #10
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We the undersigned appreciate the recommendation to award funds to the City 

of Laurel for the Lions Family Park 

.. 

" 

Comment #10
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We the undersigned appreciate the recommendation to award funds to the City 

of Laurel for the Lions Family Park 

Date 
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We the undersigned appreciate the recommendation to award funds to the City 

of Laurel for the Lions Family Park 

Printed Name Signature Date 

'l -/1/-/ g-

Comment #10
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CITY HALL 

City of Laurel !!SW.1st.St. 

PUB WORKS: 628-4796 
PWD FAX: 628-2241 

P.O. Box 10 
Laurel, Montana 59044 WATER OFFICE: 628-7431 

WTR FAX: 628-2289 

MAYOR: 628-8456 

April 17, 2018 

Natural Resource Damage Program 
PO Box 201425 

Helena, MT 59620-1425 

RECEIVED 

APR 21 2018 

NATURAL RttOURCE

DAMAGE PROGRAM

DEPARTMENT 

Re: City of Laurel's Comments regarding the Draft Yellowstone River Recreation Project 
Priority Plan 

To the Natural Resource Damage Program: 

Please accept this letter as the City of Laurel's Comments regarding the Yellowstone 
River Draft Recreation Project Priority Plan. In addition to this letter, please find the enclosed 
City Council Resolution authorizing the submission of the same. Initially, I would like to 
express the City's gratitude for all the members' time, effort and work ranking the projects that 
had applied for funds derived from the settlement entered into by ExxonMobil for the 2011 oil 
spill that occurred in the Yellowstone River, near Laurel, Montana. The oil spill had a 
substantial negative impact on the City of Laurel and its residents, and I and the City Council, 
appreciate the sincere efforts to restore the recreation opportunities that were lost as a 
consequence of the oil spill in 2011. 

In regard to the Committee's proposed rankings, the City of Laurel has no objection to 
them as provided on Table 3 of the Draft Yellowstone River Recreation Project Priority Plan. 
However, the City is disappointed that the Committee's recommendation is to reduce the 
Riverside Park Campground & Boat Ramp's $400,000 request to $350,000. While the City 
understands not all projects can be fully funded, it is unfortunate that the project the City 
considers the highest priority is the one project selected for a $50,000 reduction. 

On behalf of the City, I would suggest rather than reducing the City's Riverside Park 
Campground & Boat Ramp Project by $50,000, the entire list of projects be reduced 
proportionately if the intention is to fund all the projects. That way, the City will not be left 
scrambling to come up with the $50,000 to fully support the project. Frankly, the City of 
Laurel's financial condition has not improved since we are still recovering from the substantial 
damages caused by the 2011 Yellowstone River Flood. In the event that one or more of the 
City's supported projects are reduced by an amount or amounts equaling a total of $50,000, the 
City would ask that it have these funds reimbursed should there be an amount up to the $50,000 
left unused at the term of project implementation. 

Sincerely, 

�?IA 
Thomas C. Nelson 
Mayor City of Laurel 

City of Laurel is an EEO Employer 
Equal Housing Opportunity 

Comment #11
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RESOLUTION NO. RlS-18 

A RESOLUTION AUTHORIZING THE MAYOR TO SUBMIT COMMENTS ON THE CITY OF 
LAUREL'S BEHALF REGARDING THE DRAFT YELLOWSTONE RIVER RECREATION 
PROJECT PRIORITY PLAN. 

WHEREAS, the Natural Resource Damage Program is currently accepting comments 
regarding the Draft Yellowstone River Recreation Project Priority Plan which has been published for 
public comment; and 

WHEREAS, the City of Laurel submitted proposed projects for consideration which are 
currently contained within the Project Plan with proposed funding for the plans; and 

WHEREAS, it is appropriate for the City of Laurel's Mayor to prepare and submit comments 
on the Draft Yellowstone River Recreation Project Priority Plan on the City's behalf 

NOW, THEREFORE, BE IT RESOLVED by the City Council of the City of Laurel, Montana, 
that the City Council hereby authorizes the Mayor to submit comments on the City's behalf to the 
Natural Resource Damage Program regarding the Draft Yellowstone River Recreation Project Priority 
Plan. 

Introduced at a regular meeting of the City Council on April 17, 2018, by Council Member 
Sparks 

PASSED and APPROVED by the City Council of the City of Laurel this 17th day of April, 
2018. 

APPROVED by the Mayor this 17th day of April, 2018. 

CITY OF LAUREL 

c:- ~=tit( 
ThomasC. Nelson:;i;,or 

Sam Painter, Civil City Attorney 

Rl 8-18 Authorize City Comments to the Draft Yellowstone River Recreation Project Priority Plan 

Comment #11
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Comment #12

From: Debbie Desjarlais <debdes@outlook.com>  
Sent: Monday, April 30, 2018 3:52 PM 
To: Natural Resource Damage Program <nrdp@mt.gov> 
Subject: Yellowstone Recreation 

Dear YRDP, 

I spoke to Alicia Stickney this morning and did not realize I missed the deadline for sending a 
proposal for the Exxon Oil Spill Funds. The Billings Gazette article dated April 5, 2018, did not 
state that the Recreation Project was not taking proposal, it did say NRDP manager Harley 
Harris was looking for "shovel-ready projects". Reading that is what motivated me to get the 
community involved in building an Urban Indian Kid playground along the river. 

I do hope you would consider my proposal if there is a second round of money that is available. 

Please find attached the following: Urban Indian Kid Playground PROPOSAL, Urban Indian Kid 
Playground BUDGET and RMTLC Letter of Support. 

Please contact me if you have any questions or ideas on how I can find funding to build these 
playgrounds. 

Thank you! 

Debbie 

 Debbie Desjarlais

 DESIGN

 www.debbiedesjarlaisdesign

 debdes@outlook.com

651-263-2151
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Page 1

YELLOWSTONE RIVER RECREATION PROJECT ADVISORY COMMITTEE

 MONTANA NATURAL RESOURCES DAMAGE PROGRAM

 RECREATION PROJECT PRIORITY PLAN

 Wednesday, April 25, 2018

 6:00 p.m.

Verbal Comments
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Page 2

1   MS. STICKNEY:  I want to welcome you to our

2 meeting tonight.

3   This is a public meeting.  And we also have

4 Fran here.  Fran can take notes when there's an

5 opportunity for a public comment later.

6   But we're here to talk about, or tell you a

7 little bit about the Yellowstone River Recreation

8 Project Priority Plan.

9  I will give a little presentation that will

10 talk about how why it was developed, how it was

11 developed, and then we'll summarize the projects really

12 quickly, and then there will be an opportunity for

13 public comment.

14   You don't have to comment verbally tonight or

15 here.  You can also send in responses.  The comments,

16 they're due on the 30th of April, next Monday, by

17 5 p.m., and those will be put into the public record

18 for the preparation of the final document.

19

20 * * * * * * *

21

22   MS. STICKNEY:  So, if we don't have any other

23 questions, then Fran will now accept verbal comments on

24 the Recreation Project Priority Plan.

25  And I do want to say that I know you have
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1 questions about the Restoration Plan, but we're here

2 specifically for the Recreation Project Priority Plan,

3 to accept comments on that.

4   Does anybody want to submit verbal comments

5 tonight that Fran would record?

6  You can also submit them in writing if you

7 want to.

8  Hi, Roger.

9  ROGER WILLIAMS:  Roger Williams.

10  I just wanted to compliment you on the

11 professional way that this has all been done.  You have

12 done an outstanding job --

13  MS. STICKNEY:  Thank you.

14  ROGER WILLIAMS:  -- as public servants.

15  MS. STICKNEY:  Kurt?

16  KURT MARKEGARD:  Kurt Markegard, Laurel Power

17 Works.

18   I just wanted to thank the Committee and the

19 staff in Helena.  It's been a pleasure to work with

20 you.

21   I know sometimes it's been pretty tense, but

22 in the information you needed, I do appreciate all your

23 time and effort.  So, thank you.

24  DOUG WILSON:  Thank you.

25  MS. STICKNEY:  Thank you.

Comment #V1
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D-33



Page 4

1  Phyllis?

2  PHYLLIS BROMGARD:  I'm Phyllis, and I'm from

3 Laurel.

4   And I would like to let everybody know that

5 when I went out and got the signatures, these people

6 are really enthused about what is going to happen at

7 the South Pond, and they're just really overwhelmed

8 over what we're trying to do by getting the pier and

9 possibly getting the pathway paved.

10   Because a lot of senior citizens live across

11 from the pond, and it would be so much easier if they

12 would could walk around that pond on pavement instead

13 of in gravel.

14   But they all said that they hoped to see this

15 project done.

16 MS. STICKNEY:  Thank you.

17  DARRYL WILSON:  I'm Darryl Wilson, president

18 of YRPA.

19  And I just wanted to thank you guy, too.

20   I think probably the biggest project we're

21 probably going to see on this whole thing is the new

22 Blue Creek Fishing Access that really came about

23 because of this program.  And that's a great public

24 facility for everybody and for future generations.  It

25 really is going to be a great project, so enjoy it.

Comment #V3
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1   We should have it hopefully -- not today --

2 late fall.  That's what we're hoping for, right?

3  MR. SHOEMAKER: Been working on it a long

4 time.

5   MS. STICKNEY:  Any other public comments on

6 the Recreation Project Priority Plan?

7   DIANNE LEHM:  Dianne Lehm with Big Sky

8 Economic Development.

9  And I agree with everyone's comments so far.

10   We really appreciate the informative process

11 that you've have gone through to build this plan and to

12 prioritize projects.

13  It's always a difficult decision when you're

14 dealing with so many amazing projects and a limited

15 amount of funds.

16   But I really appreciate the time and

17 consideration on all the projects.  I feel like you

18 have done a great job of prioritizing those, and I feel

19 like that this whole area is going to benefit from this

20 in the near future.

21  MS. STICKNEY:  Thank you.

22  Any other comments on the Recreation Advisory

23 Plan?

24  Roger?

25  ROGER WILLIAMS:  Roger Williams again.

Comment #V5
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1   I'm not sure that this really qualifies as a

2 comment on the Recreation Plan, but this all happened

3 because of a near tragedy in 2011.

4   In the intervening seven years, are you aware

5 of any things that you can share with us that have been

6 done to minimize the risk of something like this

7 happening again on the Yellowstone River?

8  MS. STICKNEY:  I know of a couple of things.

9  The Yellowstone River Conservation District

10 Council prepared an inventory of all the pipeline

11 crossings.  That was one thing.

12   And I know that a lot of the owners of those

13 crossings have improved them.  They have fixed the

14 crossings so that they are deeper under the water.

15   I know, for instance, the one that was by

16 Laurel there, they put it -- it was something like

17 10 feet under the riverbed, and it's now 40 feet under

18 the riverbed.

19   But I think that they have been somewhat

20 systematically going through -- and Brad is shaking his

21 head saying, yes.

22  MR. SHOEMAKER:  Deeper.

23  MS. STICKNEY:  Yeah, they're going deeper.

24  I don't know specifically which ones, other

25 than I know that the one by Laurel was done.
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1   But we have heard from the folks at DNRC that

2 the pipeline companies come to them for consultation

3 with that.

4   And there was that inventory that was done,

5 which I think was probably helpful so that everybody

6 got more of a sense for how many there were.

7   And also as part of that inventory, they

8 looked at the nature of the river where those crossings

9 were to see which ones they felt were the highest risk

10 of rupture, disturbance.

11  Any other comments for Fran to record on the

12 plan?

13  John?

14  JOHN MOORHOUSE:  John Moorhouse.

15  I not sure if this is appropriate coming from

16 the Advisory Committee, but I'd like to compliment the

17 people that participated in this.  It brought forth a

18 number of really good ideas and well thought-out

19 projects.

20   And it's too bad we couldn't work through

21 them all.  But I think the process went well because

22 people that participated care about the river and care

23 about projects and improving things, and it went

24 smoothly because of that.

25  MS. STICKNEY:  Great.  Thank you.
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1   I agree.  I think we had great projects

2 submitted, and I think that our Committee members were

3 remarkably engaged and did a really good job of making

4 really tough decisions.

5   And almost everybody got something.  I think

6 it was once the projects met minimum qualifications, I

7 think that the Committee really tried hard to fund

8 everybody with a little bit of something.  So,

9 appreciate that.  I'm sure the community will

10 appreciate that, too.

11  Any other comments or questions?

12  We could maybe say that the comment part is

13 done.

14   John, we probably won't make yours a comment

15 because you are on the Committee.

16  So, any other questions from anybody?

17  (No response.)

18  MS. STICKNEY:  All right.

19  So May 24th, we will be here 7 p.m., and I

20 hope that the Committee members will be ready to accept

21 the responses to comments and the final plan that will

22 then be submitted to the Governor.

23   We will be talking with the Governor over the

24 course of this month, so he will be ready to see what's

25 coming from the Committee.
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1  And then pencil in May 30th with the

2 Governor.

3  All right, the meeting is closed.

4   (Whereupon, the meeting was closed at

5 6:50 p.m.)

6
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